

PW110100-06

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: BICYCLE PATH REPAIR

PROJECT NO: PR00-934

CONTRACTOR: SIMON CONTRACTORS OF SD

ORIGINAL CONTRACT AMOUNT: \$41,847.00

CHANGE ORDER NO.: 1

DATE: 17-Oct-00

| LINE ITEM | DESCRIPTION | UNIT | CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | INSTALLED QUANTITY | INSTALLED PRICE | INCREASE/ (DECREASE) |
|--------------|---|------|-------------------|------------|--------------------|--------------------|--------------------|----------------------|
| 1 | TRAFFIC CONTROL | LS | 1 | \$500.00 | \$500.00 | | \$0.00 | |
| 2 | REMOVE AND DISPOSE OF CONCRETE BICYCLE PATH | SF | 12660 | \$0.65 | \$8,229.00 | 16160 | \$10,504.00 | \$2,275.00 |
| 3 | CONCRETE BICYCLE PATH, 4" | SF | 12660 | \$2.30 | \$29,118.00 | 16160 | \$37,168.00 | \$8,050.00 |
| 4 | 3" CLEAN ROCK | TON | 200 | \$20.00 | \$4,000.00 | | \$0.00 | |
| TOTAL | | | | | \$41,847.00 | | \$47,672.00 | \$10,325.00 |

| | | | |
|------------------------------------|-----------|---------------------------------|-------------|
| C.C.O. HISTORY INCREASE/(DECREASE) | | PRIOR ADJUSTED CONTRACT PRICE : | \$41,847.00 |
| CCO #1 \$ | 10,325.00 | NET INCREASE/(DECREASE): | \$10,325.00 |
| CCO #2 | | ADJUSTED CONTRACT PRICE: | \$52,172.00 |
| CCO #3 | | CHANGE TO DATE: | \$10,325.00 |
| PRIOR TOTAL = \$ | 41,847.00 | | |

| | |
|-----------------------------|-------------------------------|
| CONTRACTOR: _____ | DATE: _____ |
| ENGINEER: _____ | DATE: _____ |
| MAYOR: _____ | DATE: _____ |
| FINANCE: _____ | DATE: _____ |
| CONTRACT TIME CHANGE +/-: 0 | NEW CONTRACT TIME: _____ Days |

