

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F  
 PARKS PARKING LOTS OVERLAY  
 PR01-1043  
 JUNE 14, 2001**

**ORIGINAL CONTRACT AMOUNT: \$38,985.00  
 CONTRACTOR: HILLS MATERIALS COMPANY**

| LINE ITEM    | DESCRIPTION                        | UNIT | CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | INSTALLED QUANTITY | INSTALLED PRICE    | INCREASE/ (DECREASE) |
|--------------|------------------------------------|------|-------------------|------------|----------------|--------------------|--------------------|----------------------|
| 1            | MOBILIZATION                       | LS   | 1                 | \$249.40   | \$249.40       | 1                  | \$249.40           | \$0.00               |
| 2            | TRAFFIC CONTROL                    | LS   | 1                 | \$130.00   | \$130.00       | 1                  | \$130.00           | \$0.00               |
| 3            | TACK COAT                          | GAL  | 1450              | \$1.29     | \$1,870.50     | 1450               | \$1,870.50         | \$0.00               |
| 4            | PROVIDE GEOTEXTILE                 | SY   | 6950              | \$0.71     | \$4,934.50     | 6950               | \$4,934.50         | \$0.00               |
| 5            | ASPHALT CONCRETE LEVELING COURSE,  | TON  | 125               | \$39.00    | \$4,875.00     | 153.59             | \$5,990.01         | \$1,115.01           |
| 6            | ASPHALT CONCRETE OVERLAY, CLASS G, | TON  | 600               | \$35.00    | \$21,000.00    | 615.6              | \$21,546.00        | \$546.00             |
| 7            | CONCRETE SIDEWALK, 4"              | SF   | 672               | \$4.80     | \$3,225.60     | 644.32             | \$3,092.74         | (\$132.86)           |
| 8            | CONCRETE SIDEWALK BRIDGE           | LS   | 1                 | \$300.00   | \$300.00       | 1                  | \$300.00           | \$0.00               |
| 9            | PARKING LOT STRIPING               | LS   | 1                 | \$1,200.00 | \$1,200.00     | 1                  | \$1,200.00         | \$0.00               |
| 10           | HANDICAP PARKING SIGN              | EA   | 12                | \$100.00   | \$1,200.00     | 12                 | \$1,200.00         | \$0.00               |
| <b>TOTAL</b> |                                    |      |                   |            |                |                    | <b>\$40,513.15</b> | <b>\$1,528.15</b>    |

|                                    |           |                                 |             |
|------------------------------------|-----------|---------------------------------|-------------|
| C.C.O. HISTORY INCREASE/(DECREASE) |           | PRIOR ADJUSTED CONTRACT PRICE : | \$38,985.00 |
| CCO #1 \$                          | 1,528.15  | NET INCREASE/(DECREASE):        | \$1,528.15  |
| CCO #2                             |           |                                 |             |
| CCO #3                             |           | ADJUSTED CONTRACT PRICE:        | \$40,513.15 |
| PRIOR TOTAL = \$                   | 38,985.00 | CHANGE TO DATE:                 | \$1,528.15  |

|                             |                               |
|-----------------------------|-------------------------------|
| CONTRACTOR: _____           | DATE: _____                   |
| ENGINEER: _____             | DATE: _____                   |
| MAYOR: _____                | DATE: _____                   |
| FINANCE: _____              | DATE: _____                   |
| CONTRACT TIME CHANGE +/-: 0 | NEW CONTRACT TIME: _____ Days |

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F  
 PARKS PARKING LOTS OVERLAY  
 PR01-1043  
 JUNE 14, 2001  
 ORIGINAL CONTRACT AMOUNT: \$38,985.00  
 CONTRACTOR: HILLS MATERIALS COMPANY

| LINE<br>ITEM | DESCRIPTION                      | REASON FOR CHANGE             |
|--------------|----------------------------------|-------------------------------|
| 1            | MOBILIZATION                     | NO CHANGE                     |
| 2            | TRAFFIC CONTROL                  | NO CHANGE                     |
| 3            | TACK COAT                        | NO CHANGE                     |
| 4            | PROVIDE GEOTEXTILE               | NO CHANGE                     |
| 5            | ASPHALT CONCRETE LEVELING COURSE | NORMAL CONSTRUCTION DEVIATION |
| 6            | ASPHALT CONCRETE OVERLAY         | NORMAL CONSTRUCTION DEVIATION |
| 7            | CONCRETE SIDEWALK, 4"            | NORMAL CONSTRUCTION DEVIATION |
| 8            | CONCRETE SIDEWALK BRIDGE         | NO CHANGE                     |
| 9            | PARKING LOT STRIPING             | NO CHANGE                     |
| 10           | HANDICAP PARKING SIGN            | NO CHANGE                     |
|              |                                  |                               |
|              |                                  |                               |
|              |                                  |                               |
|              |                                  |                               |
|              |                                  |                               |
|              |                                  |                               |
|              |                                  |                               |
|              |                                  |                               |
|              |                                  |                               |

PREPARED BY: KEITH JOHNSON

DATE: 11/2/01