

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #4

Water Reclamation Facility Expansion

Project Number: WRF02-1173

DATE: October 20, 2004

ORIGINAL CONTRACT AMOUNT: \$8,500,000.00

CONTRACTOR: Glenn C. Barber & Associates

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
(Previous bid items after previous change order)		LS	1	\$8,445,999.00	\$8,445,999.00	1	\$8,445,999.00	\$0.00
CHANGE ORDER #4								
1	Reduced landscaping seeding	1	0.00	\$1,789.00	\$0.00	1	\$1,789.00	(\$1,789.00)
2	Potable water connections deduct	1	0.00	\$1,273.14	\$0.00	1	\$1,273.14	(\$1,273.14)
3	Automated Blower Blast Gates	1	0.00	\$11,606.21	\$0.00	1	\$0.00	\$11,606.21
TOTAL					\$0.00		\$3,062.14	\$8,544.07

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$8,445,999.00
CCO #1	(\$31,516.00)	NET INCREASE/(DECREASE):	\$8,544.07
CCO #2	(\$52,692.00)	ADJUSTED CONTRACT PRICE:	\$8,445,999.00
CCO #3	\$30,207.00	CHANGE TO DATE:	\$8,476,206.00

CONTRACTOR: <u>Glenn C. Barber & Associates, Inc.</u>	DATE: _____
ENGINEER: <u>McLaughlin Water Engineers, Ltd.</u>	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #4**Water Reclamation Facility Expansion****Project Number: WRF02-1173****DATE: October 20, 2004****ORIGINAL CONTRACT AMOUNT: \$8,500,000.00****CONTRACTOR: Glenn C. Barber & Associates**

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Reduced landscaping seeding	Reduced the amount of landscaped area that seeding was required for.
2	Potable water connections deduct	Final potable water connections were deleted from contract since the potable water transmission line has not been constructed.
3	Automated Blower Blast Gates	Technical problems with the aeration blower "magna drive" couplings required a change to an alternate means of controlling the air flow from the aeration blowers to the aeration basins.

PREPARED BY: Dave Van Cleave

DATE: October 20, 2004