

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
 CARMEL TOWNHOMES - HIGH PRESSURE WATER MAIN RELOCATION
 PROJECT NO. DEV03-639 (AGREEMENT DATED AUGUST 3, 2004)
 OCTOBER 14, 2004
 ORIGINAL CONTRACT AMOUNT: \$24,870.70
 CONTRACTOR: LIND EXCO**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	HIGH PRESSURE WATER MAIN LOCATION	LS	1.00	\$24,870.70	\$24,870.70		\$0.00	
	CHANGE ORDER #1F							
2	ABANDON FIRE HYDRANT	LS	0.00	\$686.08	\$0.00	1	\$686.08	\$686.08
TOTAL					\$24,870.70		\$686.08	\$686.08

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$0.00
CCO #1	NET INCREASE/(DECREASE):	\$686.08
CCO #2	ADJUSTED CONTRACT PRICE:	\$0.00
CCO #3	CHANGE TO DATE:	\$0.00

CONTRACTOR:	DATE
ENGINEER:	DATE
MAYOR:	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

