




**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2F**  
**PAVEMENT REHABILITATION PROJECT - BOGEY CT, BYRUM CT & WINGED FOOT CT**  
**PROJECT NO. 14-2183 / CIP NO. 50844**  
**SEPTEMBER 30, 2015**  
**ORIGINAL CONTRACT AMOUNT: \$214,292.50**  
**CONTRACTOR: SIMON CONTRACTORS OF SD, INC.**

| LINE ITEM    | DESCRIPTION                                      | UNIT | CURRENT CONTRACT QUANTITY | UNIT PRICE  | EXTENDED PRICE      | ADJUSTED QUANTITY | ADJUSTED PRICE      | NET CHANGE          |
|--------------|--|------|---------------------------|-------------|---------------------|-------------------|---------------------|---------------------|
| 1            | Mobilization                                     | LS   | 1.00                      | \$10,000.00 | \$10,000.00         | 1.00              | \$10,000.00         | \$0.00              |
| 2            | Unclassified Excavation                          | CY   | 400.00                    | \$35.00     | \$14,000.00         | 341.40            | \$11,949.00         | (\$2,051.00)        |
| 3            | Remove Curb & Gutter                             | LF   | 1,019.00                  | \$8.15      | \$8,304.85          | 1,019.50          | \$8,308.93          | \$4.08              |
| 4            | Remove Sidewalk                                  | SF   | 2,240.00                  | \$1.80      | \$4,032.00          | 2,254.00          | \$4,057.20          | \$25.20             |
| 5            | Remove Asphalt Pavement                          | SYD  | 2,665.00                  | \$5.45      | \$14,524.25         | 2,656.10          | \$14,475.75         | (\$48.50)           |
| 6            | Remove PCC Fillet                                | SYD  | 100.00                    | \$16.25     | \$1,625.00          | 98.00             | \$1,592.50          | (\$32.50)           |
| 7            | Remove PCC Approach Pavement                     | SYD  | 150.00                    | \$19.25     | \$2,887.50          | 157.70            | \$3,035.73          | \$148.23            |
| 8            | Remove PCC Driveway Pavement                     | SYD  | 90.00                     | \$18.50     | \$1,665.00          | 89.80             | \$1,661.30          | (\$3.70)            |
| 9            | 3/4" Base Course                                 | TON  | 1,100.00                  | \$28.00     | \$30,800.00         | 1,049.18          | \$29,377.04         | (\$1,422.96)        |
| 10           | AC, Class G, Type 1 PG64-28                      | TON  | 760.00                    | \$89.15     | \$67,754.00         | 770.50            | \$68,690.08         | \$936.08            |
| 11           | Type 3 Foundation Material                       | TON  | 20.00                     | \$66.85     | \$1,337.00          | 0.00              | \$0.00              | (\$1,337.00)        |
| 12           | Geogrid Fabric Material                          | SYD  | 1,074.00                  | \$3.00      | \$3,222.00          | 1,074.90          | \$3,224.70          | \$2.70              |
| 13           | Curb & Gutter                                    | LF   | 1,019.00                  | \$28.35     | \$28,888.65         | 1,019.00          | \$28,888.65         | \$0.00              |
| 14           | 6" PCC Fillet                                    | SYD  | 100.00                    | \$82.95     | \$8,295.00          | 98.00             | \$8,129.10          | (\$165.90)          |
| 15           | 4" Sidewalk                                      | SF   | 2,240.00                  | \$5.25      | \$11,760.00         | 2,254.00          | \$11,833.50         | \$73.50             |
| 16           | PCC Driveway Approach Pavement 6", Nonreinforced | SYD  | 150.00                    | \$51.50     | \$7,725.00          | 157.70            | \$8,121.55          | \$396.55            |
| 17           | PCC Driveway Pavement 4", Nonreinforced          | SYD  | 90.00                     | \$37.50     | \$3,375.00          | 89.80             | \$3,367.50          | (\$7.50)            |
| 18           | Detectible Warning Panel                         | SF   | 48.00                     | \$25.00     | \$1,200.00          | 60.00             | \$1,500.00          | \$300.00            |
| 19           | Adjust Water Valve                               | EA   | 2.00                      | \$125.00    | \$250.00            | 2.00              | \$250.00            | \$0.00              |
| 20           | Adjust Sanitary Manhole                          | EA   | 1.00                      | \$300.00    | \$300.00            | 1.00              | \$300.00            | \$0.00              |
| 21           | Sodding  | SY   | 220.00                    | \$64.00     | \$14,080.00         | 200.40            | \$12,825.60         | (\$1,254.40)        |
| 22           | Gravel Filter Socks                              | LF   | 45.00                     | \$12.30     | \$553.50            | 66.00             | \$811.80            | \$258.30            |
| 23           | Remove & Reset Sign                              | EA   | 2.00                      | \$150.00    | \$300.00            | 0.00              | \$0.00              | (\$300.00)          |
| 24           | Gravel Surfacing, Temporary                      | TON  | 100.00                    | \$25.00     | \$2,500.00          | 53.56             | \$1,339.00          | (\$1,161.00)        |
| 25           | Traffic Control                                  | LS   | 1.00                      | \$3,000.00  | \$3,000.00          | 1.00              | \$3,000.00          | \$0.00              |
| 26           | Incidental                                       | LS   | 1.00                      | \$3,350.00  | \$3,350.00          | 1.00              | \$3,350.00          | \$0.00              |
| 27           | AASHTO T-180 Soil Test                           | EA   | 2.00                      | \$136.50    | \$273.00            | 1.00              | \$136.50            | (\$136.50)          |
| <b>TOTAL</b> |  |      |                           |             |                     |                   |                     |                     |
|              |  |      |                           |             | <b>\$246,001.75</b> |                   | <b>\$240,225.43</b> | <b>(\$5,776.32)</b> |

Pavement Rehabilitation Project - Bogey Ct, Byrum Ct and Winged Foot Ct  
Project No. 14-2183 / CIP No. 50844  
CCO #2F

|                                    |              |                                 |  |              |
|------------------------------------|--------------|---------------------------------|--|--------------|
| C.C.O. HISTORY INCREASE/(DECREASE) |              | PRIOR ADJUSTED CONTRACT PRICE : |  | \$246,001.75 |
| CCO #1                             | \$31,709.25  | NET INCREASE/(DECREASE):        |  | (\$5,776.32) |
| CCO #2F                            | (\$5,776.32) | ADJUSTED CONTRACT PRICE:        |  | \$240,225.43 |
|                                    | \$0.00       | CHANGE TO DATE:                 |  | \$25,932.93  |

  
 CONTRACTOR: SIMON CONTRACTORS 9/30/15  
DATE  
  
 PROJECT MANAGER: KLARE SCHROEDER, P.E. 9/29/15  
DATE  
  
 CITY ENGINEER: DALE TECH, P.E. / L.S. 9-29-15  
DATE  


---

 MAYOR: STEVE ALLENDER DATE  


---

 FINANCE: PAULINE SUMPTION DATE  


---

 CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME:      Days

City Staff recommends approval of this Change Order #2F to Simon Contractors of SD for a decrease of \$5,776.32 based on unit pricing with the following appropriation:

|                  |              |  |  |  |              |              |
|------------------|--------------|--|--|--|--------------|--------------|
| Initial Funding  | \$214,292.50 |  |  |  |              | \$214,292.50 |
| Fund Type        | Streets      |  |  |  |              |              |
| Department       | 8910         |  |  |  |              |              |
| Line Item        | 4370         |  |  |  |              |              |
| Fund             | 0505         |  |  |  |              |              |
| CCO #1           | \$31,709.25  |  |  |  |              | \$31,709.25  |
| CCO #2F          | (\$5,776.32) |  |  |  |              | (\$5,776.32) |
| Adjusted Funding | \$240,225.43 |  |  |  | \$240,225.43 | \$240,225.43 |

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2F**  
**PAVEMENT REHABILITATION PROJECT - BOGEY CT, BYRUM CT & WINGED FOOT CT**  
**PROJECT NO. 14-2183 / CIP NO. 50844**  
**SEPTEMBER 30, 2015**  
**ORIGINAL CONTRACT AMOUNT: \$214,292.50**  
**CONTRACTOR: SIMON CONTRACTORS OF SD, INC.**

| LINE<br>ITEM | DESCRIPTION   | REASON FOR CHANGE                               |
|--------------|---|---|
| 2            | Unclassified Excavation                             | Actual quantities used to complete the project. |
| 3            | Remove Curb & Gutter                                | Actual quantities used to complete the project. |
| 4            | Remove Sidewalk                                     | Actual quantities used to complete the project. |
| 5            | Remove Asphalt Pavement                             | Actual quantities used to complete the project. |
| 6            | Remove PCC Fillet                                   | Actual quantities used to complete the project. |
| 7            | Remove PCC Approach Pavement                        | Actual quantities used to complete the project. |
| 8            | Remove PCC Driveway Pavement                        | Actual quantities used to complete the project. |
| 9            | 3/4" Base Course                                    | Actual quantities used to complete the project. |
| 10           | AC, Class G, Type 1 PG64-28                         | Actual quantities used to complete the project. |
| 11           | Type 3 Foundation Material                          | None used for this project.                     |
| 12           | Geogrid Fabric Material                             | Actual quantities used to complete the project. |
| 14           | 6" PCC Fillet                                       | Actual quantities used to complete the project. |
| 15           | 4" Sidewalk   | Actual quantities used to complete the project. |
| 16           | PCC Driveway Approach Pavement<br>6", Nonreinforced | Actual quantities used to complete the project. |
| 17           | PCC Driveway Pavement 4",<br>Nonreinforced          | Actual quantities used to complete the project. |
| 18           | Detectible Warning Panel                            | Actual quantities used to complete the project. |
| 21           | Sodding   | Actual quantities used to complete the project. |
| 22           | Gravel Filter Socks                                 | Actual quantities used to complete the project. |
| 23           | Remove & Reset Sign                                 | None used for this project.                     |
| 24           | Gravel Surfacing, Temporary                         | Actual quantities used to complete the project. |

PREPARED BY: Klare Schroeder, P.E.

DATE: September 30, 2015

|          |   | Streets      |         |
|----------|---|--------------|---------|
|          |   | 8910         |         |
|          |   | 4370         |         |
|          |   | 0505         |         |
| ITEM NO. | DESCRIPTION OF ITEM                                 | AMOUNT       | PERCENT |
| 1        | Mobilization  | 0.00         | 100%    |
| 2        | Unclassified Excavation                             | -2,051.00    | 100%    |
| 3        | Remove Curb & Gutter                                | 4.08         | 100%    |
| 4        | Remove Sidewalk                                     | 25.20        | 100%    |
| 5        | Remove Asphalt Pavement                             | -48.50       | 100%    |
| 6        | Remove PCC Fillet                                   | -32.50       | 100%    |
| 7        | Remove PCC Approach Pavement                        | 148.23       | 100%    |
| 8        | Remove PCC Driveway Pavement                        | -3.70        | 100%    |
| 9        | 3/4" Base Course                                    | -1,422.96    | 100%    |
| 10       | AC, Class G, Type 1 PG64-28                         | 936.08       | 100%    |
| 11       | Type 3 Foundation Material                          | -1,337.00    | 100%    |
| 12       | Geogrid Fabric Material                             | 2.70         | 100%    |
| 13       | Curb & Gutter                                       | 0.00         | 100%    |
| 14       | 6" PCC Fillet                                       | -165.90      | 100%    |
| 15       | 4" Sidewalk   | 73.50        | 100%    |
| 16       | PCC Driveway Approach Pavement<br>6", Nonreinforced | 396.55       | 100%    |
| 17       | PCC Driveway Pavement 4",<br>Nonreinforced          | -7.50        | 100%    |
| 18       | Detectible Warning Panel                            | 300.00       | 100%    |
| 19       | Adjust Water Valve                                  | 0.00         | 100%    |
| 20       | Adjust Sanitary Manhole                             | 0.00         | 100%    |
| 21       | Sodding   | -1,254.40    | 100%    |
| 22       | Gravel Filter Socks                                 | 258.30       | 100%    |
| 23       | Remove & Reset Sign                                 | -300.00      | 100%    |
| 24       | Gravel Surfacing, Temporary                         | -1,161.00    | 100%    |
| 25       | Traffic Control                                     | 0.00         | 100%    |
| 26       | Incidental  | 0.00         | 100%    |
| 27       | AASHTO T-180 Soil Test                              | -136.50      | 100%    |
|          |   | (\$5,776.32) |         |