CITY OF RAPID CITY ,
CONSTRUCTION CHANGE ORDER PLOEI 1 ez~ 0D

PROJECT NAME: WEST BOULEVARD RECONSTRUCTION, SOUTH STREET TO ST. JAMES STREET

PROJECT NO: S$T01-985

CONTRACTOR: HEAVY CONSTRUCTORS, INC.

ORIGINAL CONTRACT AMOUNT: $1,038,834.37

CHANGE ORDER NO.: 1

DATE:

18-Dec-01

1 JCONSTRUCTION STAKING (CONTRACTOR FURNISHED) LS 1 $20,300.00 $20,300.00 1 $20,300.00 $0.00
2 |MOBILIZATION LS 1|  $40,000.00 $40,000.00 1 $40,000.00 $0.00
3 |INCIDENTAL WORK LS 1] $4,125.00 $4,125.00 0.75 $3,093.75 ($1,031.25)
4  |TRAFFIC CONTROL LS 1| $11,350.00 $11,350.00 1 $11,350.00 $0.00
5. |CLEARING & GRUBBING, 6" +TREE EA 18 $416.00 $7,488.00 16 $6,656.00 ($832.00)
6 |CLEARING & GRUBBING LS 1 $2,700.00 $2,700.00 1 $2,700.00 $0.00
7  |FIRE HYDRANT W/AUX VALVE & LEAD EA 8] $2,110.00 $16,880.00 8 $16,880.00 $0.00
8 |BACKFLOW PREVENTOR & METER ENCLOSURE EA 1 $6,000.00 $6,000.00 1 $6,000.00 $0.00
9 |CONNECT TO EXISTING WATER MAIN EA 5 $550.00 $2,750.00 6 $3,300.00 $550.00
10 |RECONNECT WATER SERVICE LINE EA 29 $225.00 $6,525.00 36 $8,100.00 $1,575.00
11 |WATER MAIN ENCASEMENT EA 5 $435.00 $2,175.00 5 $2,175.00 $0.00
12 |WATER SERVICE ADJUSTMENT EA 20 $162.00] $3,240.00 ) $0.00 ($3,240.00)
13 |25 MM COPPER SERVICE M 379 $47.00 $17,813.00 429.58 $20,190.26 $2,377.26
14 |38 MM COPPER SERVICE M 14 $51.00 $714.00) 0 $0.00 ($714.00)
15 |50 MM COPPER SERVICE M 14 $57.00 $798.00| 0 $0.00 ($798.00)
16 [100 MM PVC WATER SERVICE M 12] $41.00 $492.00| 18.18 $745.38 $253.38
17 |150 MM PVC WATER MAIN M 1030 $44.30 $45,629.00 1199.98 $53,159.11 $7,530.11
18 [100 MM PVC SLEEVE M 80 $16.40 $1,312.00 95.96 $1,573.74 $261.74
19 |25 MM PVC IRRIGATION LINE M 452 $2.25) $1,017.00 452 $1,017.00 $0.00
20 |38 MM PVC IRRIGATION LINE M 470 $5.00 $2,350.00 470 $2,350.00 $0.00
21 |50 MM PVC IRRIGATION LINE M 217 $7.00 $1,519.00 217 $1,519.00 $0.00
22 |65 MM PVC IRRIGATION LINE M 511 $7.25) $3,704.75 511 $3,704.75 $0.00
23 |75 MM PVC IRRIGATION LINE M 49 $12.75 $624.75 49 $624.75 $0.00
24 |25 MM TAPPING SADDLE & CORP. STOP EA 27 $156.00 $4,212.00 36 $5,616.00 $1,404.00
25 |38 MM TAPPING SADDLE & CORP. STOP EA 1 $285.00 $285.00 0 $0.00 ($285.00)
26 |50 MM TAPPING SADDLE & CORP. STOP EA 1 $300.00 $300.00 0 $0.00 ($300.00)
27 |25 MM CURB STOP & BOX EA 27 $200.00 $5,400.00 33 $6,600.00 $1,200.00
28 |38 MM CURB STOP & BOX EA 1 $290.00 $290.00 0 $0.00 ($290.00)
29 |50 MM CURB STOP & BOX EA 1 $325.00 $325.00) 0 $0.00 ($325.00)
30 [150 MM X 100 MM REDUCER EA 2 $155.00 $310.00 2 $310.00 $0.00
31 |100 MM STANDARD COUPLING EA 2 $155.00 $310.00) 5 $775.00 $465.00
32 |150 MM STANDARD COUPLING EA 3 $180.00 $540.00 3 $540.00 $0.00
33 }150 MM X 150 MM X 100 MM TEE EA 1 $310.00 $310.00 1 $310.00 $0.00
34 [150 MM X 150 MM X 150 MM TEE EA 14 $290.00 $4,060.00 12 $3,480.00 ($580.00)
35 |150 MM X 150 MM CROSS EA 3 $475.00 $1,425.00 9 $4,275.00 $2,850.00
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36 |100 MM MJ PLUG EA 1 $100.00 $100.00 $400.00 $300.00
37 {150 MM MJ PLUG EA 1 $120.00 $120.00 6 $720.00 $600.00
38 |100 MM GATE VALVE W/ BOX EA 1 $540.00 $540.00 1 $540.00 $0.00
39 1150 MM GATE VALVE W/ BOX EA 24 $615.00 $14,760.00 32 $19,680.00 $4,920.00
40 150 MM 22.5 DEGREE BEND EA 2 $207.00 $414.00 0 $0.00 ($414.00)
41 150 MM 45 DEGREE BEND EA 8 $207.00 $1,656.00 12 $2,484.00 $828.00
42  |150 MM 90 DEGREE BEND EA 1 $215.00 $215.00 6 $1,290.00 $1,075.00
43  |IRRIGATION CONTROLLER EA 1 $1,275.00 $1,275.00 1 $1,275.00 $0.00
44 165 MM ISOLATION GATE VALVE EA 3| $24.50 $73.50, 3 $73.50 $0.00
45 |65 MM QUICK COUPLER VALVE EA 5 $205.00 $1,025.00 5 $1,025.00 $0.00
46 JWATER FOR SOD AND/OR PLANTS M GAL 100 $43.25 $4,325.00 25 $1,081.25 ($3,243.75)
47 |IRRIGATION HEAD (S700-PC-6, 0-FA) EA 96 $80.00 $7,680.00 96 $7,680.00 $0.00
48 |IRRIGATION HEAD (V-1550-4CF) EA 59 $54.25 $3,200.75 59 $3,200.75 $0.00
49 |SODDING SM 5520.8 $3.50 $19,322.80 3950.58 $13,827.03 ($5,495.77)
50 |65 MM CONTROLLER VALVE EA 12 $480.00 $5,760.00 12 $5,760.00 $0.00
51 |MUCK EXCAVATION (TRENCH) CM 300 $10.80) $3,240.00, 0 $0.00 ($3,240.00)
52 |CONTROLLED LOW STRENGTH MATERIAL CM 100] $83.00 $8,300.00 12.24 $1,015.92 ($7,284.08)
53 |TYPE | GRANULAR BACKFILL MT 200 $14.00 $2,800.00, 858.51 $12,019.14 $9,219.14
54 ITYPE 1l GRANULAR BACKFILL MT 200 $13.00 $2,600.00 0 $0.00 ($2,600.00)
55 ITYPE Iil GRANULAR BACKFILL MT 200 $14.00 $2,800.00) 0 $0.00 ($2,800.00)
56 |PIPELINE INSULATION SM 30 $10.00 $300.00 40.12 $401.20 $101.20
57 |ADJUST VALVE BOX EA 2 $100.00 $200.00 0 $0.00 ($200.00)
58 JREMOVE DROP INLET EA 20 $270.00 $5,400.00 20 $5,400.00 $0.00
59 |JWATER FOR EMBANKMENT M GAL 100 $27.00 $2,700.00 0 $0.00 ($2,700.00)
60 |WATER FOR DUST CONTROL M GAL 100 $27.00 $2,700.00| 32 $864.00 ($1,836.00)
61 |AASHTO T-180 SOIL TEST EA 4 $165.00 $660.00) 2 $330.00 ($330.00)
62 |EXCAVATION, UNCLASSIFIED-DIGOUTS CM 1990, $6.50 $12,935.00 266.27 $1,730.76 ($11,204.25)
63 |EXCAVATION, UNCLASSIFIED CM 5639 $5.50 $31,014.50, 5638.9 $31,013.95 ($0.55)
64 |TOPSOIL, FURNISH & PLACE CM 125 $26.85 $3,356.25 59.64 $1,601.33 ($1,754.92)
65 |[REMOVE MANHOLE (WATER) EA 3 $325.00 $975.00 3 $975.00 $0.00
66 |SAWING, ASPHALT PAVEMENT M 143.7 $6.50 $934.05 162.2 $1,054.30 $120.25
67 |SAWING, CONCRETE PAVEMENT M 91.6 $7.85 $719.06) 34.1 $267.69 ($451.38)
68 JREMOVE ASPHALT PAVEMENT SM 6841.9 $3.80 $25,999.22 6841.35 $25,997.13 ($2.09)
69 JREMOVE CONCRETE CURB & GUTTER M 1897.7| $7.15 $13,568.56 3143.8 $22,478.17 $8,909.62
70 |REMOVE CONCRETE DRIVEWAY PAVEMENT SM 395.6 $6.90 $2,729.64 421.04 $2,905.18 $175.54
71 REMOVE CONCRETE SIDEWALK SM 194.2 $10.80 $2,097.36) 308.63 $3,333.20 $1,235.84
72 |REMOVE PIPE CULVERT M 353.5 $17.30 $6,115.55) 353.3 $6,112.09 ($3.46)
73 |REMOVE CONCRETE GUTTER M 69.6] $7.15 $497.64 15 $107.25 ($390.39)
74 |ASPHALT COMPACTION TESTS EA 20 $75.60 $1,512.00) 24 $1,814.40 $302.40
75 |CONCRETE TEST SET EA 15 $115.00 $1,725.00 11 $1,265.00 ($460.00)
76 JAGGREGATE BASE COURSE MT 3688.5 $9.00 $33,196.50 1959.47 $17,635.23 ($15,561.27)
77 |AGGREGATE BASE COURSE-OVER FABRIC MT 1700 $9.50 $16,150.00| 2422.04 $23,009.38 $6,859.38
78 |GEOGRID/SOIL SUPPORT FABRIC SM 3316 $3.10 $10,279.60, 5429.71 $16,832.10 $6,552.50
79 |AC COMPOSITE MT 37.9 $50.75 $1,923.43 19.37 $983.03 ($940.40)
80 |AC, CLASS G, TYPE 1 MT 2470 $39.05 $96,453.50, 2523.9 $98,558.30 $2,104.80
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81 |AC, CLASS G, TYPE 2 MT 823.3] $40.50 $33,343.65| 776.55 $31,450.28 ($1,893.38)
82 |CONCRETE APPROACH PAVEMENT, 150 MM SM 106.6 $31.50 $3,357.90 126.08 $3,971.52 $613.62
83 |CONCRETE DRIVEWAY PAVEMENT, 150 MM SM 267.8, $31.50 $8,435.70 400.71 $12,622.37 $4,186.67
84 |CONCRETE "P200" GUTTER PAN SM 102.9 $47.00 $4,836.30 60.74 $2,854.78 ($1,981.52)
85 |CONCRETE CURB & GUTTER, TYPE B200 M 1496.4 $30.65 $45,864.66} 1612.6 $49,426.19 $3,561.53
86 |CONCRETE GUTTER, TYPE "P200" STRAIGHT M 52 $32.00 $1,664.00 65.4 $2,092.80 $428.80
87 |CONCRETE FILLET & PAN (REINFORCED), 200 MM SM 712.6 $47.00 $33,492.20 712.6 $33,492.20 $0.00
88 |CONCRETE HANDICAPPED ACCESS RAMP SM 268.7| $33.75 $9,068.63 320.2 $10,806.75 $1,738.13
89 |CONCRETE SIDEWALK SM 71.6 $29.60 $2,119.36 321.98 $9,530.61 $7,411.25
90 |TYPE "B" INLET W/CURBED COVER EA 6 $1,100.00 $6,600.00 6 $6,600.00 $0.00
91 |12" EDGE DRAIN & ROCK M 20.9 $22.00 $459.80 73.8 $1,623.60 $1,163.80
92 |SPECIAL TYPE "E" INLET,3 M EA 4 $3,000.00 $12,000.00 4 $12,000.00 $0.00
93 |TYPE"E"INLET,1.5M EA 5 $1,800.00) $9,000.00 5 $9,000.00 $0.00
94 |TYPE "E" INLET,3 M EA 11 $2,380.00 $26,180.00 11 $26,180.00 $0.00
95 450 MM RCP, CLASS Il M 2011 $100.00 $20,110.00 176.56 $17,656.00 ($2,454.00)
96 1600 MM RCP, CLASS Il M 50.6 $117.00 $5,920.20 71.31 $8,343.27 $2,423.07
97 |900 MM RCP, CLASS il M 238.4 $207.00 $49,348.80 250.58 $51,870.06 $2,521.26
98 }1050 MM RCP CLASS i M 187.8 $250.00, $46,950.00 187.8 $46,950.00 $0.00
99  |450 MM X 450 MM X 450 MM RCP TEE EA 2 $540.00, $1,080.00 2 $1,080.00 $0.00
100 |600 MM X 600 MM X 450 MM RCP TEE EA 1 $440.00 $440.00 1 $440.00 $0.00
101 11050 MM X 1050 MM X 600 MM RCP TEE EA 1 $650.00) $650.00 1 $650.00 $0.00
102 |900 MM RCP PLUG EA 1 $180.00 $180.00 1 $180.00 $0.00
103 |PREFORMED DETECTOR LOOP EA 12 $575.00) $6,900.00 12 $6,900.00 $0.00
104 |DISCONNECT - 100 AMP/2P, 3W, SN, WP EA 1 $280.00 $280.00 1 $280.00 $0.00
105 |METER CAN AND SOCKET EA 1 $245.00 $245.00 1 $245.00 $0.00
106 |WIREWAY - WP W/ 100 AMP BUS BARS EA 1 $143.00 $143.00 1 $143.00 $0.00
107 WP ENCL. W/2-20AMP/1P CB (2 CB'S/SINGLE ENCL.) EA 1 $84.25 $84.25 1 $84.25 $0.00
108 |LIGHT POLE FOOTING, 610 MM DIAM EA 19 $812.00 $15,428.00 16 $12,992.00 ($2,436.00)
109 |5.5 M POLE, FIXED BASE W/LUMINAIRE BRACKET EA 19 $2,082.00 $39,558.00 19 $39,558.00 $0.00
110 |HISTORIC/PERIOD LUMINAIRE W/GLARE SHIELD, 250W EA 19 $1,050.00 $19,950.00 18 $18,900.00 ($1,050.00)
111 112.7 MM RIGID CONDUIT M 75 $3.00 $225.00 0 $0.00 ($225.00)
112 }19 MM RIGID CONDIUT M 177, $19.15 $3,389.55 106.68 $2,042.92 ($1,346.63)
113  }51 MM RIGID CONDUIT M 760 $16.50 $12,540.00 966.56 $15,948.24 $3,408.24
114 |76 MM RIGID CONDUIT M 120 $20.50 $2,460.00 121.52 $2,491.16 $31.16
115  |457 MM DIA JUNCTION BOX EA 39 $370.50 $14,449.50 39 $14,449.50 $0.00
116 |JUNCTION BOX - WP EA 1 $104.00 $104.00 1 $104.00 $0.00
117 1610 MM DIA JUNCTION BOX EA 7| $400.00 $2,800.00 7 $2,800.00 $0.00
118 |1/C #1 AWG COPPER M 265 $4.10 $1,086.50 265 $1,086.50 $0.00
119 |1/C #6 AWG COPPER M 2377 $2.00 $4,754.00 2377 $4,754.00 $0.00
120 |1/C #8 AWG COPPER M 850 $1.40 $1,190.00 1124.32 $1,574.05 $384.05
121 |2/C #10 AWG COPPER POLE & BRACKET M 228 $2.60 $592.80 228 $592.80 $0.00
122 }INCIDENTAL WORK (ELECTRICAL) LS 1 $1,900.00 $1,900.00 0.8 $1,520.00 ($380.00)
123 |REGULATORY SIGNS EA 23 $105.00 $2,415.00 23 $2,415.00 $0.00
124 |STREET SIGNS EA 16| $80.00 $1,280.00 16 $1,280.00 $0.00
125 |COLD PLAST. MARKING, 100 MM M 405 $11.00 $4,455.00 708.4 $7,792.40 $3,337.40
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126 |COLD PLAST. MARKING, 300 MM M 282.4 $21.00 $5,930.40I 251.2 $5,275.20 ($655.20)
127 |COLD PLAST. MARKING, 600 MM M 34.3 $43.25 $1,483.48} 32.8 $1,418.60 ($64.88)
128 |PAVEMENT MARKING PAINT, 100 MM, WHITE M 405] $1.10 $445.50 0 $0.00 ($445.50)
129 JPAVEMENT MARKING PAINT, 300 MM, WHITE M 271.5 $3.50 $950.25 0 $0.00 ($950.25)
130_[PAVEMENT MARKING PAINT, 600 MM, WHITE M 343 $6.75 $231.53 0 $0.00 (5231.53)
131 TANLLIWVIN/ VI UYL UL VAU WU/ LUITWYVY TN T VL MWy X .
EA 2 $210.00, $420.00 0 $0.00 ($420.00)
132 |REMOVE FOOTINGS EA 2 $210.00 $420.00 0 $0.00 ($420.00)
TOTAL $1,038,834.35 $1,047,552.05 $8,717.71
C.C.O. HISTORY INCREASE/(DECREASE) PRIOR ADJUSTED CONTRACT PRICE : $1,038,834.35
CCO #1 $8,717.71 NET INCREASE/(DECREASE): $8,717.71
CCO #2
CCO#3 ADJUSTED CONTRACT PRICE: $1,047,552.05
PRIOR TOTAL = $0.00 CHANGE TO DATE: $8,717.71

FINANCE:

CONTRACT TIME CHANGE +/-: 0

NEW CONTRACT TIME: SAME

DATE: ///é;'; /’o z_
DATE: '/Z/f’//}/é)/

DATE:

DATE:
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