
$38,663.60

LINE 
ITEM DESCRIPTION UNIT

CURRENT 
CONTRACT 
QUANTITY

UNIT
PRICE

EXTENDED
PRICE

ADJUSTED 
QUANTITY

ADJUSTED 
PRICE NET CHANGE

1 MOBILIZATION LS 1.00 $2,534.90 $2,534.90 $0.00
2 8" PVC SEWER MAIN LF 365.00 $35.78 $13,059.70 $0.00
3 8'-10' MANHOLE EA 1.00 $2,745.66 $2,745.66 $0.00
4 CONNECTION TO EXISTING MANHOLE EA 1.00 $765.23 $765.23 $0.00
5 TRAFFIC CONTROL LS 1.00 $1,587.98 $1,587.98 $0.00
6 BASE COARSE GRAVEL TON 150.00 $16.02 $2,403.00 $0.00
7 APPROACH CONCRETE SY 60.00 $92.78 $5,566.80 $0.00
8 ASPHALT TON 7.00 $502.55 $3,517.85 $0.00
9 INCIDENTAL WORK LS 1.00 $6,482.48 $6,482.48 $0.00

10 MANHOLE RING & COVER, ADJUSTMENT 
RINGS, SET MANHOLE RING & COVER LS 0.00 $75.00 $0.00 1.00 $75.00 $75.00

11 SEWER SERVICE - HOUSE 912, EXTRA 
EXCAVATION LOOKING FOR SEWER SERVICE LS 0.00 $850.00 $0.00 1.00 $850.00 $850.00

$38,663.60 $925.00 $925.00

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1

ORIGINAL CONTRACT AMOUNT:
AUGUST 16, 2006

9TH STREET TO WEST BOULEVARD AND CLARK STREET TO FAIRVIEW STREET SEWER EXTENSION
PROJECT NO. SS06-1556 / CIP NO. 50624

CONTRACTOR:  GRIZZLY EXCAVATION, INC.

TOTAL

 9the Street to West Boulevard and Clark Street to Fairview Street Sewer Extension
Project No. SS06-1556 / CIP No. 50624
CCO #1
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   C.C.O. HISTORY INCREASE/(DECREASE) PRIOR ADJUSTED CONTRACT PRICE :      $38,663.60
           CCO #1 $925.00 NET INCREASE/(DECREASE): $925.00
           CCO #2 ADJUSTED CONTRACT PRICE: $39,588.60
           CCO #3 CHANGE TO DATE: $925.00

CONTRACTOR:   GRIZZLY EXCAVATION, 6413 Muirfield Drive, Rapid City, SD 57702 DATE

PROJECT MANAGER:    THEODORE J. VORE DATE

MAYOR:  JIM SHAW DATE

FINANCE:  JAMES PRESTON DATE

CONTRACT TIME CHANGE +/-:  0                    NEW CONTRACT TIME:           Days

Initial Funding $15,465.40 $23,198.20 $0.00 $0.00 $38,663.60

Fund Type Sanitary Sewer Sanitary Sewer

Fund 0604 0423

Department 0833 0768

Line Item 4380 4380

CCO #1 $370.00 $555.00 $925.00

CCO # $0.00

CCO # $0.00

Adjusted Funding $15,835.40 $23,753.20 $0.00 $0.00 $39,588.60

City Staff recommends approval of this Change Order #1 to Grizzly Excavation for an increase of $925.00 based on unit pricing with the 
following appropriation:

 9the Street to West Boulevard and Clark Street to Fairview Street Sewer Extension
Project No. SS06-1556 / CIP No. 50624
CCO #1
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$38,663.60

LINE 
ITEM DESCRIPTION

10 MANHOLE RING & COVER, ADJUSTMENT 
RINGS, SET MANHOLE RING & COVER

11 SEWER SERVICE - HOUSE 912, EXTRA 
EXCAVATION LOOKING FOR SEWER SERVICE

ORIGINAL CONTRACT AMOUNT:
AUGUST 16, 2006

PROJECT NO. SS06-1556 / CIP NO. 50624

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1

CONTRACTOR:  GRIZZLY EXCAVATION, INC.

Labor for installing a City Provided self-sealing manhole ring and cover

9TH STREET TO WEST BOULEVARD AND CLARK STREET TO FAIRVIEW STREET SEWER EXTENSION

REASON FOR CHANGE

Extra work was performed as there were actually two (2) houses on the same lot - each having their own service

PREPARED BY:   ____________________________________________ DATE:  _________________________________
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