CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
12th Street Sanitary Sewer Extension

$511-1937 / CIP NO 50854

MAY 9, 2012

ORIGINAL CONTRACT AMOUNT: $51,419.50
CONTRACTOR: R. C.S. CONSTRUCTION, INC.

PW052912-03

12th Street Sanitary Sewer Extension
Project No. $811-1937 / CIP No. 50854

CCO#1F

CURRENT .
LINE CONTRACT UNIT EXTENDED | ADJUSTED | ADJUSTED

ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
1 |MOBILIZATION LS 1.00 $7,600.00 $7,600.00 1.00 $7.600.00 $0.00
2 |INCIDENTAL LS 1.00 $2,267.00 $2,267.00 1.00 $2,267.00 $0.00
3 |REMOVE AC PAVEMENT sY 111.00 $3.00 $333.00 98.80 $296.40 ($36.60)
4 |GUTTER LF 84.00 $3.00 $252.00 57.00 $171.00 ($81.00)
5 |REMOVE PCC SIDEWALK SF 111.00 $3.00 $333.00 100.00 $300.00 ($33.00)
6 |AASHTO T-180 SOIL TEST EA 2.00 $141.00 $282.00 1.00 $141.00 ($141.00)
7 |soDDING sY 87.00 $6.00 $522.00 52.00 $312.00 (3210.00)
8 |TYPE I BEDDING MATERIAL T 5.00 $18.00 $90.00 0.00 $0.00 ($90.00)
9 [TYPE Il FOUNDATION MATERIAL T 5.00 $21.00 $105.00 0.00 $0.00 ($105.00)
10 [{TRENCH) cY 10.00 $8.00 $80.00 0.00 $0.00 ($80.00)
11 |8" PVC SEWER MAIN ( 8-10") LF 97.00 $46.00 $4,462.00 97.00 $4.462.00 $0.00
12 [8* PVC SEWER MAIN (10-127) LF 133.00 $46.00 $6,118.00 133.00 $6,118.00 $0.00
13 |4" PVC SEWER SERVICE LINE LF 44.00 $40.00 $1,760.00 49.00 $1,960.00 $200.00
14 |STANDARD MANHOLE, 48" EA 1.00 $2,886.00 $2,886.00 1.00 $2,886.00 $0.00
15 |TERMINATION MANHOLE, 48" EA 1.00 $3,005.00 $3,005.00 1.00 $3,005.00 $0.00
16 |EXTRA MANHOLE DEPTH, 48" VF 8.00 $105.00 $840.00 8.00 $840.00 $0.00
17 |MAIN EA 2.00 $295.00 $590.00 2.00 $590.00 $0.00
18 |CONNECT NEW SEWER SERVICE EA 4.00 $225.00 $900.00 4.00 $900.00 $0.00
19 |BYPASS PUMPING LS 1.00 $1,110.00 $1,110.00 1.00 $1,110.00 $0.00
20 |CONTROL LS 1.00 $1,072.00 $1,072.00 1.00 $1,072.00 $0.00
21 |CONTROL PLAN 1.00 1.00 $711.00 $711.00 1.00 $711.00 $0.00
22 |AGGREGATE BASE COURSE, 3/4* T 50.50 $21.00 $1,060.50 44.45 $933.45 ($127.05)
23 |GRAVEL SURFACING, PERMANENT T 107.00 $21.00 $2,247.00 105.90 $2,223.90 ($23.10)
24 |AC, CLASS G, TYPE 1 T 16.00 $321.00 $5,136.00 15.60 $5,007.60 ($128.40)
25 |REINFORCED sy 56.00 $60.00 $3,360.00 43.70 $2,622.00 ($738.00)
26 |TYPE B6-6 LF 84.00 $17.00 $1,428.00 57.00 $969.00 ($459.00)
27 |REINFORCED SF 111.00 $7.00 $777.00 100.00 $700.00 ($77.00)
' 28 |TRAFFIC CONTROL LS 1.00 $1,755.00 $1,755.00 1.00 $1,755.00 $0.00
29 [TRAFFIC CONTROL PLAN LS 1.00 $338.00 $338.00 $0.00
TOTAL $49,290,35 ($2,129.15)
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C.C.0. HISTORY INCREASE/(DECREASE) PRIOR ADJUSTED CONTRACT PRICE : $51,419.50
CCO#1E ($2,120.15) NET INCREASE/DECREASE): ($2,129.15)
$0.00 ADJUSTED CONTRACT PRICE: $49,290.35
$0.00 CHANGE TO DATE: ($2,129.15)
=
e Sl gD Slerfiz
ACTORy RCS CONSTRUCTEON, PO Box 9337, Rapid City, SD 57709 OJATE
P ,.0 7
W ANAGER: RE SCHROEDER, P.E. DATE
’/ ST~
CATYENGINEER: DALE TECH,P.E./L.S. DATE
MAYOR: SAM KOOIKER DATE
FINANCE: PAULINE SUMPTION DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Changé Order #1F to RCS Construction for a decrease of $2,129.15 based on unit pricing

with the following appropriation:

initiai Funding $15,234.33 $35,546.77 $638.40 $51,419.50

Fund Type ry Sewer Improveping (up to 10K pqd Streets (STCM)

Depariment 0834 0834 0301

Line Item 4380 4384 4370

Fund 0604 0604 0505

CCO #1 (5584.75) ($1,339.21) ($205.19}) ($2,129.15)
$0.00
$0.00

Adjusted Funding $14,649.58 $34,207.56 $433.21 $49,290.35 $49,290.35

12th Street Sanitary Sewer Extension
Project No. 8511-1937 / CIP No. 50854

CCO#1F
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CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
12th Street Sanitary Sewer Extension
$811-1937 / CIP NO 50854
MAY 9, 2012
ORIGINAL CONTRACT AMOUNT: $51,419.50
CONTRACTOR: R. C. 5. CONSTRUCTION, INC.

IL'I'I:; DESCRIPTION REASON FOR CHANGE
3 |REMOVE AC PAVEMENT Actual quantity needed to complete the project.
4 |REMOVE CONCRETE CURB & GUTT|Actual quantity needed to complete the project.
5 |REMOVE PCC SIDEWALK Actual quantity needed to complete the project.
6 |AASHTO T-180 SOIL TEST Actual quantity needed to complete the project.
7 |SODDING Actulal quantity needed to complete the project.
8 |TYPE | BEDDING MATERIAL None needed to complete the project.

9 |TYPE il FOUNDATION MATERIAL |None needed to complete the project.

10 |IMPORTED BACKFILL MATERIAL (THNone needed to complete the project.

13 |4" PVC SEWER SERVICE LINE Actual quantity needed to complete the project.
22 JAGGREGATE BASE COURSE, 3/4" |Actual quantity needed to complete the project.
23 [GRAVEL SURFACING, PERMANENT]Actual quantity needed to complete the project.
24 |AC,CLASS G, TYPE 1 Actual quantity needed to complete the project.
25 |PCC APPROACH PAVEMENT, 6" REl| Actual quantity needed to complete the project.
26 |CONCRETE CURB & GUTTER, TYPHActuatl quantity needed to complete the project.
27 |CONCRETE SIDEWALK, 6" REINFORActual quantity needed to complete the project.

PREPARED BY: KLARE SCHROEDER, P.E.

12th Street Sanitary Sewer Extension
Project No. $511-1937 / CIP No. 50854

CCO #1IF

DATE: May 9, 2012
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Sanitary sewer Matching

FUNDING TYPE banitary Sewer Improvement| {up to 10K per benefitting Streets {STCM)

COST CENTER 0834 0834 0301

LINE ITEM 4330 4384 4370

FUND 0604 0604 0505

AMOUNT PERCENT AMOQUNT PERCENT AMOUNT PERCENT
ITEM NO. DESCRIPTION OF ITEM

1 MOBILIZATION 0.00 30% 0.00 70% 0.00 0%
2 INCIDENTAL 0.00 30% 0.00 70% 0.00 0%
3 REMOVE AC PAVEMENT -10.98 30% -25.62 70% 0.00 0%
4 REMOVE CONCRETE CURB & GU1 -16.20 20% -34.02 42% -30.78 38%
5 REMOVE PCC SIDEWALK -9.90 30% -23.10 70% 0.00 0%
6 AASHTO T-180 SQIL TEST -42.30 30% -98.70 70% 0.00 0%
7 SODDING -63.00 30% -147.00 70% 0.00 0%
8 TYPE | BEDDING MATERIAL -27.00 30% -63.00 70%)| 0.00 0%
9 TYPE HI FOUNDATION MATERIAL -31.50 30% -73.50 70% 0.00 0%
10 IMPORTED BACKFILL MATERIAL ( -24.00 30% -56.00 70% 0.00 0%
11 8" PVC SEWER MAIN { 8'-10% 0.00 30% 0.00 70% 0.00 0%
12 8" PVC SEWER MAIN {10™-12" 0.00 30% 0.00 70% 0.00 0%
13 4" PYC SEWER SERVICE LINE 60.00 30% 140.00 70% 0.06 0%
14 STANDARD MANHOLE, 48" 0.00 30% 0.00 70% 0.00 0%
15 TERMINATION MANHOLE, 48" 0.00 30% 0.00 70% 0.00 0%
16 EXTRA MANHOQOLE DEPTH, 48" 0.00 30% 0.00 ITO% 0.60 0%
17 CONNECT TOQ EXISTING SEWER M 0.00 30% 0.00 70% 0.00 0%
18 CONNECT NEW SEWER SERVICE 0.00 30% 0.00 70% 0.60 0%
198 BYPASS PUMPING 0.00 30% 0.00 70% 0.00 0%
20 EROSION AND WATER POLLUTION 0.00 30% 0.00 70% 0.00 0%
21 EROSION AND WATER POLLUTIO| 0.00 30% 0.00 70% 0.00 0%
22 AGGREGATE BASE COURSE, 3/4" -38.12 30% -88.94 70% 0.00 0%
23 GRAVEL SURFACING, PERMANEN -6.23 30% -16.17 70% 0.60 0%
24 AC, CLASS G, TYPE 1 -38.52 30% -89.88 70% 0.00 0%
25 PCC APPROACH PAVEMENT, 6" R -221.40 30% -516.60 70% 0.C0 0%
26 CONCRETE CURB & GUTTER, TYH -91.80 20% -192.78 42% 174.42 38%
27 CONCRETE SIDEWALK, 6" REINF( -23.10 30% -53.90 70% 0.00 0%
28 |TRAFFIC CONTROL 0.00 C30%]  0.00] 70% 0.00 0%
29 TRAFFIC CONTROL PLAN 0.00 309 0.00 9 0.00 | 0%

($584.75)

12th Street Sanitary Sewer Extension
Project No. §811-1937 / CIP No. 50854

CCO #1F

(31,3392

PW052912-03
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