CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2011 FIRE HYDRANT INSTALLATION ANNUAL PROJECT
PROJECT NO. PW11-1952 / CIP NO. 50808

MAY 23, 2012

ORIGINAL CONTRACT AMOUNT: $40,719.46

WARAX EXCAVATING INC

PW052912-06

CURRENT

LINE CONTRACT UNIT EXTENDED | ADJUSTED | ADJUSTED

TEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
1 |MOBILIZATION LS 1.00 $1,500.00 $1,500.00 1.00 $1,500.00 $0.00

INCIDENTAL WORK LS 1.00 $2,375.00 $2,375.00 1.00 $2,375.00 $0.00
3 |REMOVE ASPHALT PAVEMENT sy 29.30 $9.21 $269.85 11.22 $103.34 ($166.51)
4 |GUTTER LF 30.00 $8.50 $255.00 20.40 $173.40 ($81.60)
5 |REMOVE PCC SIDEWALK SF 35.00 $5.50 $192.50 35.50 $195.25 $2.75
6 |SODDING AND FERTILIZING SY 15.80 $8.85 $139.83 15.93 $140.98 $1.15
7 |TYPE | BEDDING MATERIAL TON 6.00 $17.00 $102.00 5.29 $59.93 ($12.07)
8 |TYPE ill BEDDING MATERIAL TON 3.00 $30.00 $90.00 0.00 $0.00 ($90.00)
9 |50 LF 30.00 $25.00 $750.00 26.51 $662.75 ($87.25)
10 |6" X 6" X 6" TAPPING TEE EA 3.00 $2,210.00 $6,630.00 3.00 $6,630.00 $0.00
11 *|FIRE HYDRANT WO/AUX VALVE EA 3.00 $3,650.00 $10,950.00 3.00 $10,850.00 $0.00
12 |FIRE HYDRANT EXTENSION, 6" EA 3.00 $516.00 $1,548.00 0.00 $0.00 ($1,548.00)
13 |LB-ZINC EA 6.00 $196.00 $1,176.00 6.00 $1,176.00 $0.00
14 |CONTROL LS 1.00 $380.00 $380.00 1.00 $380.00 $0.00
15 |AGGREGATE BASE COURSE 1" TON 8.50 $18.00 $153.00 5.90 $106.20 ($46.80)
16 |CLASS G, TYPE 1, PG 64-22 or 58- TON 8.30 $220.00 $1,826.00 3.68 $309.60 ($1,016.40)
17 |TvPEBES LF 30.00 $27.00 $810.00 20.40 $550.80 ($259.20)
18 |NONREINFORCED SF 35.00 $6.75 $236.25 35.50 $239.63 $3.38
19 |EXISITNG TON 1.00 $50.00 $50.00 0.95 $47.50 ($2.50)
20 |TRAFFIC CONTROL LS 1.00 $555.00 $555.00 1.00 $555.00 $0.00
ALTERNATE 1

1 |INCIDENTAL WORK LS 1.00 $1,125.00 $1,125.00 1.00 $1,125.00 $0.00
2 |*REMOVE ASPHALT PAVEMENT sY 8.90 $9.21 $81.97 4.82 $44.39 : ($37.58)
3 |*REMOVE CURB AND GUTTER LF 10.00 $8.50 $85.00 10.00 $85.00 $0.00
4 |*REMOVE PCC SIDEWALK SF 53.00 $5.50 $291.50 75.00 $412.50 $121.00
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PW052912-06

2011 Fire Hydrant Installation Annual Project
Project No. PW11-1952 / CIP No. 50808

CCO#1F

CURRENT
LINE CONTRACT UNIT EXTENDED | ADJUSTED | ADJUSTED
[TEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
5 |**SODDING AND FERTILIZING SY 9.30 $8.85 $82.31 ~10.00 $88.50 $6.19
6 [*TYPE | BEDDING MATERIAL TON 1.00 $17.00 $17.00 2.31 $39.27 $22.27
7 |**TYPE Il BEDDING MATERIAL TON 1.00 $30.00 $30.00 0.00 $0.00 ($30.00)
8 |™6"PVC WATERMAIN LF 14.50 $25.00 $362.50 12.00 $300.00 ($62.50)
9 [*6"X 6" X 6" TAPPING TEE & VALVE EA 1.00 $2,210.00 $2,210.00 1.00 $2,210.00 $0.00
10 [*FIRE HYDRANT WOJAUX VALVE EA 1.00 $3.,650.00 $3,650.00 1.00 $3,650.00 $0.00
11 [~FIRE HYDRANT EXTENSION, 6" EA 1.00 $516.00 $516.00 0.00 $0.00 ($516.00)
12 [LB-zZINC EA 12,00 $196.00 $392.00 2.00 $392.00 $0.00
13 |CONTROL LS 1.00 $380.00 $380.00 1.00 $380.00 $0.00
14 |~AGGREGATE BASE COURSE 1" TON 2.50 $18.00 $45.00 0.00 $0.00 (545.00)
15 [CLASS G, TYPE 1, PG 64-22 or 58- TON 2.50 $220.00 $550.00 1.61 $354.20 ($195.80)
16 |**CURB AND GUTTER B66 LF 10.00 $27.00 $270.00 10.00 $270.00 $0.00
17 |NONREINFORCED SF 53.00 $6.75 $357.75 75.00 $506.25 $148.50
18 |TRAFFIC CONTROL LS 1.00 $285.00 $285.00 1.00 $285.00 $0.00
TOTAL $36,827.49 ($3,891.97)
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PW052912-06

C.C.O. HISTORY INCREASE/(DECREASE) PRIOR ADJUSTED CONTRACT PRICE : $40,719.46 I
CCO#IF ($3,891.97) NET INCREASE/{DECREASE): ($3.891.97)
$0.00 ADJUSTED CONTRACT PRICE: $36.827.49
. $0.00 CHANGE TO DATE: ($3,891.97)|
i . .
; TOR: WA/Rj(C VA'!}VM DATE
MANAGER L ARE SCHROEDER, PE. DATE
s—-Z24=) 2_
CITY ENGINEER: DALE TECH, PE./LS. DATE
MAYOR: SAM KOOIKER DATE
FINANCE: PAULINE SUMPTION DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME:

City Staff recommends approval of this Change Order #1F to WARAX EXCAVATING for a decrease of $3,891.97 based on unit

pricing with the following appropriation:

Initial Funding $40,719.46 $40,719.46

Fund Type Water

Department 0934

Line ltem 4381

Fund 0602

CCO #1F ($3,891.97) {$3,821.97]
$0.00
$0.00

Adjusted Funding $36,827.49 $36,827.49 $36,827.49

2011 Fire Hydrant Installation Annual Project
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CCO#1{F
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CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2011 FIRE HYDRANT INSTALLATION ANNUAL PROJECT
PROJECT NO. PW11-1952 / CIP NO. 50808
MAY 23, 2012
ORIGINAL CONTRACT AMOUNT: $40,719.46
WARAX EXCAVATING INC

LINE
ITEM DESCRIPTION

REASON FOR CHANGE

3 |REMOVE ASPHALT PAVEMENT

Actual quantities used to complete the project.

REMOVE CONCRETE CURB & GUTT]

Actual quantities used to complete the project.

REMOVE PCC SIDEWALK

Actual guantities used to complete the project.

Actual quantities used to complete the project.

TYPE | BEDDING MATERIAL

Actual quantities used to complete the project.

TYPE 1Il BEDDING MATERIAL

Actual quantities used to complete the project.

4
5
6 |SODDING AND FERTILIZING
7
8
2

6" PVC WATERMAIN C-900, CLASS 1

Actual quantities used to complete the project.

12 |FIRE HYDRANT EXTENSION, 6"

Actual quantities used to complete the project.

15 JAGGREGATE BASE COURSE 1"

Actual quantities used to complete the project.

16 |ASPHALT CONCRETE PATCH, CLAY

Actual quantities used to complete the project.

17 JCONCRETE CURB & GUTTER, TYPH]

Actual quantities used to complete the project.

18 |CONCRETE SIDEWALK, 4" NONREIN

Actual quantities used to complete the project.

19 |LANDSCAPE ROCK, MATCH EXISITN

Actual quantities used to complete the project.

Rt 1 - *REMOVE ASPHALT PAVEMENT

Actual quantities used to complete the project.

At 1 - 4“REMOVE PCC SIDEWALK

Actual quantities used to complete the project.

Bt 1 - 4" SODDING AND FERTILIZING

Actual quantities used fo complete the project.

L\IH - §**TYPE | BEDDING MATERIAL

Actual quantities used to complete the project.

At 1 - 1 TYPE Il BEDDING MATERIAL

Actual quantities used to complete the project.

plt 1 - 76" PVC WATERMAIN

Actual quantities used to complete the project.

ht 1 - 1|*FIRE HYDRANT EXTENSION, &°

Actual quantities used fo complete the project.

It 1 - 1|**AGGREGATE BASE COURSE 1"

Actual quantities used to complete the project.

It 1 - 1|**ASPHALT CONCRETE PATCH, CLA

Actual quantities used fo complete the project.
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FUNDING TYPE Sanitary Sewer
COST CENTER 8337834
LINE ITEM 4380
FUND 0604
AMOUNT PERCENT
ITEM NO. DESCRIPTION OF ITEM

1 MOBILIZATION 0.00 100%

2 INCIDENTAL WORK 0.00 100%

3 REMOVE ASPHALT PAVEMENT -166.51 100%

4 REMOVE CONCRETE CURB & GUT] -81.60 100%

5 REMOVE PCC SIDEWALK 2.75 100%

6 SODDING AND FERTILIZING 1.15 100%

7 TYPE | BEDDING MATERIAL -12.07 100%

8 TYPE [ BEDDING MATERIAL -90.00 100%

9 6" PVC WATERMAIN C-800, CLASS -87.25 100%

10 6" X 8" X 8" TAPPING TEE 0.00 100%

11 FIRE. HYDRANT WO/AUX VALVE 0.00 100%
12 FIRE HYDRANT EXTENSION, 6" -1,548.00 100%
13 CATHODIC CONTROL ANGDE, 18 L 0.00 100%
14 EROSION AND WATER POLLUTION 0.00 100%
15 AGGREGATE BASE COURSE 1" -46.80 100%
16 ASPHALT CONCRETE PATCH, CLA: -1,016.40 100%
17 CONCRETE CURB & GUTTER, TYP -250.20 100%
18 CONCRETE SIDEWALK, 4" NONREI 3.38 100%
19 LANDSCAPE ROCK, MATCH EXISIT] -2.50 100%
20 TRAFFIC CONTROL 0.00 100%
Alt1-1 INCIDENTAL WORK 0.00 100%
Alt1-2 REMOVE ASPHALT PAVEMENT -37.58 100%
Alt1-3 J™REMOVE CURB AND GUTTER 0.00 100%
Alt1-4 IREMOVE PCC SIDEWALK 121.00 100%
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2011 Fire Hydrant Installation Annual Project
Project No. PW11-1952 / CIP No. 50808
CCO #1F

Alt1-5 [™SODDING AND FERTILIZING 6.19 100%
Alt1-6 |*TYPE 1 BEDDING MATERIAL 22.27 100%
Alt1-7 |™TYPE H BEDDING MATERIAL -30.00 100%
Alt1-8 |"6" PVC WATERMAIN -62.50 100%
Alt1-8 (6" X 8" X 6"TAPPING TEE & VALVH 0.00 100%
Alt1-10  |*FIRE HYDRANT WO/AUX VALVE 0.00 100%
Alt1-11 |*FIRE HYDRANT EXTENSION, 6" -516.00 100%
Altt1-12 |"CATHODIC CONTROL ANODE, 18 0.00 100%
Alt1-13 |EROSION AND WATER POLLUTION .00 100%
Alt1-14 [|**AGGREGATE BASE COURSE 1" -45.00 100%
Alt1-15 |™ASPHALT CONCRETE PATCH, CL| -195.80 100%
Alt1-16 [**CURB AND GUTTER BB6 0.00 100%
Alt1-17 J*CONCRETE SIDEWALK, 4" NONR 148.50 100%
Alt1-18 [TRAFFIC CONTROL 0.00 100%
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