CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #3
ELM AVENUE RECONSTRUCTION - E. OAKLAND STREET TO UTAH STREET
PROJECT NO. 8§T10-1777 [ CIP NO. 50643
DECEMBER 21, 2012
ORIGINAL CONTRACT AMOUNT: $1,934,874.71
CONTRACTOR: MAINLINE CONTRACTING INC

PW010213-13

CURRENT
LINE CONTRACT UNIT EXTENDED ADJUSTED ADJUSTED
ITEM | DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE ~ NET CHANGE
1 JMOBILIZATION LS 1.00 $120,000.00 $120,000.00 1.00 $120,000.00 $0.00
2 |INCIDENTAL WORK LS 1.00 $166,000.00 $166,000.00 1.00 $166,000.00 $0.00
3 |INCIDENTAL WORK (ELECTRICAL) LS 1.00 $2,700.00] $2,700.00 1.00 $2,700.00 $0.00
4 |CONSTRUCTION STAKING LS 1.00 $20,900.00 $20,900.00 1.00 $20,900.00 $0.00
REESTABLISH PROPERTY
5 |CORNERS EA 10.00 $106.00 $1,060.00 10.00 $1,060.00 $0.00
6 |PERMANENT BENCHMARK EA 1.00 $1,150.00 $1.150.00 1.00 $1,150.00 $0.00
7 [CLEARING & GRUBBING, TREES EA 25.50 $175.00 $4,462.50 25.50 $4,462.50 $0.00
8 |CLEARING & GRUBBING LS 1.00 $1.475.00 $1,475.00 1.00 $1.475.00 $0.00
9 |REMOVE SANITARY SEWER MAIN LF 1,701.00 $0.40 $680.40 1,701.00 $680.40 $0.00
10 {REMOVE MANHOLE EA 5.00] $415.00 $2,075.00 5.00 $2,075.00 $0.00
REMOVE FIRE HYDRANT & AUX
11 |VALVE EA 1.00 $320.00 $320.00 1.00 $320.00 $0.00
12 |REMOVE CURB STOP AND BOX EA 34.00 $45.00 $1,630.00 34.00 $1,530.00 $0.00
13 |REMOVE WATER VALVE & BOX EA 13.00 $205.00 $2,665.00 13.00 $2,665.00 $0.00
14 |REMOVE AC PAVEMENT SY 751.70 $5.00 $3,758.50 751.70 $3,758.50 $0.00
REMQVE PCC PAVEMENT WITH AC
15 |JOVERLAY SY 6,730.40 $2.60 $17,499.04 6,730.40 $17,499.04 $0.00
16 |REMOVE PCC PAVEMENT SY 375.10 $2.60 $975.26 375.10 $975.26 $0.00
REMOVE PCC APPROACH
17 |PAVEMENT SY 15.40 $3.50 $53.90 15.40 $53.90 $0.00
REMOVE PCC PRIVEWAY
18 |PAVEMENT SY 1,012.00 $5.50 $5,566.00 1,012.00 $5,566.00 $0.00
REMOVE CONCRETE CURB &
19 |GUTTER LF 350.00 $1.70 $595.00 350.00 $595.00 $0.00
20 |REMOVE PCC SIDEWALK SY 1,924.00 $1.60 $3,078.40 1,924.00 $3.078.40 $0.00
21 |REMOVE RETAINING WALL LF 103.00 $2.60 $267.80 103.00 $267.80 $0.00
22 |REMOVE & SALVAGE FENCE LF 185.00 $14.00 $2,590.00 185.00 $2.,590.00 $0.00
23 {REMOVE & SALVAGE SIGN EA 7.00 $95.00 $665.00 7.00 $665.00 $0.00
24 [AASHTO T-180 SOIL TEST EA 5.00 $132.00 $660.00 5.00 $660.00 $0.00
25 |EXCAVATION, UNCLASSIFIED CY 5,011.00 $9.50 $47,604.50 5,011.00 $47,604.50 $0.00
EXCAVATION, UNCLASSIFIED-
26 |DIGOUTS W/TYPE 4 ROCK T 200.00 $20.00 $4.000:00 200.00 $4.000.00 $0.00
27 |EXCAVATION, UNDERCUT CY 3.007.00 $5.50 $16,538.50 3,007.00 $16,538.50 $0.00
28 |CO-COMPOST T 80.00 $22.00 $1,760.00 80.00 $1,760.00 $0.00
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PW010213-13

CURRENT
LINE CONTRACT UNIT EXTENDED ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
29 |TOPSOIL, FURNISH & PLACE cY 701.00 $30.00 $21,030.00 701.00 $21,030.00 $0.00
30 |4 UNDERDRAIN LINE F 3,828.00 $7.75 $29,667.00 3,828.00 $29,667.00 $0.00
WATER MAIN CONCRETE
31 |ENCASEMENT LF 206.00 $40.00 $8,240.00 206.00 $8,240.00 $0.00
SEWER AND WATER MAIN
32 |INSULATION SF 300.00 $5.00 $1,500.00 300.00 $1,500.00 $0.00
CONTROLLED LOW STRENGTH T ' '
33 |BACKFEILL MATERIAL (TRENCH) cY 100.00 $100.00 $10,000.00 100.00 $10.000.00 $0.00
IMPORTED BACKFILL MATERIAL
34 HTRENCH) cY 100.00 $13.00 $1,300.00 100.00 $1,300.00 $0.00
35 |TYPE | BEDDING MATERIAL T 100.00 $13.00 $1,300.00 100.00 $1,300.00 $0.00
36 |[TYPE Il FOUNDATION MATERIAL T 100.00 $13.00 $1,300.00 100.00 $1,300.00 $0.00
37 [TYPE IV FOUNDATION MATERIAL T 100.00 $13.00 $1,300.00 100.00 $1,300.00 $0.00
38 |6 PVC SLOTTED DRAIN W/SOCK LF 1.274.00 $9.20 $11,720.80 1,274.00 $11,720.80 $0.00
39 18" PVC SEWER MAIN (6-8) F 444.00 $30.00 $13,320.00 244.00 $13,320.00 $0.00
40 |8 PVC SEWER MAIN ( 8-10) F 1,267.00 $30.00 $38,010.00 1,267.00 $38,010.00 $0.00
41 |4 PVC SEWER SERVICE LINE LF 1,447.00 $23.00 $33,281.00 1,447.00 $33,281.00 $0.00
22 |STANDARD MANHOLE, 48" EA 16.00 $2,500.00 $25,000.00 10.00 $25,000.00 $0.00
23 |EXTRA MANHOLE DEPTH, 48" VF 2543 $245.00 $6,230.35 25.43 $6,230.35 $0.00
24 |4 PVC SEWER CLEANOUT EA 35.00 $110.00 $3,650.00 35.00 $3,850.00 $0.00
CONNECT TO EXISTING SEWER
45 |MAIN EA 5.00 $700.00 $3.500.00 5.00 $3,500.00 $0.00
76 |RECONNECT SEWER SERVICE EA 35.00 $490.00 $17.150.00 35.00 $17,150.00 $0.00
47 |ADJUST MANHOLE RING & COVER EA 1.00 $220.00 $220.00 1.00 $220.00 $0.00
6" PVC WATER MAIN C-900, CLASS
48 |150 LF 73.00 $24.00 $1,752.00 73.00 $1,752.00 $0.00
8" PVC WATER MAIN C-900, CLASS
49 |150 LF 2,130.00 $25.00 $53,250.00 2,130.00 $53,250.00 $0.00
8" PVC WATER MAIN C-900, CLASS
50 |150, CERTA LOK LF 577.00 $29.00 $16,733.00 577.00 $16,733.00 $0.00
51 |6" 45 DEGREE BEND EA 2.00 $390.00 $780.00 2.00 $780.00 $0.00
52 |8 11.25 DEGREE BEND EA 3.00 $440.00 $1,320.00 3.00 $1.320.00 $0.00
53 |8 45 DEGREE BEND EA 20.00 $460.00 $9,200.00 20.00 $9.200.00 $0.00
54 |8" 90 DEGREE BEND EA 1.00 $490.00 $490.00 1.00 $490.00 $0.00
55 |8" X 8" CROSS EA 1,00 $950.00 $950.00 1.00 $950.00 $0.00
56 |8 STANDARD COUPLING EA 1.00 $465.00 $465.00 1.00 $465.00 $0.00
57 18" X 6 REDUCER EA 2.00 $405.00 $1,620.00 4.00 $1,620.00 $0.00
58 |8 X8 X 6" TEE EA 6.00 $825.00 $4,950.00 6.00 $4,550.00 $0.00
50 |8 X8 X8 TEE EA 2.00 $875.00 $1,750.00 2.00 $1,750.00 $0.00
60 |20" X 20" X & TAPPING TEE EA 2.00 $3,800.00 $7,800.00 2.00 $7.800.00 "50.00
61 |8 GATE VALVE W/ BOX EA 16.00 $1,550.00 $24,600.00 16.00 $24,800.00 $0.00
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CURRENT
LINE CONTRACT UNIT EXTENDED ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE

FIRE HYDRANT W/AUX VALVE,

62 |BOX & LEAD EA 6.00 $4,100.00 $24,600.00 6.00 $24,600.00 $0.00

83 [1" COPPER SERVICE LF 980.00 $22.00 $21,560.00 980.00 $21,560.00 $0.00

64 [1" TAPPING SADDLE EA 34.00 $305.00 $10,370.00 34.00 $10,370.00 $0.00

65 |1" CURB STOP & BOX EA 34.00 $262.00 $8,208.00 34.00 $8.908.00 $0.00
CONNECT TO.EXISTING WATER

66 |MAIN EA 8.00 $1,600.00 $12,800.00) 8.00 $12,800.00 $0.00 |

67 |RECONNECT WATER SERVICE EA 34.00 $430.00 $14,620.00 34.00 $14,620.00 $0.00

68 |ADJUST VALVE BOX EA 1.00 $150.00 $150.00 1.00 $150.00. $0.00

69 |ADJUST CURB STOP EA 2.00 $160.00 $320.00 2.00 $320.00 $0.00
CATHODIC CONTROL TEST

70 |STATION EA 2.00 $525.00 $1.050.00 2.00 $1,050.00 $0.00

71 [18" RCP, CLASS i LF 230.00 $46.00 $10,580.00 230.00 $10,580.00 $0.00

72 |24"RCP, CLASS Il LF 60.00 $54.00 $3,240.00 60.00 $3,240.00 $0.00

73 |30"RCP,CLASS I LF 88.00/ $63.00 $5,544.00 88.00 $5,544.00 $0.00

118" RCP, CLASS I, O-RING

74 {GASKETED LF 400.00 $49.00 $19,600.00 400.00 $19,600.00 $0.00
24" RCP, CLASS lIl, O-RING

75 |GASKETED LF 480.00 $57.00 $27,360.00 480.00 $27.,360.00 $0.00
30" RCP, CLASS II, O-RING

76 |GASKETED LF 368.00 $70.00 $25,760,00 368.00 $25,760.00 $0.00

77 |24* RCP 7.5 DEGREE BEND LF 1.00 $1,100.00 $1.100.00 1.00 $1,100.00 $0.00

78 |24" RCP 45 DEGREE BEND EA 2.00 $1,100.00 $2,200.00 2.00 $2,200.00 $0.00

79 [24" X 24" X 18" RCP TEE EA 1.00 $1,325.00 $1,325.00 1.00 $1,325.00 $0.00

80 |4' X 4'RCP JUNCTION BOX EA 2.00 $6,500.00 $13,000.00 2.00 $13,000.00 $0.00

81 |TYPE "B" INLET EA 16.00 $1.450.00 $23,200.00 16.00 $23,200.00 $0.00

82 [3'X4' TYPE B INLET EA 3.00 $2,000.00 $6,000.00 3.00 $6,000.00 $0.00

83 |4X4' TYPE B INLET EA 5.00 $2,100.00 $10,500.00 5.00 $10,500.00 $0.00

84 |TYPE CINLET EA 1.00 $2,000.00 $2,000.00 1.00 $2,000.00 $0.00

85 |WATER POLLUTION CONTROL LS 1.00 $3,000.00 $3,000.00 1.00 $3,000.00 $0.00

86 |WATER FOR DUST CONTROL MGAL. 200.00 $5.00 $1,000.00 200.00 $1,000.00 $0.00

87 JFILTER FABRIC, NONWOVEN SY 300.00 $1.00 $300.00 300.00 $300.00 $0.00

88 |SILT FENCE LF 300.00 $3.50 $1,050.00 300.00 $1,050.00 $0.00

89 [SILT FENCE, REPAIR LF 150.00 $2.00 $300.00 150.00 $300.00 $0.00

90 |ROCK CONSTRUCTION ENTRANCE EA 6.00 $220.00 $1,320.00 6.00 $1,320.00 $0.00
EROSION CONTROL, INLET

91 |PROTECTION EA 25.00 $280.00 $7,000.00 25.00 $7.000.00 $0.00
SEDIMENT CONTROL FOR INLETS

92 |WITH FRAMES AND GRATES EA 37.00 $95.00 $3,515.00 37.00 $3.515.00 $0.00

93 |AGGREGATE BASE COURSE, 1" T 1,933.00 $18.00 $34,794.00 1,933.00 $34,794.00 $0.00

94 |GRAVEL CUSHION T 3,251.568 $18.00 $58,528.44 3,251.58 $58,528.44 $0.00
GRAVEL SURFACING,

95 |TEMPORARY T 1,264.31 $18.00 $22,757.58 1,264.31 $22,757.58 $0.00
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CURRENT
LINE CONTRACT UNIT EXTENDED ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE

96 |GEOGRID REINFORCEMENT SY 1,000.00 $3.20 $3,200.00 1,000.00 $3,200.00 $0.00

97 |AC, CLASS G, TYPE 1 PG64-28 T 393.00 $92.00 $36,156.00 393.00 $36,156.00 $0.00

o8 |BITUMINOUS TACK COAT GAL 120.00 $5.30 $636.00 120.00 $636.00 $0.00
PCC PAVEMENT, 8"

99 |NONREINFORCED sY 6,340.00 $46.00 $291,640.00 6.340.00 $291,640.00 $0.00
PCC APPROACH PAVEMENT, 68" _

100 {NONREINFORCED sY 640.73 $74.00 $47,414.02 640.73] 54741402 $0.00
PCC DRIVEWAY PAVEMENT 8",

101 |NONREINFORCED sSY £32.11 $68.00 $42,983.48 632.11 $42,983.48 $0.00
CONCRETE CURB & GUTTER,

102 |TYPE B6-6 LF 615.30 $18.50 $11,383.05 615.30 $11,383.05 $0.00
CONCRETE CURB & GUTTER,

103 |TYPE B6-8 LF 1,946.00 $18.50 $36,001.00 1,946,00 $36,001.00 $0.00

104 |CONCRETE "P&" GUTTER LF 52.00 $16.50 $858.00 52 .00 $858.00 $0.00

105 |CONCRETE "P8" GUTTER LF 628.00 $16.50 $10,362.00 628.00 $10,362.00 $0.00
CONCRETE FILLET & PAN, 8"

106 |REINFORCED sY 306.90 $81.00 $24,858.90 306.90 $24,858.90 $0.00

107 |[DOWEL BAR EA 4,320.00 $11.25 $48,600.00 4,320.00 $48,600.00 $0.00
CONCRETE SIDEWALK, 4°

108 |NONREINFORCED SF 9,667.00 $5.25 $50,751.75 9,667.00 $50,751.75 $0.00
CONCRETE SIDEWALK, 5"

109 |NONREINFORCED SF 13,608.30 $5.50 $74,845.65 13,608.30 $74,845.65 $0.00

110 |DETECTABLE WARNING PANEL SF 180.00 $26.00 $4,680.00 180.00 $4,680.00 $0.00
CONCRETE TYPE C RETAINING

111 |WALL (0-29 LF 516.00 $41.00 $21,156.00 516.00 $21,156.00 $0.00
CONCRETE TYPE C RETAINING

112 |WALL {2-4" LF 149.00 $44.00 $6,556.00 148.00 $6,556.00 $0.00
MODULAR BLOCK RETAINING

113 |WALL SF 44.00 $27.00 $1,188.00 44.00 $1,188.00 $0.00

114 |soD SY 4,380.00 $4.50 $19,710.00 4,380.00 $19,710.00 $0.00

115 |4 CHAIN LINK FENCE LF 91.00 $13.00 $1,183.00 g1.00 $1,183.00 $0.00 -

116 |DECIDUQUS TREE (2-3" CAL}) EA 52.00 $355.00 $18,460.00 52.00 $18,460.00 $0.00

117 |2° RIGID CONDUIT, SCHEDULE 40 LF 1,240.00 $3.70 $4,588.00 1,240.00 $4,588.00 $0.00

118 |2 RIGID CONDUIT, SCHEDULE 80 LF 200.00 $5.65 $1,130.00 200.00 $1,130.00 $0.00

119 | 1/C #6 AWG COPPER WIRE LF 17,340.00 $0.85 $14,739.00 17,340.00 $14,739.00 $0.00
1/C #10 AWG COPPER WIRE (PULL

120 [WIRE) LF 2,650.00 $0.45 $1,192.50 2,650.00 $1,192.50 $0.00
2/C #10 COPPER POLE AND

121 |BRACKET CABLE LF 600.00 $1.15 $690.00 600.00 $690.00 $0.00

122 |12" X 18" JUNCTION BOX EA 10.00 $475.00 $4.750.00 10.00 $4,750.00 $0.00
40° POLE W/ BREAK AWAY BASE, 6'

123 |ARM EA 5.00 $2,650.00 $13,250.00 5.00 $13,250.00 $0.00
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Elm Avenue Reconstruction - E Qakland Street to Utah Street

Project No.

CCO#3

ST10-1777 / CIP No. 50643

CURRENT
LINE CONTRACT UNIT EXTENDED ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
SQUARE STEEL POLE, 12' MNTNG
124 {HT EA 5.00 $575.00 $2,875.00 5.00 $2,875.00 $0.00
ROADWAY LUMINAIRE, 250W HPS
125 W/ PHOTOELECTRIC CELL EA 5.00 $375.00 $1,875.00 5.00 $1,875.00 $0.00
BIKE PATH LUMINAIRE, 50 WATT
126 |WITH PHOTQELECTRIC CELL EA 5.00 $725.00 $3,625.00 5.00 $3,625.00 $0.00
127 |2' DIAMETER FOOTING LF 65.00 $87.00 $5.,655 00 65.00 $5,655.00 $0.00 |
COLD APPLIED PLASTIC
128 |PAVEMENT MARKING, 4" LF 4,200.00 $2.80 $11,760.00 4,200.00 $11,760.00 $0.00
COLD APPLIED PLASTIC
129 |PAVEMENT MARKING, 12" LF 392.00 $6.80 $2,665.60 392.00 $2,665.60 $0.00
COLD APPLIED PLASTIC
130 [PAVEMENT MARKING, 24" LF 73.00 $13.60 $992 80 73.00 $992.80 $0.00
COLD APPLIED PLASTIC
131 |PAVEMENT MARKING, ARROW EA 1.00 $155.00 $155.00 1.00 $155.00 $0.00
GROOVE FOR COLD APPLIED
132 |PLASTIC MARKING, 4" LF 4,200.00 $0.55 $2,310.00 4,200.00 $2,310.00 $0.00
GROOVE FOR COLD APPLIED
133 |PLASTIC MARKING, 12" LF 3982.00 $1.55 $607.60 392.00 $607.60 $0.00
GROOVE FOR COLP APPLIED
134 |PLASTIC MARKING, 24" LF 73.00 $3.10 $226.30 73.00 $226.30 $0.00
GROOVE FOR COLD APPLIED
135 |PLASTIC MARKING, ARROW EA 1.00 $80.00 $80.00 1.00 $80.00 $0.00
136 |[ROAD SIGN SF 38.00 $5.10 $193.80 38.00 $193.80 $0.00
137 |SIGN POST LF 90.00 $20.00 $1.800.00 90.00 $1,800.00 $0.00
138 |STREET NAME ASSEMBLY EA 4.00 $105.00 $420.00 4.00 $420.00 $0.00
139 [TRAFFIC CONTROL LS 1.00 $6,100.00 $6,100.00 1.00 $6,100.00 $0.00
140 | TRAFFIC CONTROL PLAN LS 1.00 $1,000.00 $1,000.00 1.00 $1,000.00 $0.00
141 |FLAGGING HR 200.00 $20.50 $4,100.00 200.00 $4,100.00 $0.00
142 |ABANDON WATER MAINS OFF 20" LS 1.00 $9,813.78 $9,813.78 1.00 $9,813.78 $0.00
142 |FIRE HYDRANT EXTENSION EA 2.00 $663.14 $1,326.28 2.00 $1.326.28 $0.00
144 |SIDEWALK BRIDGE LS 0.00 $2,854.83 $0.00 1.00 $2.854.83 $2,854.83
145 |RETAINING WALL LS 0.00 $1,621.90 $0.00 1.00 $1,621.90 $1,621.90
146 |REGRADING AND SHAPING LS 0.00 $4,531.53 $0.00 1.00 $4,531.53 $4,531.53
TOTAL $2,023,312.74 $9,008.26
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C.C.0. HISTORY INCREASE/(DECREASE) PRIOR ADJUSTED CONTRACT PRICE : $2,014,304.48

CCO# $11,140.08 NET INCREASE/(DECREASE): $9,008.26

CCO#2 $68,289.71 ADJUSTED CONTRACT PRICE: $2,023,312.74

CCO#3 $9,008.26 CHANGE TO DATE: $88,438.03
"CONTRAZTOR: Mginjine Contractmg DATE
s
MANAGER: kKLARE SCHROEDER P.E. DATE

’ /&W (2-27-12
CITY ENGINEER: DALE TECH, P.E./L.S. DATE
MAYOR: SAM KOOIKER DATE
FINANCE: PAULINE SUMPTION DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #3 to MAINLINE CONTRACTING for an increase of $ 9,00824 based on unit

pricing with the following appropriation:

Initial Funding $214,165.05 $295,041.25] $1,212,155.66 $213,512.75 $1,034,874.71
Fund Type Sanitary Sewer Water Streets Drainage

Department 0833 0933 8910 8911

Line item 4380 4381 4370 4371

Fund 0604 0802 0505 0505

CCO #1 $0.00 $11,140.06 $0.00 $0.00 $11,140.06
CCO #2 $10,020.52 $7,090.76 $37,641.67 $13,527.76 $68,289.71
CCO#3 $0.00 $0.00 $9,008.26 $0.00 $9,008.26
Adjusted Funding $224,185.57 $313,281.07 | $1,258,805.50 $227,040.51 | $2,023,312.74 $2,023,312.74

Elm Avenue Reconstruction - E Oakland Street to Utah Street
Project No. ST10-1777 / CIP No. 50643

CCO#3
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CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #3
ELM AVENUE RECONSTRUGCTION - E. CAKLAND STREET TO UTAH STREET
PROJECT NOC. ST10-1777 [ CIP NO. 50643
DECEMBER 21, 2012
ORIGINAL CONTRACT AMOUNT: $1,934,874.71
CONTRAGTOR: MAINLINE CONTRACTING INC

PW010213-13

::I!glﬁ DESCRIPTION REASON FOR CHANGE

144 |SIDEWALK BRIDGE Error in plans. Needed bridge for drainage and to make sidewalk ADA compliant.

145 |RETAINING WALL Plan error. Needed to landscape yard properly.

146 |REGRADING AND SHAPING Two driveways had to be removed, regraded and yards re-landscaped fo satisfy the home owners.
PREPARED BY: KLARE SCHROEDER, P.E. DATE: DECEMBER 21, 2012

Elm Avenue Reconstruction - E Qakland Street to Utah Street
Project No. ST10-1777 / CIP Ne. 50643

CCO#3
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FUNDING TYPE Sanitary Sewer Water Streets Drainage
COST CENTER 0833 0933 8910 8911
LINE ITEM 4380 4381 4370 4371
FUND 0604 0602 0505 0505
AMOUNT PERCENT AMOUNT PERCENT AMOUNT PERCENT AMOUNT PERCENT
ITEM NO. DESCRIPTION OF ITEM
1 MOBILIZATION 0.00 15% 0.00 15% 0.00 55% 0.00 15%
2 INCIDENTAL WORK 0.00 15% 0.00 15% 0.00 55% 0.00 15%
3 {ELECTRICAL) .00 0% 0.00 0% 0.00 100% 0.00 0%
4 CONSTRUGCTION STAKING 0.00 15% 0.00 15% 0.00 55% 0.00 15%
REESTABLISH PROPERTY
5 CORNERS 0.00 15% 0.00 15% 0.00 55% 0.00 15%
5] PERMANENT BENCHMARK 0.00 15% 0.00 15% 0.00 55% 0.00 15%
7 CLEARING & GRUBBING, TREES (.00 15% 0.00 15% 0.00 55% .00 15%
8 CLEARING & GRUBBING 0.00 15% 0.00 15% 0.00 55% Q.00 15%
9 MAIN 0.00 100% 0.00 0% 0.00 0% 0.00 0%
10 REMOVE MANHOLE 0.00 100% 0.00 0% 0.00 0% 0.00 0%
REMOVE FIRE HYDRANT & AUX
11 VALVE 0.00 0% 0.00 100% 0.00 0% 0.00 0%
12 REMOVE CURB STOP AND BOX 0.00 0% 0.00 100% 0.00 0% 0.00 0%
13 REMOVE WATER VALVE & BOX 0.00 0% .00 100% 0.00 0% .00 0%
14 REMOVE AC PAVEMENT 0.00 0% 0.00 0% 0.00 100% 0.00 0%
REMOVE PCC PAVEMENT WITH
15 AC OVERLAY 0.00 0% 0.00 0% 0.00 100% 0.00 0%
16 REMOVE PCC PAVEMENT 0.00 0% .00 0% 0.00 100% 0.00 0%
REMOVE PCC APPROACH
17 PAVEMENT 0.00 0% 0.00 0% 0.00 100% 0.00 0%
REMOVE PCC DRIVEWAY
18 PAVEMENT 0.00 0% 0.00 0% 0.00 100% 0.00 0%
REMOVE CONCRETE CURB &
19 GUTTER 0.00 0% 0.00 0% 0.00 100% 0.00 0%
20 REMOVE PCC SIDEWALK 0.00 0% 0.00 0% 0.00 100% 0.00 0%
21 REMOVE RETAINING WALL 0.00 0% 0.00 0% 0.00 100% 0.00 0%
22 REMOVE & SALVAGE FENCE 0.00 0% 0.00 0% 0.00 100% 0.00 0%
23 REMOVE & SALVAGE SIGN 0.00 0% 0.00 0% 0.00 100% 0.00 0%
24 AASHTO T-180 SOIL TEST 0.00 15% 0.00 15% 0.00 55% 0.00 15%
25 EXCAVATION, UNCLASSIFIED 0.00 0% 0.00 0% 0.00 100% 0.00 0%
EXCAVATION, UNCLASSIFIED-
26 DIGOUTS WITYPE 4 ROCK 0.00 0% 0.00| 0% 0.00 100% 0.00 0%
27 EXCAVATION, UNDERCUT 0.00 0% 0.00 0% 0.00 100% 0.00 " 0%
28 CO-COMPOST 0.00 0% 0.00 0% 0.00 100% 0.00 0%
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29 TOPSOIL, FURNISH & PLACE 0.00 0% 0.00 0% 0.c0 100% 0.00 0%
30 4" UNDERDRAIN LINE 0.00 0% 0.00 0% 0.60 50% 0.00 50%
WATER MAIN CONCRETE
31 ENCASEMENT £.00 0% 0.00 100% 0.00 0% 0.00 0%
SEWER AND WATER MAIN
32 INSULATION 0.00 50% 0.00 50% 0.00 0% 0.00 0%
CONTROLLED LOW STRENGTH
33 BACKFILL MATERIAL (TRENCH) 0.00 50% 0.00 50% 0.00 0% 0.00 0%
IMPORTED. BACKFILL MATERIAL i
34 (TRENCH) 0.00 50% 0.00 50% 0.00 0% 0.60 0%
35 TYPE 1 BEDDING MATERIAL 0.00 50% 0.00 50% 0.00 0% 0.00 0%
36 TYPE 1l FOUNDATION MATERIAL 0.00 50% 0.00 50% 0.00 0% 0.00 0%
37 TYPE 1V FOUNDATION MATERIAL 0.00 50% 0.00 50% 0.00 0% 0.00 0%
38 6" PVC SLOTTED DRAIN W/SQCK 0.00 100% 0.00 0% 0.00 0% 0.00 0%
39 8" PVC SEWER MAIN (6'-8") 0.00 100% 0.00 0% 0.00 0% 0.00 0%
40 8" PVC SEWER MAIN { 8'-10") 0.00 100% 0.00 0% 0.00 0% 0.00 0%
41 4" PVC SEWER SERVICE LINE 0.00 100% 0.00 0% 0.00 0% 0.00 0%
42 STANDARD MANHOLE, 48” 0.00 100% 0.00 0% 0.00 0% 0.00 0%
43 EXTRA MANHOLE DEPTH, 48" 0.00 100% 0.00 0% 0.00 0% 0.00 0%
44 4" PVC SEWER CLEANQUT 0.00 100% 0.00 0% 0.00 0% 0.00 0%
CONNECT TO EXISTING SEWER
45 MAIN 0.00 100% 0.00 0% 0.00 0% 0.00 0%
46 RECONNECT SEWER SERVICE 0.00 100% 0.00 0% 0.00 0% 0.00 0%
ADJUST MANHOLE RING &
47 COVER 0.00 100% 0.00 0% 0.00 0% 0.00 Q%
6" PVYC WATER MAIN C-200,
48 CLASS 150 0.60 0% 0.00 100% 0.00 0% 0.00 0%
8" PVC WATER MAIN C-800,
49 CLASS 150 0.00 0% 0.00 100% 0.00 0% 0.00 0%
8" PVYC WATER MAIN C-800,
50 CLASS 150, CERTA LOK 3.00 0% 0.00 100% 0.00 0% 0.00 0%
51 6" 45 DEGREE BEND 0.00 0% 0.00 100% 0.00 0% 0.00 0%
52 8" 11.25 DEGREE BEND 0.00 0% 0.00 100% 0.00 0% 0.00 0%
53 8" 45 DEGREE BEND 0.00 0% 0.00 100% 0.00 0% 0.00 0%
54 8" 90 DEGREE BEND 0.00 0% 0.00 100% 0.00 0% 0.00 0%
55 8" X 8" CROSS 0.00 0% g.00 100% 0.00 0% 0.00 0%
56 8" STANDARD COUPLING 0.00 0% 0.00 100% 0.00 0% 0.00 0%
57 8" X §" REDUCER 0.00 0% 0.00 100% 0.00 0% 0.00 0%
58 8" X 8" X6" TEE 0.00 0% 0.00 100% 0.00 0% 0.00 0%
59 8" X 8" X 8" TEE 0.00 0% 0.00 100% 0.00 0% 0.00 0%
60 20" X 20" X 8" TAPPING TEE 0.00 0% 0.00 100% 0.00 0% 0.00 0%
61 8" GATE VALVE W/ BOX 0.00 0% 0.00 100% 0.00 0% 0.00 0%
FIRE HYDRANT W/AUX VALVE,
62 BOX & LEAD 0.00 0% 0.00 100% .00 0% 0.00 0%
63 1" COPPER SERVICE 0.00 0% 0.00 100% Q.00 0% (.00 0%
84 1" TAPPING SADDLE 0.00 0% 0.00 100% G.00 0% .00 0%
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65 1" CURB STOP & BOX 0.00 0% 6.00 100% 0.00 0% 0.00 0%
CONNECT TO EXISTING WATER
66 MAIN 0.00 0% 0.00 100% G.00 0% 0.60 0%
67 RECONNECT WATER SERVICE 0.00 0% 0.00 100% 6.G0 0% 0.00 0%
68 ADJUST VALVE BOX 3.00 0% 0.00 100% 0.00 0% 0.00 0%
69 ADJUST CURB STOP 6.00 0% 0.00 100% 0.00 0% 0.00 0%
CATHODIC CONTROL TEST
70 STATION 0.00 0% 0.00 100% 0.00 0% 0.00 0%
71 18" RCP, CLASS H L0000 0%l 000 0% 0.00 0% 0.00 100%
72 24" RCP, CLASS i 0.00 0% 0.00 0% 0.00 0% 0.00 100%
73 30" RCP, CLASS I 0.00 0% 0.00 0% 0.00 0% 0.00 100%
18" RCP, CLASS [ll, O-RING
74 GASKETED 0.00 0% 0.00 0% 0.00 0% 0.00 100%
24" RCP, CLASS Hil, O-RING
75 GASKETED 0.00 0% 0.00 0% 0.00 0% 0.00 100%
30" RCP, CLASS II, O-RING
76 GASKETED 0.00 0% 0.00 0% 0.00 0% 0.00 100%
77 24" RCP 7.5 DEGREE BEND 0.00 0% 0.00 0% 0.00 0% 0.00 100%
78 24" RGP 45 DEGREE BEND 0.00 0% 0.00 0% 0.00 0% 0.00 100%
79 24" X 24" X 18" RCP TEE 0.00 0% 0.00 0% 0.00 0% 0.00 100%
80 4' X 4 RCP JUNCTION BOX 0.00 0% 0.00 0% 0.00 0% 0.00 100%
81 TYPE "B" INLET 0.00 0% 0.00 0% 0.00 0% 0.00 100%
82 3X4' TYPE B INLET 0.00 0% 0.00 0% 0.00 0% 0.00 100%
83 AXA' TYPE B INLET 0.00 0% 0.00 0% 0.00 0% 0.00 100%
84 TYPE CINLET 0.00 0% 0.00 0% 0.00 0% 0.00 100%
85 WATER POLLUTION CONTROL 0.00 15% 0.00 15% 0.00 55% 0.00 15%
86 WATER FOR DUST CONTROL 0.00 15% 0.00 15% 0.00 55% 0.00 15%
87 FILTER FABRIC, NONWOVEN 0.00 15% 0.00 15% 0.00 55% 0.00 15%
88 SILT FENCE 0.00 15% 0.00 15% 0.00 55% 0.00 15%
89 SILT FENCE, REPAIR 0.00 15% 0.00 15% 0.00 55% 0.00 15%
90 ENTRANCE 0.00 15% 0.00 15% 0.00 55% 0.00 15%
EROSION CONTROL, INLET
91 PROTECTION 0.00 15% 0.00 15% 0.00 55% 0.00 15%
[NLETS WITH FRAMES AND -
92 GRATES 0.00 15% 0.00 15% 0.00 55% 0.00 15%
93 AGGREGATE BASE COURSE, 1" 0.00 0% 0.00 0% 0.00 100% 0.00 0%
04 GRAVEL CUSHION 0.00 0% 0.00 0% 0.00 100% 0.00 0%
GRAVEL SURFACING,
a5 TEMPORARY 0.00 15% 0.00 15% 0.00 55% 0.00 15%
26 GEOGRID REINFORCEMENT 0.00 0% 0.00 0% 0.00 100% 0.00 0%
a7 AC, CLASS G, TYPE 1 PG64-28 Q.00 0% 0.00 0% 0.00 100% 0.00 0%
98 BITUMINOUS TACK COAT 0.00 0% 0.00 0% 0.00 100% 0.00 0%
PCC PAVEMENT, 8"
99 NONREINFORCED 0.00 0% 0.00 0% 0.00 100% 0.00 0%
PCC APPROACH PAVEMENT, §"
100 NONREINFORCED 0.00 0% 0.00 0% 0.00 100% 0.00 0%
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PCC DRIVEWAY PAVEMENT 6",

101 NONREINFORCED 0.00 0% 0.00 0% 0.00 100% 0.00 0%
CONCRETE CURB & GUTTER,

102 TYPE B6-6 0.00 0% 0.00 0% 0.00 100% 0.00 0%
CONCRETE CURB & GUTTER,

103 TYPE B6-8 0.00 0% 0.00 0% 0.00 100% 0.00 0%

104 CONCRETE "P6" GUTTER 0.00 0% 0.00 0% 0.00 100% 0.00 0%

105 CONCRETE "P8" GUTTER 0.00 0% 0.00 0% 0.00 100% 0.00 0%
CONCRETE FILLET & PAN, 8" _ _

106 REINFORCED 0.00 0% 0.00 % 0.00 100%| 0.00( 0%

107 DOWEL BAR 0.00 0% 0.00 0% 0.00 100% 0.00 0%
CONCRETE SIDEWALK, 4

108 NONREINFORCED 0.00 0% 0.00 0% 0.00 100% 0.00 0%
CONCRETE SIDEWALK, 5

109 NONREINFORCED 0.00 0% 0.00 0% 0.00 100% 0.00 0%

110 DETECTABLE WARNING PANEL 0.00 0% 0.00 0% 0.00 100% 0.00 0%
CONCRETE TYPE C RETAINING

111 WALL (0-2") 0.00 0% 0.00 0% 0.00 100% 0.00 0%
CONCRETE TYPE C RETAINING

112 WALL {2-4") 0.00 0% 0.00 0% 0.00 100% 0.00 0%
MODULAR BLOCK RETAINING

113 WALL 0.00 0% 0.00 0% 0.00 100% 0.00 0%

114 SOD 0.00 15% 0.00 15% 0.00 55% 0.00 15%

115 4' CHAIN LINK FENCE 0.00 0% 0.00 0% 0.00 100% 0.00 0%

116 DECIDUOUS TREE (2-3" CAL) 0.00 15% 0.00 15% 0.00 55% 0.00 15%

117 2" RIGID CONDUIT, SCHEDULE 40 0.00 0% 0.00 0% 0.00 100% 0.00 0%

118 7* RIGID CONDUIT, SCHEDULE 80 0.00 0% 0.00 0% 0.00 100% 0.00 0%

119 1/C #6 AWG COPPER WIRE 0.00 0% 0.00 0% 0.00 100% 0.00 0%
1/C #10 AWG COPPER WIRE

120 {PULL WIRE) 0.00 0% 0.00 0% 0.00 100% 0.00 0%
2/C #10 COPPER POLE AND

121 BRACKET CABLE 0.00 0% 0.00 0% 0.00 100% 0.00 0%

122 12" X 18" JUNCTION BOX 0.00 0% 0.00 0% 0.00 100% 0.00 0%
40" POLE W/ BREAK AWAY BASE,

123 & ARM 0.00 0% 0.00 0% 0.00 100% 0.00 0%
SQUARE STEEL POLE, 12

124 MNTNG HT 0.00 0% 0.00 0% 0.00 100% 0.00 0%
ROADWAY LUMINAIRE, 250W

125 HPS W/ PHOTOELECTRIC CELL 0.00 0% 0.00 0% 0.00 100% 0.00 0%
BIKE PATH LUMINAIRE, 50 WATT

126 WITH PHOTOELECTRIC CELL 0.00 0% 0.00 0% 0.00 100% 0.00 0%

127 2" HAMETER FOOTING 0.00 0% 0.00 0% 0.00 100% 0.00 0%
COLD APPLIED PLASTIC

128 PAVEMENT MARKING, 4" 0.00 0% 0.00 0% 0.00 100% 0.00 0%
COLD APPLIED PLASTIC

129 PAVEMENT MARKING, 12" 0.00 0% 0.00 0% 0.00 100% 0.00 0%
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COLD APPLIED PLASTIC

130 PAVEMENT MARKING, 24" 0.00 0% 0.00 0% 0.00 100% 0.00 0%
COLD APPLIED PLASTIC

131 PAVEMENT MARKING, ARROW 0.00 0% 0.00 0% 0.00 100% 0.00 0%
GROGOVE FOR COLD APPLIED

132 PLASTIC MARKING, 4" 0.00 0% 0.00 0% 0.00 100% 0.00 0%
GROOVE FOR COLD APPLIED .

133 PLASTIC MARKING, 12" 0.00 0% 0.00 0% 0.00 100% 0.00 0%
GROOVE FOR COLD APPLIED '

134 PLASTIC MARKING, 24" 0.00 0% 0.00 0% 0.00 100% 0.00 0%
GROOVE FOR COLD APPLIED

135 PLASTIC MARKING, ARROW 0.00 0% 0.00 0% 0.00 100% 0.00 0%

136 ROAD SIGN 0.00 0% 0.00 0% 0.00 100% 0.00 0%

137 SIGN POST 0.00 0% 0.00 0% 0.00 100% 0.00 0%

138 STREET NAME ASSEMBLY 0.00 0% 0.00 0% 0.00 100% 0.00 0%

139 TRAFFIC CONTROL 0.00 15% 0.00 15% 0.00 55% (.00 15%

140 TRAFFIC CONTROL PLAN 0.00 15% 0.00 15% 0.00 55% 3.00 15%

141 FLAGGING 0.00 15% .00 15% 0.00 55% 0.00 15%
ABANDON WATER MAINS OFF

142 20" 0.00 0% G.00 100% 0.00 0% 0.00 0%

143 FIRE HYDRANT EXTENSION 0.00 0% 0.00 100% 0.00 0% 0.00 0%

144 SIDEWALK BRIDGE 0.00 0% 0.00 0% 2,854.83 100% 0.00 0%

145 RETAINING WALL 0.00 0% 0.00 0% 1,621.90 100% 0.00 0%

146 REGRADING AND SHAPING 0.00 4,631.53 0.00 0%

$0.00 |
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