CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
Pavement Rehabilitation Project - Circle Drive & Hall Street
PROJECT NO. 13-2108 [ CIP NO. 50844
DECEMBER 19, 2013
ORIGINAL CONTRACT AMOUNT: $166,267.30
CONTRACTOR: J & J ASPHALT COMPANY

CURRENT
LINE CONTRACT UNIT EXTENDED ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
1 |Mobilization LS 1.00 $5,500.00 $5,500.00 1.00 $5,500.00 $0.00
2 {Unclassified Excavation CYD 705.00 $20.00 $14,100.00 584.30 $11,686.00 {$2,414.00)
3 {Unclassified Excavation - Digouts CYD 20.00 $30.00{ $600.00 29.80/ $894.00 $294.00
4 |Remove Asphalt Pavement SYD 3,220.00 $2.50 $8,050.00 3,060.85 $7,652.13 {$397.87)
5 |Remove PCC Pavement SYD 456.00 $11.30 $5,152.80 456.00 $5,152.80 $0.00
6 |Remove Curb & Gutter . LF 140.00 $23.00 $3,220.00 152.50 $3,507.50 $287.50
7 |Remove Sidewalk SF 700.00 $3.00 $2,100.00 640.00 $1,920.00 {$180.00)
8 |Detectable Warning Panel SF 32.00 $30.00 $960.00 32.00 $060,00 $0.00
9 |4" PCC Sidewalk SF 565.00 $5.50 $3,1 07.50 717.00 $3,943.50 $836.00
10 |C-Wall (0-2") LF 24.00 $30.00 $720.00 20.00 $600.00 ($120.00)
11 |Asphalt (Type G1 - PG64-28) TON 1,035.00 $79.70 $82,489.50 1,029.30] $82,035.21 ($454.29)
12 |3/4" Base Course TON 1,255.00 $21.00 $26,355.00 1,201.90 $25,239.90 ($1,115.10)
13 |Type 3 Foundation Material TON 40.00 $20.00 $800.00 0.00 $0.00 ($800.00}
14 jCurlk & Gutter LF 140.00 $25.00 $3,500.00 153.00 $3,825.00 $325.00
15 {AASHTO T-180 EA 1.00 $150.00 $150.00 1.00] $150.00 $0.00
16 {Adjust Water Valve EA 1.00 $50.00 $50.00 0.00 $0.00 ($50.00)
17 JAdjust Sanitary Manhole EA 1.00 $145.00 $145.00 1.00 $145.00 $0.00
18 |Traffic Control LS 1.00 $1,500.00 $1,500.00 1.00 $1,600.00 $0.00
19 |Sod SYD 150.00 $6.00 $900.00 36.60 $219.60 ($680.40})
20 |River Rock SYD 10.00 $40.00 $400.00 0.00 $0.00 ($400.00)
21 Compost Sock LF 170.00 $2.75 $467.50 75.00 $206.25 ($261.25)
22 {Gravel Filter Sock LF 40.00 $5.00 $200.00 8.00 $40.00 ($160.00)
22 |Construction Entrance EA 1.00 $500.00 $500.00 1.00 $500.00 $0.00
24 Incidental LS 1.00 $5,300.00 $5,300.00 1.00 $5,300.00 $0.00
TOTAL $160,976.89 ($5,200.41)
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C.C.0. HISTORY INCREASE/{DECREASE)

PRIOR ADJUSTED CONTRACT PRICE :

$166,267.30 I

CCO #1F ($5,290.41) NET INCREASE/{DECREASE}: ($5.290.41)
$0.00 ADJUSTED CONTRACT PRIGE: $160,976.89
$0.00 CHANGE TO DATE: (85,290.41)]
(1752 P S22
CONT CT J&J P y’ DATE
e A1
PROJ T MANAGER: ME SCHROEDER, P.E. DATE
i M [zl
¢ITY ENGINEER: DALE TECH, P.E./L.S. DATE
MAYOR: SAM KOOIKER DATE
FINANCE: PAULINE SUMPTION DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to J&J ASPHALT COMPANY for a decrease of $5,290.41 based on unit

pricing with the following appropriation:

Initial Funding $166,267.30 $166,267.30

Fund Type Streets

Department 8910

Line ltem 4370

Fund . 0505

CCO #1F {$5,200.41) ($5,290.41)]
$0.00
$0.00

Adjusted Funding $160,976.89 $0.00 $0.00 $0.00 | $160,976.89 $160,876.89
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CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
Pavement Rehabilitation Project - Circle Drive & Hall Street

PROJECT NO. 13-2108 / CIP NO. 50844
DECEMBER 19, 2013
ORIGINAL CONTRACT AMOUNT: $166,267.30
CONTRACTOR: J & J ASPHALT COMPANY

IE'-IE;I\EH DESCRIPTION REASON FOR CHANGE
2 |Unclassified Excavation Actual quantity needed to complete the project.
3 |Unclassified Excavation - Digouts Actual quantity needed to complete the project.
4 |Remove Asphalt Pavement Actual quantity needed to complete the project.
6 |Remove Curb & Gutter Actual quantity needed to complete the project.
7 [Remove Sidewalk Actual quantity needed to complete the project.
9 |4" PCC Sidewalk Actual quantity needed to complete the project.
10 |C-Wali {(0-2") Actual quantity needed to complete the project.
11 |Asphalt (Type G1 - PG64-28) Actual quantity needed to complete the project.
12 |3/4" Base Course Actual quantity needed to complete the project.
13 |Type 3 Foundation Material None required on project.

14 |Curb & Gutter Actual quantity needed to complete the project.
16 |Adjust Water Valve Actual quantity needed to complete the project.
19 |Sod Actual quan?ity needed to complete the project.
20 [River Rock None required on project.

21 |Compost Sock Actual quantity needed to complete the project.
22 |Gravel Filter Sock _ Actual quantity needed to complete the project.

PREPARED BY- Klare Schroeder, P.E.
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FUNDING TYPE Streets

COST CENTER 8910

LINE ITEM 4370

FUND 0505

AMOUNT PERCENT
ITEM NO. DESCRIPTION OF ITEM
1 Mobilization 0.00 100%
2 Unclassified Excavation -2,414.00 100%
3 Unclassified Excavation - Digouts 204.00 100%
4 Remove Asphalt Pavement -397.87 100%
5 Remove PCC Pavement 0.00 100%
5] Remove Curb & Gutter 287.50 100%
7 Remove Sidewalk -180.00 100%
8 Detectable Warning Panel 0.00 100%
9 4" PCC Sidewalk 836.00 100%
10 C-Wall (0-2") -120.00 100%
11 Asphalt (Type G1 - PG64-28) -454.29 100%
12 3/4" Base Course -1,115.10 100%
13 Type 3 Foundation Material -800.00 100%
14 Curb & Gutter 325.00 100%
15 AASHTO T-180 0.00 100%
16 Adjust Water Valve -50.00 100%
17 |Adjust Sanitary Manhole 0.00 100%
18 Traffic Control 0.00 100%
19 Sod -680.40 100%
20 River Rock -400.00 100%
21 Compost Sock -261.25 100%
22 Gravel Filter Sock -160.00 100%
23 Construction Entrance 0.00 100%
24 Incidental 0.00 100%
($5,290.41
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