CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
HEIDIWAY LANE UTILITY EXTENSION
PROJECT NO. 12-2054 / CIP NO. 50524

MAY 16, 2014

ORIGINAL CONTRACT AMOUNT: $463,710.00

CONTRACTOR: R.C.S. CONSTRUCTION, INC.

CURRENT
LINE CONTRACT UNIT EXTENDED | ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
1 [MOBILIZATION LS 1.00 $51,236.19 $51,236.19 1.00 $51,236,19 $0.00
2 |INCIDENTAL LS 1.00 $18,952.00 $18,952.00 1.00 $18,952.00 $0.00
3 [CONSTRUCTION STAKING LS 1.00 $11,287.00 $11,287.00 1.00 $11,287.00 $0.00
REESTABLISH PROPERTY
4 |CORNERS EA 3.00 $150.00 $450.00 0.00 $0.00 {$450.00)
5 |CLEARING & GRUBBING LS 1.00 $2,903.00 $2,903.00 1.00 $2,903.00 $0.00
6 |REMOVE MANHOLE EA 1.00 $810.00 $810.00 1.00 $810.00 $0.00
7 |REMOVE AND RESET MAILBOX EA 5.00 $300.00 $1.500.00 5.00 $1,500.00 $0.00
8 |REMOVE PIPE CULVERT LF 54.00 $19.47 $1,051.38 54.00 $1,051.38 $0.00
g |REMOVE AC PAVEMENT sY 2,223.00 $2.37 $5,268.51 2,020.67 $4,788.99 ($479.52)
10 |REMOVE AND RESET SIGN EA 1.00 $125.00 $125.00 1.00 $125.00 $0.00
REMOVE PCC DRIVEWAY
11 |PAVEMENT SY 120.00 $2.64 $316.80 70.45 $185.99 ($130.81)
12 |REMOVE TREE (6"-10") EA 11.00 $259.72 $2,856.92 7.00 $1,818.04 {$1,038.88)
13 |REMOVE TREE (12"-14") EA 2.00 $400.00 $800.00 2.00 $800.00 $0.00
14 |AASHTO T-180 SOIL TEST EA 4.00 $156.76 $627.04 - 1.00 $156.76 ($470.28)
15 |EXCAVATION, UNCLASSIFIED cY 1,283.00 $3.43 $4,400.69 1,283.00 $4,400.69 $0.00
16 |EXCAVATION, ROCK (GRADING}) cY 100.00 $60.00 $6.900.00 0.00 $0.00 {$6,900.00)
17 |EXCAVATION, UNDERCUT cY 770.00 $3.15 $2,425.50 770.00 $2,425.50 $0.00
18 |TOPSOIL, PLAGE cY 300.00 $2.64 $792.00 300.00 $792.00 $0.00
19 |CO-COMPOST, HAUL AND PLACE cY 50.00 $35.94 $1,797.00 21.47 $771.63 ($1,025.37)
20 |MULCHING sY 1,330.00 $7.52 $10,001.60 1,815.00 $13,648.80 $3,647.20
21 |EXCAVATION, ROCK (TRENCH) cY 600.00 $69.64 $41,784.00 618.02 $43,038.91 $1,254.91
WATER MAIN CONCRETE
22 |ENCASEMENT LF 119.00 $39.08 $4,650.52 134.00 $5,236.72 - $586.20
CONTROLLED LOW STRENGTH _
23 |BACKFILL MATERIAL (TRENGH) cY 20.00 $120.02 $2,400.40 0.00 $0.00 {$2,400.40)
24 |IMPORTED BACKFILL, TRENCH cY 50.00 $28.12 $1,406.00 0.00 $0.00 {$1,406.00)
25 |TYPE | BEDDING MATERIAL T 100.00 $23.00 $2,300.00 0.00 $0.00 {$2,300.00)
26 |TYPE It FOUNDATION MATERIAL T 100.00 $25.00 $2,500.00 0.00 $0.00 {$2,500.00)
27 |TYPE Il FOUNDATION MATERIAL T 100.00 $25.00 $2,500.00 0.00 $0.00 {$2,500.00)
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CURRENT
LINE CONTRACT UNIT EXTENDED ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
28 |8" PVC SEWER MAIN { 8-107 LF . 82.00 $25.28] $1,567.36 63.00 $1.592.64 $25.28
29 |8" PVC SEWER MAIN (1012 LF 743.00 $25.28 $18,783.04 744.00 $18,808.32 $25.28
30 |4" PVC SEWER SERVICE LINE LF 237.00 $20.72 $4,910.64 245.00 $5,076.40 $165.76
31 |S5TANDARD MANHOLE, 48" EA 4.00 $3,277.80 $13,111.20 4.00 $13,111.20 $0.00
32 |EXTRA MANHOLE DEPTH, 48" VF 29.30 $124.92 $3,660.16 17.44 $2,178.60 {$1,481.56)
33 |4"PVC SEWER CLEANOUT EA 7.00 $191.26 $1,338.82 7.00 $1,338.82 $0.00
34 |CONNECT NEW SEWER SERVICE EA 7.00 $469.13 $3,283.91 8.00 $3,753.04 $469.13
CONNECT TO EXISTING SEWER
35 |MAIN EA 2.00 $294.00 $588.00] 2.00 $588.00 $0.00
36 |BYPASS PUMPING LS 1.00 $1,200.00 $1,200.00 .00 $0.00 ($1,200.00)
37 |6" PVC WATER MAIN C-800, DR18 LF 50.00 $25.44 $1,272.00 22.00 $550.68 ($712.32)
38 |8" PVC WATER MAIN C-900, DR18 LF 3.00 $30.00 $90.00 3.00 $90.00 $0.00
3g |10" PVC WATER MAIN C-900, DR 18 LF 914.00 $48.06 $43,926.84 926.50 $44,527.58 $600.75
40 10" 11.25 DEGREE BEND EA 4.00 $568.55 $2,274.20 4.00 $2,274.20 $0.00
41 |10° 22.5 DEGREE BEND EA 1.00 $453.00 $453.00 1.00 $453.00 $0.00
42 |10" 45 DEGREE BEND EA 8.00 $558.77 $4,470.16 8.00 $4,470.16 $0.00
43 10" MJ PLUG EA 1.00 $377.00 $377.00 1.00 $377.00 $0.00
44 M0° X 8" REDUCER EA 1.00 $532.00 $532.00 1.00 $532.00 $0.00
45 10" X 10" X 6" TEE EA 2.00 $790.00 $1,580.00 2.00 $1,580.00 $0.00
46 10" X 10" X 10" TEE EA 2.00 $976.00 $1,852.00 1.00 $976.00 ($976.00)
47 10" GATE VALVE W/ BOX EA 5.00 $2.672.65 $13,363.25 5.00 $13,363.25 $0.00
FIRE HYDRANT W/AUX VALVE,
48 |BOX & LEAD EA 2.00 $5,650.00 $11,300.00 2.00 $11,300.00 $0.00
49 |1" COPPER SERVICE LF 252.00 $26.08 $6,572.16} 230.00 $5,998.40 ($573.76)
50 |1" TAPPING SADDLE EA 9.00 $262.24 $2,360.16 9.00 $2,360.16 $0.00
51 |1" CURB STOP & BOX EA 9.00 $323.47 $2,911.23 9.00 $2.911.23 $0.00
CONNECT TO EXSTING WATER
52 |MAIN EA 2.00 $467.00 $934.00 2.00 $934.00 $0.00
53 |CONNECT NEW WATER SERVICE EA 9.00 $362.45 $3,262.05 9.00 $3.262.05 $0.00
54 ISTATION EA 2.00 $430.00 $860.00 2.00 $860.00 $0.00
55 |TRACER WIRE BOX EA 4.00 $173.72 $694.88 3.00 $521.16 {$173.72)
56 18" RCP, CLASS It LF 66.00 $51.44 $3,395.04 48.00 $2,469.12 {$925.92)
TR RCP, CLASS 1l FLARED END
57 I1SECTION EA 1.00 $710.00 $710.00 1.00 $710.00 $0.00
58 |[12" CMP LF 8.00 $44.84 $358.72 8.00] . $358.72 $0.00
59 | TYPE "C" AREA INLET EA 2.00 $3,985.00 $7.8970.00 2.00 $7,970.00 $0.00
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CURRENT
LINE | CONTRACT UNIT EXTENDED | ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
ERGSION AND WATER POLLUTION
60 |CONTROL EA 1.00 $1,630.00 $1,630.00 1.00 $1,630.00 $0.00
61 |WATER FOR DUST CONTROL MGAL 75.00 $25.00 $1,875.00 0.00 $0.00 {$1,875.00)
TYPE G EROSION CONTROL
82 |BLANKET sY 1,330.00 $5.00 $6,650.00 1,343.00 %6,715.00 $65.00
63 |VEHICLE TRACKING CONTROL EA 1.00 $311.00 $311.00 1.00 $311.00 $0.00
84 |12" WATTLES LF 300.00 $5.33 $1,599.00 318.00 $1,604.94 $95.94
65 |REMOVE WATTLES LF 300.00 $1.00 $300.00 0.00 $0.00 ($300.00)
EROSION CONTROL, INLET
66 |PROTECTION EA 5.00 $125.41 $627.05 2.00 $250.82 ($376.23)
67 |GRAVEL FILTER SOCK LF 18.00 $5.64 $101.52 0.00 $6.00 ($101.52)
68 JREMOVE GRAVEL FILTER SOCK LF 18.00 $1.00 $18.00 0.00 $0.00 ($18.00)
69 |AGGREGATE BASE COURSE, 3/4" T 867.00 $21.00 $18,207.00 885.61 $18,597.81 $390.81
70 |GRAVEL SURFACING, PERMANENT T 128.00 $21.00 $2,688.00 133.87 $2,811.27 $123.27
71 |TEMPORARY T 150.00 $21.00 $3,150.00 155.92 $3,274.32 $124.32
72 |AC, CLLASS G, TYPE 1 PG64-28 T 674.00 $103.15 $69,523.10 657.64 $67,835.57 ($1,687.53)
73 |ASPHALT CURB LF 50.00 $20.00 $1,000.00 59.00 $1,180.00 $180.00
PCC DRIVEWAY PAVEMENT 4,
74 |NONREINFORCED sY 126.50 $48.98 $6,195.97 70.45 $3,450.64 ($2,745.33)
75 |TRAFFIC CONTROL LS 1.00 $4,878.00 $4,878.00 1.00 $4,878.00 $0.00
76 |CONIFEROUS TREE, 4' - ' HEIGHT EA 7.00 $407.57 $2,852.99 7.00 $2,852.99 $0.00
EXTRA WORK 01 - REFLECTION
77 |POSTS LS 0.00 478.13 $0.00 1.00 $478.13 $478.13
EXTRA WORK 02 - EARTHWORK
78 |ADJ 1S 0.00 1713.34 $0.00 1.00 $1,713.34 $1,713.34
79 |EXTRA WORK 03 - MH GASKETS LS 0.00 2 $0.00 $420.72 $420.72
TOTAL $463,710.00 $439,327.89 ($24,382.11)
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C.C.0. HISTORY INCREASE/{DECREASE) PRIOR ADJUSTED CONTRACT PRICE :

CCO#1 ($24,382.11) NET INCREASE{DECREASE): ($24,382.11}
$0.00 ADJUSTED CONTRACT PRICE: $439,327.89
$0.00 CHANGE TO DATE: ($24,382.11}

$463,710.00

_%é JW  5/29/0ry
CONTRACTOR: RCS COMSTRUCTION -?/ DATE
Z

7 Mt 3

AGER:  KLARE gGHROEDER, P.E

) A iy

CITY ENGINEER: DALE TECH,P.E./L.S.

MAYOR: SAM KOOIKER DATE

FINANCE: PAULINE SUMPTION DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to RCS Construction for a decrease of $24,382.11 based on unit pricing
with the following appropriation:

|imitial Fueding $0.00]  $112,05352] 537,651.18]  $13,783.50]  $44,850.43] $132,150.86]  $78.515.90]  $43,804.61 $463,710.00
IFund Type Sanitary Sewer Water Streets (Rehab)| Drainage
Department 834-4380 Propert]. 834 Property 834 Property  |933 City improv. 833 City Improv. 934 Property 4910 8911
Line ltem 4380 (Revelving) [4380 (75% Seweld380 (25% Water 4380 4381 4381 4370 4371
Fund ' 0604 0604 0604 0604 0602 0602 0505 0505
ceo#l $0.00 g5.717.68) . (1.897.21)  ($1.3882m|  ($2.254.41) (5265507 ($8,860.43)]  ($608.13) ($24,382.11)
$0.00
$0.00
Adjusted Funding 50.00 | $107.235.83 $35,753.97 | $1230523 |  $42,506.02 §128,494.80 | $60,65547 | $43.196.48 $439,327.80 | $439,3%7.69
"
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CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
HEIDIWAY LANE UTILITY EXTENSION
PROJECT NO. 12-2054 / CIP NOQ, 50524
MAY 16, 2014
ORIGINAL CONTRACT AMOUNT: $463,710.00
CONTRACTOR: R.C.S. CONSTRUCTION, INC.

LINE
ITEM DESCRIPTION REASON FOR CHANGE

REESTABLTGH PRUMERTY

4 |CORNERS None disturbed.

g |REMOVE AC PAVEMENT Less removed than estimated to be necessary 1o remove.
REMOVE PCC DRIVEWAY .

11 |PAVEMENT Less removed than estimated to be necessary to remove.

12 |REMOVE TREE (6™-10"} Less removed than estimated to be necessary to remove,

14 |AASHTO T-180 SOIL TEST Less taken than estimated to be necessary to take.

16 |EXCAVATION, ROCK (GRADING} None removed.

19 {CO-COMPOST, HAUL AND PILACE  |Less used than estimated fo be necessary to use.
SEEDING, FERTILIZING, &

20 {MULCHING Plans error due to not including disturbance on service line alignments.

24 |EXCAVATION, ROCK (TRENCH) Minor increase in quantity.
WATER MAIN CONCRETE

22 |ENCASEMENT Minor increasa in guantity.
CONTROLLED LOW STRENGTH

23 |BACKFILL MATERIAL (TRENCH) None used

24 |IMPORTED BACKFILL, TRENCH None used

25 |TYPE [ BEDDING MATERIAL None used

26 |TYPE H FOUNDATION MATERIAL None used

27 |TYPE HI FOUNDATION MATERIAL  |None used

28 {8"PVC SEWER MAIN ( 8-10°) Minor increase in quantity.

29 18" PVC SEWER MAIN (10-12%) Minor increase in quantity.

30 |4" PVC SEWER SERVICE LINE Minor increase in quantity.

32 |EXTRA MANHOLE DEPTH, 48" Less necessary due to earth work staking error.

34 {CONNECT NEW SEWER SERVICE |One more sewer service than estimated.

36 {BYPASS PUMPING MNone used.

37 |6" PYC WATER MAIN C-9C0, DR18  |Less used than estimated to be necessary.

39 10" PYC WATER MAIN C-200, DR 18 |More used than estimated to be necessary.

Heidiway Lane Utility Extension
Project No. 12-2054 / CIP No, 50524
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46 (10" X 10" X 10" TEE One less used than estimated.

49 1" COPPER SERVICE Less used than estimated to be necessary.

55 [ITRACER WIRE BOX Less used than estimated to be necessary.

56 118" RCP, CLASS 1) Less used than estimated to be necessary.

61 [WATER FOR DUST CONTROL None used.
TYPE C EROSION CONTROL

62 |BLANKET Minor increase in quantity. -

64 |12" WATTLES Minor increase in quaniity.

65 |REMOVE WATTLES None removed.
EROSION CONTROL, INLET

66 |PROTECTION Naone removed.

67 |GRAVEL FILTER SOCK None used.

68 |REMOVE GRAVEL FILTER SOCK None used.

69 |AGGREGATE BASE COURSE, 3/1"  |Mincr increase in quantity.

70 [GRAVEL SURFACING, PERMANENT |Mincr increase in quantity.

71 |GRAVEL SURFACING, TEMPORARY {Mincr increase in quantity.

72 |AC, CLASS G, TYPE 1 PG64-28 Minor increase in qearitity.

73 |ASPHALT CURB Minor increase in guantity.
PCC DRIVEWAY PAVEMENT 4°,

74 |NONREINFORCED Less used than estimated to be necessary.
EXTRA WORK 01 - REFLECTION

77 |POSTS Addition of delineators to provide visibifity of curb.
EXTRA WORK 02 - EARTHWORK

78 |ADJ Plan efvor due to elevations shown differently in profiles and cross sections.

79 [EXTRA WORK 03 - MH GASKETS Contractor error in MH penetrations requiring modification of gaskels.

PREPARED BY: Klare Schroeder, P.E.

Heidiway Lane Utility Extension
Project Ne. 12-2054 / CIP No. 50524
CCO #1F

DATE: May 16, 2014
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FUNDING TYPE Sanitary Sewer Sanitary Sewer Sanitary Sewer Sanitary Sewer Water Water Streets (Rehab} Drainage
COST CENTER 0834 0834 0834 0832 0933 0934 2910 g1t
LINE ITEM 4380 4380 4380 4380 4381 4381 4370 4371
FUMND D804 0604 0604 0604 0602 De02 0505 0505
AMOUNT PERCENT AMOUNT PERCENT AMOUNT PERCENT AMOUNT PERCENT AMOUNT PERCENT AMOUNT PERCENT AMCUNT PERGENT
ITEM NO. DESCRIFPTION OF [TEM
1 MOBILIZATICN .00) 0% 0.00| 26%; 0.00 9% .00} 3% 0.00 D%, 0.00 28% 0.00] 17%:! Q.00) %,
2 INCIDENTAL £.00] 0% 0.00] 19% .00} 6%). .00 5% 0.00] 5% 0.00 5% 0.00] 50% 0.0 10%
3 CONSTRUCTION STAKING 0.00] 0% 0.00] 19% .00} 6% 0.004 5% 0.00; 5% 0.00 5% 0.00] 45% 0.00] 5%,
4 REESTABLISH PROPERTY CORNE] 0.00] 0% 0.00] 0%, 0.00; 0%)| 0.00] 0%| 0.00] 0% G.00] 0% -450.00 100% 0.00; 0%|
5 CLEARING & GRUBBING 0.00; 0% 0.00] 0%, 0.00| 0% 0.00| 0%| 0.00 10%| .09 40%| 0.99] 0% 0.00 50%
B REMOVE MANHBLE 000 0% 0.00 0% 0.00 Q%) - 0.00] 100% 0.00] 0% 0.00] %) 0.00 0% 0.00 0%
7 REMOVE AND RESET MAILBOX 0.00 0% 0.0¢ 0% 0.00] % 0.00 0%, .00 0%, 0.001 0%| Q.09 100% 0.00] 0%|
a8 REMOVE PIPE CULVERT 0.00 0% .00 0%, 0.99] 0% 0.00] 0% 0.00 0% 0.00] 0% 0.00] 0%| 0.00 100%
9 REMOVE AC PAVEMENT 0.09] 0% -154.65 2% -51.55 11%) -4.80 1% -28.77 8% -124.68 26%| -85.99) 20%: -18.18) 4%|
19 REMOVE AND RESET SIGN 0.00] 0%, 0.00 % 0.00 0%: 0.09] 0% Q.00 0% 0.00 0%, 0.00] 100% .00 %]
11 REMOVE PCC DRIVEWAY PAVEME] 0.00] ;1 0.00] % (.09 0% 0.09] 0% 0.00] 0% 0.00| 0% -130.81 T00%, £.00! %)
12 REMOVE TREE (818"} .00 U‘&t 0.00] 0%| 5.00] 0% | G.00] 0%, 0.9¢ 0%, 0.00 0%. -311.66 30% -F27.22 FO0%;
13 REMOVE TREE {12°-147) 0.00 0% 0.00] 0% 0.00] 0%, £.00 %) 0.00] . 0% 0.00] 0% 0.00) 39% 0.00 T0%
14 AASHTC T-180 SOIL TEST 0.00 % -151.67 32% -50.56 11%| -4.70 1% -28.22) 6%| 12227 26% -B4 .0F 20%, -18.81 4%
18 EXCAVATION, UNCLASSIFIED 0.00 0%) 0.00] 0%) 0.60 0% 0.60 % 0.00 0%| .00 2%, Q.00 100%)| Q.00 0%
16 EXCAVATICN, ROCK (GRADING) 0.00 0%, 0.00 (il 0.00 1%, 0.00 0% 0.00 0%) 0.00 X% -£,800.00| 100% .00 9%
17 EXCAVATION, UNDERCUT 0.60 0%, .00 0%] 0.00] 0% 0.00 0%, 0.00] 0% 0.00 0% .00 100% 4.00 a%|
18 TOPSCIL, PLACE 0.00 0% £.00] 8% 0.00 2% 0.00) %] .00 __0%] 0.00; 8%, .00 50% 5.00] 34%|
19 CO-COMPOST, HAUL AND PLACE 0.00 0% -61.52, §%| -2051 2%, Q.00 0%. 0.G0 % -82.03 8%| -512.69] 50% -348.63; 34%|
20 SEEDING, FERTILIZING, & MULCH 0.00 0%, 218.83| 6%; 72.94 2% 0.00 0% 0.00 % 2¢1.78 8%, 1,823.80 0%, 1,240.05 34%
21 EXCAVATION, ROCK (TRENCH) 0.00 0%, 611.77] 49% 203.92 16% 62.79 5% 1253.49) 10%: 250.98] 20% 0.00] 0%| 0.99] 0%/
22 WATER MAIN CONCRETE ENCASH 0.00] 0% 0.00] 0%, 0.00; 0%| 4.00 0%| 117.24] 20% 464.96] 80% 0.09] 0% 0.00 0%)|
23 CONTROLLED LOW STRENGTH B4 0.00 0%, -1,17020 49% -380.97 18% 0.00 0% -240.04 10% -600.10 26% 0.09 0% 0.00 0%)
24 IMPORTED BACKFILL, TRENCH 0.00] 0% -685.43 49% -228.48 6% 0.00| 0% -140.60| 10% -361.60 25% 0.00] 0% .09 %)
25 TYPE | BEDDING MATERIAL 0.00 0% -1.12126 49%| -373.75 16% 0.90 0% -230.00 10% -575.00; 25% G.0u 0% 0.00 0%
28 TYPE Il FOUNDATION MATERIAL 0.90] 0% -1,218.75: 49% -406.25] 16%! 0.00 0% -250.00] 10% -626.00 25% 0.00] 0% 0.00 0%:
27 TYPE lil FOUNDATION MATERIAL 0.00 0% -1.218.75 43% -406 25| 16% 0.08 0% -250.00 10%)| -625.00, 26% 0.00] 0%, 0.00 0%
28 8" PVC SEWER MAIN ( 8107 0.00 0%| 16.12] 64%. 5.37 21% 3.79 15% 9.00 0% 0.00 0%, 0.00 % 0.60 0%
20 &8 PVC SEWER MAIN {(10~12") 6.09 (]')E} 18.96] 5% 6.32 26% 6.00 0%| .00 % 0.60 0% 0.00 9% 0.60 %
30 4" PVC SEWER SERVICE LINE .00, 0% 124.32 5% 41.44] 25%| £.00 % 0.00! 0%| 0.60 0% 0.00 9% 0.00 9%
31 STANDARD MANHCLE, 48" 0.00 0%, 9.00 56%| 0.0 19%| 0.00] 2% 0.00 0%| 9.00 0%, Q.00 0% 2.06 0%,
a2 EXTRA MANHCLE DEFTH, 48" 0.00 0%: -944 49| 64% -314.83 21% -222.23 15% 0.00 0% .00 % Q.00 0% 0.004 0%|
33 4" PVC SEWER CLEANOUT 0.00 0% 6.00 TE%i 0.00] 25% 0.00] 0%) 0.00 0%| 2.0 0%, £.00 0%| 0.00 0%:
34 GONNECT NEW SEWER SERVICE 0.00| 0% 351.85 Tﬁ‘&l 117.28 25% 0.00] O_%I (.00 0% 0.00/ 0%| 0.00] 0%, 0.00] 0%,
a5 CONNECT TO EXISTING SEWER M Q.00 0% £.00 0% 0.00] 0%, 0.00 109% G.00 0% 0.00] 0%, 0.00| 0% 0.00, 0%,
36 BYPASS PUMPING 0.00) 0% (.00 G'ﬂ_@l .00 0% -1,200.00 100% 0.00] %) 0.00 0%, 0.00 0% 0.00 0%,
37 6" PVC WATER MAIN C-809, DR18 9.00] 0% 0.00 0%: 3.00] 0% 0.00| 0% ~366.16] 50%, -356.18] 50% 0.00] 0%, 0.0 Gﬂ
36 8" PVC WATER MAIN C-800, DR18 0.00 0% 0.00 0% .00] 0% .00 0% 0.00 ;l%i 0.00] 100% 0.00] 0% 0.00] ﬂl
39 40" PVC WATER MAIN £-900, DR 1 0.00] 0%, 0.00 0% 0.00 RI 2.00] 0% 150.19)] 25% 45056 75% 0.00] 0% G.00] 0%|
40 10" 1125 DEGREE BEND 0.00] 0% 0.00 0% 0.00 OI&I 0.00 0%| 0.00; 0% 0.00 166% 0.00 0% 0.08] %]
41 10" 22.6 DEGREE BEND 0.00; 0%, 0.6 0%|. 0.00 0% 0.00 0% 0.00; 100%, 0.00] 0% 0.00 0% 0.00 0%)
42 10" 45 CEGREE BEND 0.00] 0% 0.00 0% 0.00 0% 0.00 0%| 0.00; 25%)| 0.00 75% G6.00 0% 0.00; 0%
43 10" MJ PLUG 0.00 0% 0.00 0% 0.00| 0%| 0.00] 0%| 0.00] 100%, G.00| 0%| .00 0% 0.00] 0%
44 10" X 8" REDUCER 0.00 0% 0.00] 0% 0.00] 0%| 0.00] 0% Q.00 0%, 0.00 100% 0.00] 0%, 0.00| 0%,
45 10" X 10" X 6" TEE 0.00] 0% a.00 0%, 0.09] 0%, G.09] 0% 0.00] 50%, 0.00] 50%| 0.00] 0%, 0.00] 0%
48 10" X 10" X 10" TEE 0.00 0%)| -0.00f 0%, 0.00] 0% 0.00] 0% -976.00 100% 0.00] 0%; 0.00 0% .60 0%
47 10" GATE VALVE W/ BOX 0.00] 0% 0.00] 0% 0.0 5 0.00 0% Q.00 60% 0.00] 40%: 0.C0| 2% 0.00 9%
48 FIRE HYDRANT W/AUX VALVE, BO! 0.08 0% 0.00] 0% (.09 0% .00 0% 09.00 % 0.00 100% 0.00] 0% 0.00) 0%|
49 1" COPPER SERVICE £.00] 0%l 0.00] 0% 0.09] 0% 0.00 0% 0.00 0%: -573.76 100%: 0.00 0% 0.00 %]
Heidiway Lane Utifity Extension

Project No. 12-2054 / CIF No. 50524
CCO #IF
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100%

100%
100%
100%
100%
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100%
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100%
100%
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100%
100%
100%
100%
100%

100%
00%
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50 1" TAPPING SADDLE 0.00; 0% 00| D%l 0.00 0%, 0.00] 0%; 9.00] 0% Q.00 100%| 0.00] G%| 0.004 0%|
51 1" CURE STOP & BOX 0.001 0%| 0.00| 0% 0.00, 0%, 0.00/ %] .00 0% 0.00 100%| 0.00] 0%| 0.00 0%
52 CONNECT TO EXISTING WATER M 0.00] 0% 0.00] 0% 0.00] 0% 0.60 0% 0.00] 50%: 0.00; 50% 0.09 D'?&l 0.00] 0%
53 CONNEGCT NEW WATER SERVICE 0.00] . 0% 0.00] 0% 0.00] 0%, 0.00] 0%, £.00] 0% 8,00, 100%| .00 0%| 0.00] 0%
54 CATHODIC CONTROL TEST STATI 0.00] 0% 0.00] 0%, 0.00| 9%, 0.60| 0%| .00/ 50% £.00] 50%| 0.00i 0% 0.00] 0%
56 TRACER WIRE BOX 0.00] %] 0.00| U%E 0.00] 0%, .00 0%| -86.86 50% -88.86 50% 0.00] 0%:! 0.0 . 0%
56 18" RCP, CLASS i 0.00] 0% .00 0%| 0.60] 0%, 0.C0| 0% 0.00] 0% .00 0%, 0.00] 0% -926.02| 160%
57 18" RCP, CLASS Il FLARED END S 0.00 0_'?&! 0.00 0% 0.00] 0%| 0.00] DJ 0.00] 0% 0.00] 0% 0.00] 0% 0.00 100%)
58 12" CMP 0.00] 0%| 0.00] 0%| 0.C0| 0% 0.00] 0%, 0.00] 0% 0.00] 0% 0.00| 0% £.00 100%
59 TYPE "C" AREA INLET 0.00 0%| 0.00] 0% 0.00 2%, 0.00] 0%, _ 0.00] 0% 0.00] 0%, 0.00] 0% .00, 100%[
80 EROSICN AND WATER POLLUTIO 0.00] Q%] 0.00] 32%| 0.C0| 11%: 0.00 1%| 0.00] 6% 0.00] 26% 0.00] 20%, 0.00] 4%
a1 WATER FOR DUST CONTROL 0.00] G%| 504.69 32% -201.56 11%, -18.75) 1% ~1142.50] B3| -487 50| 26%| -375.00 20%| ~75.00] 4%|
82 TYPE C ERUSION CONTROL BLAN Q.00 0%j 0.00] 0% 0.00) 0% 0.00 0%| 0.00] D% 0.00] 0%: 0.60| D%, 6500, 100%
83 VEHICLE TRACKING CONTROL 0.00) 0%) 0.00 32%! 0.00 1% 9.00) 1% 0.00 6%| 0.00] 26% 0.00] 20%| 0.00 4%
84 12" WATTLES .00 0% 30.94 32%] 13.31 1% .96} 1% 5.75) 6%} 24.94 26% 19.18] 20%, 3.84] 4%
R REMCVE WATTLES 0.00] 0%, -96.76 32% -32 25, 11%, -3.009. 1% -18.00 6%| -78.00 26%] -69.08 20% -12.00| 4%
i EROSION CONTROL, INLET PROT 0.00; 0%, -121.33 32%, -40.44 11% -3.76 1% -22 57 6%| -97.82 26%| -75.25 20% -15.05] 4%]
687 GRAVEL FILTER SOCK 0.00] 0%, -32.74 32%| -10.81 11%, -1.02 1% -5.09)| 8%: -26.481 265%| -20.30 20% -4.06] 4%
a8 REMOVE GRAVEL FILTER SQCK 0.00] Q%] 581 32%]| . =1.94 11% -0.18 1%| -1.08 6% -4.68; 26% -3.60 20% -0.72 4%
€9 AGGREGATE BASE CCURSE, 3147 0.00] 0%, 126.04 32%| 42.91 1% 7.82] 2% 23.45 8% 74.25 10% 07,70 25%)| 19.54; 5%,
70 GRAVEL SURFACING, PERMANEN] 0.00] %] 36.75] 32%, 13.25 11% 123 1% 7.40 &%, 32.08 26% 24.65 20% 4.93) 4%
71 GRAVEL SURFACING, TEMPORAR 0.00 0%:; 40.09) 32% 13.38 1% 1.24] 1% 7.46 5% 32.32 26% 24.85| 20%| 4.97 4%|
72 AC, CLASS G, TYPE 1 PGB4-28 £.00] 0% -544 23, 32% -181.41 11%, -33.75| 2%, -101.25 6% -320.63 19% -421.88| 25%) -84.38] S%f
73 ASPHALT CURB .00 0%| .00 0% 0.00/ 0%, 0.00] 0% " 0.00] D% 0.00 0% 5.09) 0%:! 180.00 100%
74 PCC DRIVEWAY PAVEMENT 47, NQ 0.00! 0%)| 0.00] 0%| 0.00] 0% .00 0% Q.00 0%, -823.80 30%| -1,921.73 TO%| 0.00] 0%
75 I TRAFFIC CONTROL 0.00; 0%, 0.09] 32% 0.00] 11% 0.00] 1% .00 B%, .00 25% 0.00] 20%| 0.00] 4%
Fi: CONIFERQUS TREE, 4" - 8 HEIGHT] 0.00] Q%) 0.00] 0%| 0.00| 0% 0.60 0%, 0.004 0% 0.00 %] 0.00| 30%| 0.00} T0%
i EXTRA WORK 01 - REFLECTON P 0.G0| 0%| 153.00 32%) 52.59 11% 4.78] 1%| 28.69 6% 124.31 26%, 05.63 20%| 19.13 4%
78 EXTRA WCORK 02 - EARTHWORK Al Q.00 (% 54827 32%! 18847 11%, 17.13] 1%| 102,80/ 8%/ A445.47) 26%:! 342.67 20% 68.53 4%
79 EXTRA WORK 03 - MH GASKETS 0% 134 63 32%: 45.28] 11% 4.21 1% 25.24 %) . 100.39] 26%: 84.14 20% 16.83 4%,
$0.00 ($5,717.69 $1.897.21 $1,388.27 ) {$2,264 41} ($3,855.97) {$8,860.43 ($608.43)
Heidiway Lane Utility Extension

Project No. 12-2054 / CIP No. 50324
LCCO#IF
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