
Project Name Beginning Budget Budget Changes Total Budget Total Spent Remaining Status

Disaster Recovery System 50,605                      15,500                   66,105            66,105.00
Web Site Redesign 45,000                      10,000                   55,000            55,000.00
Contingency 173,317                    (40,062)                  133,255          133,254.52
Aerial Photography 106,924                    (50,000)                  56,924            53,539.00 3,385.00
Network Hardware & Software upgrades 40,298                      20,000                   60,298            25,583.42 34,714.58
Finance Software 89,835                      89,835            630,215.68 (540,380.68) Supplement will be done for contract price.
IT Computers 15,925                      15,925            13,809.94 2,115.06
New Zuercher Media server and 2 servers for PD 28,427                   28,427            28,427.48
Help Desk, Asset Management, Remote Assitance Software 16,135 16,135            16,135.00

Totals 521,904                    -                         521,904          723,148.04 (201,244.04)

2014 Capital Plan for
Information Technology

November 30, 2014


