
Project Name Beginning Budget Budget Changes Total Budget Total Spent Remaining Status

Disaster Recovery System 50,605                      50,605            50,605.00
Web Site Redesign 45,000                      10,000                   55,000            55,000.00
Contingency 173,317                    40,000                   213,317          213,317.00
Aerial Photography 106,924                    (50,000)                  56,924            53,539.00 3,385.00
Network Hardware & Software upgrades 40,298                      40,298            9,637.74 30,660.26
Finance Software 89,835                      89,835            370,757.50 (280,922.50) Supplement will be done for contract price.
IT Computers 15,925                      15,925            15,925.00

Totals 521,904                    -                         521,904          433,934.24 87,969.76
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