Change Order
AIA Document G701 - Electronic Format OWNER] |
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PROJECT: CHANGE ORDER NUMBER: 1
(name, aaaress)
Rapid City Public Library  [[D>¢7e{~ [O ‘?Lf DATE: December 10, 2001
Rapid City, South Dakota ARCHITECT'S PROJECT NO: 00023
CONSTRUCTION DATE:  August 9, 2001
TO CONTRACTOR: CONTRACT FOR:  Complete Construction
Jim Scull Construction
803 Industrial Ave
Rapid City, SD 57702
The Contract is changed as follows:
1 Proposal Request No. 1 - Add Knox Box/Delete Address..............oouiiiiiiiiiiiiinninennnnenn. Add: $184.07
2 Proposal Request No. 2 - Add hydrant and fittings installation only...........cooviviiineennnnnnee. Add: $712.35
3 Proposal Request No. 3R - Revise Gyp ceilings and Fire Dampers..........cccooeeieeiinieeeen Deduct: ($461.51)
4 Proposal Request No. 4R - Caisson reduction per unit prices. ...........cccoiiemiiininniinnnenee Deduct: ($54,225.20)
5 Proposal Request No. 5R - HDCP Curb revision............oooviviiiiiimimiiiiiinneen Add: $1,007.00
6 Proposal Request No. 7 - Add & Relocate Smoke detectors. .......ooveunmmmvimiiininienieieeeeeee Add: $901.57

Total: ($1,881.72)

Not valid until signed by Owner, Architect and Contractor.

The original (Contract Sum)(Guaranteed MaximumPreEe) WaS........ooiiiiiiiiiiii $2,924,900.00
Net change by previously authorized Change Orders.............ouviviiiiiiiiiiiiiii $0.00
The (Contract Sum)(Guaranteed-Maxisaum-Price) prior to this Change Order............ooooeiiiiiiiiinninnn $2,924,900.00
The (Contract Sum)(Guaranteed-MaximumPrice) will be (inereased)(decreased)

(unchanged) by this Change Order in the amount of ..o (81,881.72)
The new (Contract Sum)(Guaranteed-Maximum Price) including this Change Order Wl De..eenrneeeieeiiinieniane $2,923,018.28

The Contract Time will be (inereased)(deereasequnchdnged) by days.
The date of Substantial Completion of phase one as of the date of this Change Order therefore is: June 15, 2002,

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price

which have been authorized by Construction Change Directives.

THIS DOCUMENT HAS IMPORTANT LEGAL CONSEQUENCES; CONSULTATION WITH AN ATTORNEY
IS ENCOURAGED WITH RESPECT TO ITS COMPLETION OR MODIFICATION. AUTHENTICATION OF
THIS ELECTRONICALLY DRAFTED AIA DOCUMENT MAY BE MADE BY USING AIA DOCUMENT D401.

ARCHITECT CONTRACTOR OWNER

Lund Associates, Ltd. Jim Scull Construction City of Rapid City
1621 Sheridan Lake Road P. O. Box 7636 300 Sixth Street
Rapid City, $D 57702 Rapid City, SD 57709 Rapid City, SD 57701
By: | By: W ' By:

Date: 12/10/01 R Y Date:
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