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No. PW082702-04

Change Order
AIA Document G701 - Electronic Format OWNERT ]
ARCHITECT[ ]
CONTRACTOR [ ]
PROJECT: CHANGE ORDER NUMBER: 3
fhame, address)
Rapid City Public Library (D O(—~ /109 < DATE: August 14, 2002
Rapid City, South Dakota ARCHITECT'S PROJECT NO: 00023
CONSTRUCTION DATE:  August 9, 2002
TO CONTRACTOR: CONTRACT FOR:  Complete Construction
Jim Scull Construction
803 Industrial Ave
Rapid City, SD 57702
The Contract is changed as follows:
1 Proposal Request No. 23 - Ductwork modifications................coeeevenievurseinieeeeeaeeeennn., Add: $6,263.22
2 Proposal Request No. 24 - Delete the demolition of one of Hoyt Rm Storage Areas .............. N/C $0.00
3 Proposal Request No. 29 - Delete Door ASSembBIF #2201 .....cc.eenirnieniennerssrssssnssennssnssmmes Deduct ($1,338.19)
4 Proposal Request No. 31 - Additional shipping cost to Allowance #1...............oovvveveeviiiin. Add: $334.05
3. Propessl Reauest No. 32 - Delete Alwmnes 2 ... iieeiiiaisrstsssansnsnssn i, Deduct  ($25,765.00)
6 Proposal Request No. 33 - Delete Towel Dispenser/Trash Canisters. ............veeveeeeenvvvunn.n. Deduct ($340.10)
7 Proposal Request #34R - Additional piping, valving and add a sink @ U/L meeting Add: $2,518.40
8 Proposal Request No. 35 - Paint Pre-cast @ M/L Meeting ROOM .............coeveveeeeeeenn, Add: $210.37

Total:  ($18,117.23)

Not valid until signed by Owner, Architect and Contractor.

The original (Contract Sum)(Guaranteed Maxmm-REEe) WAS...........coouneee e $2,923,950.00
Mot el by prewinssly sthamizcd CHIDRR OB ... ... .o e s oo $35,573.11
The (Contract Sum)(Guaranteed-Maximum-Price) prior to this Change Order s el e el $2.959,523.11
The (Contract Sum)(Guaranteed-Maximum-Price) will be (inereased)(decreased)

(unehanged) by this Change Order in'the amounE OF .........ocoiormiieruimnieiiememneereesssensssssessssiaei ($18,117.25)
The new (Contract Sum)(Guaranteed-Maximum-Priee) including this Change Order will be.................vvvevio. $2,941,405.86

The Contract Time will be (increased (deereased)}unchanged) by twenty (20) days.
The date of Substantial Completion of phase one as of the date of this Change Order therefore is: August 16, 2002.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price
which have been authorized by Construction Change Directives. (Signatures on next page.)

THIS DOCUMENT HAS IMPORTANT LEGAL CONSEQUENCES; CONSULTATION WITH AN ATTORNEY

IS ENCOURAGED WITH RESPECT TO ITS COMPLETION OR MODIFICATION. AUTHENTICATION OF

THIS ELECTRONICALLY DRAFTED AlA DOCUMENT MAY BE MADE BY USING AIA DOCUMENT D401.

ARCHITECT CONTRACTOR OWNER
Jim Scull Construction City of Rapid City
P. O. Box 7636 300 Sixth Street
Rapid City, SD 57709 Rapid City, SD 57701
/ y: By:
WF ﬂ/%/zzﬂ/e;
Date— Daiee 7 Date:
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