PW040103-06

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN
PROFESSIONAL SERVICES AGREEMENT
OR AMENDMENT

Project Name & Number: East St. Louis and Waterloo Watermain Reconstruction, Project No.: W01 - 1084

Project Description:  Engineering services for Waterloo Street Reconstruction including Storm and Sanitary Sewer
design, Street design, pavement design and Water Transmission Main design including final plan
and Specification preparation.

Consultant: FMG Inc.

Original Contract Amount:  $9,915.00 Original Completion Date:  Jan. 15, 2003

Amendment Number: Two (2)

Amendment Description:  Amendment is to modify the contract to include Street Reconstruction design along Waterloo
St. from Omaha to E. Chicago. New services include pavement design, storm drainage
analysis and the street reconstruction. The original contract included approximately
$4,240.00 for water system modeling and $2,200 for Roosevelt Park complex on-site utilities.
The actual design services for the Waterloo project are $35,429,50 - $4,240.00 (water model)
- $2,200 (on-site utilities) - $1,800 (storm basin analysis) = $27,189.50.

Current Contract Amount: $25,965.00  Current Completion Date: April 18, 2003
Change Requested: $9,464.50
New Contract Amount: $35,429.50 New Completion Date: May 15, 2003

Funding Source This Request:

Amount Dept. Line Item Comments

$21,250.00 933 4223 |Water approx. 60% of Total Contract $35,429.50
$7,179.50 910 4223]Street approx. 20% of Total Contract $35,429.50
$3,500.00 833 4223)Sewer approx. 10% of Total Contract $35,429.50
$3,500.00 910 4223]Strorm Drainage approx. 10% of Total Contract $35,429.50

$35,429.50| Total

Agreement Review & Approyals
g% g 3/26fe3 ot . F2d05

Proj ager Date Division M?aqer Date
Denpartment Director Date City Attornev Date
ROUTING INSTRUCTIONS FINANCE OFFICE USE ONLY
Route two originals of the Agreement for review and signatures. (Note to Finance: Please write date of Agresment in appropnate space in the

Finance Office - Retain dne original
Project Manager - Retain second original for delivery to Consultant
cc:  Public Works

Engineering

Project Manager

Appropriation

REQUEST AUTHORIZATION Amend2.doc
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Professional Services Agreement Amendment No. 2-Engineering Services
East St. Louis and Waterloo Water Main Reconstruction
Rapid City, SD
Project No. W01-1084
March 24, 2003

This shall serve as Professional Services Agreement Amendment No.2 to the referenced project.
The amendment is for additional Engineering Services for the following items:

1.

Additional surveys to locate additional features at intersection of Waterloo Street and
East Chicago Street and two drives at the mobile home park.

Complete a storm drainage analysis of the drainage basin impacting Waterloo Street
and review capacity of existing storm drainage system on Omaha Street. Design storm
sewer facilities in conjunction with Waterloo Street Design.

Additional services to complete the project design, plan preparation, construction
documents and construction cost estimates for reconstruction of Waterloo Street from
Omaha Street to East Chicago Street (rather than 300’), including tie-ins to
intersecting streets, storm sewer system, sanitary sewer replacement from Omaha
Street to East Chicago Street.

Provide geotechnical evaluation and pavement design including three (3) bore holes,
laboratory testing, engineering evaluation and report.

Terms and conditions of the Contract dated November 4, 2002 and Contract Amendment No. 1
shall remain the same except that the design services shall be completed by May 15, 2003.

Man-hour projections and Total Estimated Engineering Fees for the additional services are shown
on Estimated Man-hours and Fees dated March 21, 2003 which is attached hereto as Attachment
A. Total estimated fees for the additional services are $9,464.50 bringing the total contact amount
not to exceed $35,429.50.

If this contract amendment is satisfactory, please have it signed in the signature block below.

FMG, Inc.

APPROVED
City of Rapid City

Allen D. Foster, P.E. Title: Date:
Title:_President  Date: _2/24/0% Attest
By:
Title: Date;
City Staff Acceptance
By:

Title: feder. Muge. Date: 3/ 24L?3



Professional Services Agreement Amendment No. 2-Engineering Services
East St. Louis and Waterloo Water Main Reconstruction
Rapid City, SD
Project No. W01-1084
March 24, 2003

This shall serve as Professional Services Agreement Amendment No.2 to the referenced project.
The amendment is for additional Engineering Services for the following items:

1.

3.

Additional surveys to locate additional features at intersection of Waterloo Street and
East Chicago Street and two drives at the mobile home park.

Complete a storm drainage analysis of the drainage basin impacting Waterloo Street
and review capacity of existing storm drainage system on Omaha Street. Design storm
sewer facilities in conjunction with Waterloo Street Design.

Additional services to complete the project design, plan preparation, construction
documents and construction cost estimates for reconstruction of Waterloo Street from
Omaha Street to East Chicago Street (rather than 300’), including tie-ins to
intersecting streets, storm sewer system, sanitary sewer replacement from Omaha
Street to East Chicago Street.

Provide geotechnical evaluation and pavement design including three (3) bore holes,
laboratory testing, engineering evaluation and report.

Terms and conditions of the Contract dated November 4, 2002 and Contract Amendment No. 1
shall remain the same except that the design services shall be completed by May 15, 2003.

Man-hour projections and Total Estimated Engineering Fees for the additional services are shown
on Estimated Man-hours and Fees dated March 21, 2003 which is attached hereto as Attachment
A. Total estimated fees for the additional services are $9,464.50 bringing the total contact amount
not to exceed $35,429.50.

If this contract amendment is satisfactory, please have it signed in the signature block below.

APPROVED
FMG, Inc. City of Rapid City
Ca S L By:
Allen D. Foster, P.E. _ Title: Date:
Title: President  Date: S/#d _/4_3 Attest

By:

Title: Date:

Ci tance

Title: Faier. Muwxx, Date: 3(2@(03

Staff Acce




