CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2F
ADA COMPLIANCE PROJECT
ADA09-1781/ CIP NO. 50761

SEPTEMBER 1, 2009
ORIGINAL CONTRACT AMOUNT: $37,390.35

CONTRACTOR: KRM CONCRETE

PW091509-06

CURRENT
LINE CONTRACT UNIT EXTENDED ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE

1 IMOBILIZATION LS 1.00 $700.00 $700.00 1.00 $700.00 $0.00
2 JGRAVEL CUSHION T 15.00 $22.00 $330.00 0.00 $0.00 {$330.00)
3 |INSTALL #5 STEEL BARIN EA 20.00 $4.50 $90.00 9.00 $40.50 {$49.50)
4 |REMOVE AND REPLACE CURB & LF 178.00 $22.00 $3,918.00 178.00 $3,916.00 $0.00
5 |REMOVE CONCRETE SIDEWALK SF 1,063.20 $2.00 $2,126.40 1,063.20 $2,126.40 $0.00
6 ICONCRETE SIDEWALK, 4" SF 1,083.20 $4.25 $4,518.60 1,063.20 $4,518.80 $0.00
7 |SPALL REPAIR SF 2.15 $20.00 $43.00 215 $43.00 $0.00
8 [INSTALL DETECTABLE WARNING SF 248.00 $25.75 $6,386.00 248.00 $6,386.00 $0.00
9 |TRAFFIC CONTROL PLAN LS 1.00 $540.00 $540.00 1.00 $540.00 $0.00
10 JTRAFFIC CONTROL LS 1.00 $1,300.00 $1,300.00 1.00 $1,300.00 $0.00
11 |TYPE B ADY WARNING ARROW EA 2.00 $108.00 $216.00 2.00 $216.00 $0.00
12 |PAVEMENT MARKING PAINT, 47 LF 0.00 $0.85 $0.00 0.00 $0.00 $0.00
13 |PAVEMENT MARKING PAINT, 12" LF 0.00 $1.05 $0.00 0.00 $0.00 $0.00
14 112" GROOVE LF 0.00 $3.25 $0.00 0.00 $0.00 20.00
15 {PAVEMENT MARKING TAPE, 12¢ LF 0.00 $10.80 $0.00 0.00 $0.00 $0.00
16 |EROS!ION CONTROL 18 0.00 $1,100.00 $0.00 .00 $0.00 $0.00
17 |FLAGGING HR 0.00 $18.00 $0.00 0,00 $0.00 $0.00
18 {INCIDENTAL WORK LS 1.00 $1,000.00 $1,000.00 1.00 $1,000.00 $0.00

TOTAL BASE BID $21,166.00 $20,786.50 {$379.50)

ALTERNATE 1
12 |GRAVEL CUSHION TON 1.00 $22.00 $22.00 1.00 $22.00 $0.00
20 |cONCRETE SF 0.00 $4.50 $0.00 0.00 $0.00 $0.00
21 {GuTTER LF 39.20 $22.00 $862.40 39.20 $862.40 $0.00
22 |REMOVE CONCRETE SIDEWALK SF 200.00 £2.00 $400.00 200.00 $400.00 $0.00
23 |CONCRETE SIDEWALK, 4" SF 200.00 $4.25 $850.00 200.00 $850.00 $0.00
24 |SPALL REPAIR SF 1.28 $20.00 $25.60 1.28 $25.60 $0.00
25 |pANELS EA 128.00 $25.75 $3,298.00 128.00 $3,296.00 $0.00
26 |TRAFFIC CONTROL LS 1.00 $500.00 $500.00 1.00 $500.00 $0.00
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ADA Compliance Project
Project No. ADA0%-1781 7/ CIP No. 30761

CCO #2F

CURRENT
LINE CONTRACT UNIT EXTENDED | ADJUSTED ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
27 |PANEL EA 1.00 $108.00 $108.00 1.00 $108.00 $0.00
28 IPAVEMENT MARKING PAINT, 4" LF 0.00 $10.25 $0.00 0.00 $0.00 $0.00
29 [PAVEMENT MARKING PAINT, 12" LF 0.00 $5.25 $06.00 0.00 $0.00 $0.00
36 |12" GROOVE LF 0.00 5.25 $0.00 0.00 $0.00 $0.00
31 IPAVEMENT MARKING TAPE, 12 LF 0.00 10.25 $0.00 0.00 $0.00 $0.00
32 |EROSION CONTROL L3 400.00 $0.00 0.00 $0.00 $0.00
33 |FLAGGING HR $0.00 0 $0.00 $0.00
TOTAL ALTERNATE 1 $6,064.00 $0.00
ALTERNATE 2
34 1GRAVEL CUSHION T . . .
35 |CONCRETE EA 0.00 450 $0.00 0.00 $0.00 $0.00
36 |REMOVE CONCRETE SIDEWALK SF 0.00 2.00 $0.00 0.00 $0.00 $0.00
37 |CONCRETE SIDEWALK, 4: SF 0.00 4.25 $0.00 0.00 $0.00 $0.00
38 |SpPALL REPAIR SF 0.00 20.00 $0.00 0.00 $0.00 $0.00
39 |PANELS SF (.00 25,75 $0.00 0.00 $0.00 $0.00
40 |TRAFFIC CONTROL LS .00 500.00 $0.00 0.00 $0.00 $0.00
41 JPANEL EA 0.00 108.00 $0.00 0.00 $0.00 $0.00
42 |PAVEMENT MARKING PAINT, 4" LF 0.00 5.25 $0.00 0.00 $0.00 $0.00
43 {PAVEMENT MARKING PAINT, 12" L 0.00 5.25 $0.00 0.00 $0.00 $0,00
44 112" GROOVE LF 0.00 3.15 $0.00 0.00 $0.00 $0.00
45 IPAVEMENT MARKING TAPE, 12" LF 0.00 10.25 $0.00 0.00 $0.00 $0.00
46 |EROSION CONTROL LS 0.00 400.00 $0.00 0.00 $0.00 $0.00
47 |FLAGGING HR
TOTAL ALTERNATE 2
ALTERNATE 3
48 ITRAFFIC CONTROL LS 1.00 2,000.00 $2,000.00 1.00 $2,000.00 $0.00
49 |REMOVE CONCRETE SIDEWALK SF 1,420.00 2.00 $2,840.00 1,429.50 $2,859.00 $19.00
50 JREPLACE CONCRETE SIDEWALK SF 1,420.00 4.25 $6,035.00 1,429.50 $6,075.38 $40.38
31 |SPALL REPAIR SF 10.00 20.00 $200.00 12.81 $256.20 $56.20
52 |DETECTABLE PANELS S 220.00 25.75 $5,665.00 220.00 $5,665.00 $0.00
53 |CURB & GUTTER LF 237.00 22,00 $5,214.00 250.00 $5,500.00 $286.00
54 |GRAVEL CUSHION T 5.00 22.00 $110.00 0.00 $0.00 {$110.00)
TOTAL ALTERNATE 3 . $22,356.58 $291.58
TOTAL BASE BID PLUS ALTERNATE 1, 2 & 3 $49,206.08 ($87.92)
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C.C.C. HISTORY INCREASE/DECREASE) PRIOR ADJUSTED CONTRACT PRICE ; $49,294.00
CCO# $11,903.65 NET INCREASE/(DECREASE): ($87.92)
CCO #2F ($87.92) ADJUSTED CONTRACT PRICE: $49,206.08
$0.C0 CHANGE TO DATE: $11,815.73
. /
LM&M a X G/ N 52609
CONTRACT R oncrete, 2340 Taggert Road, RC, SD 57701 718-8697 DATE
7
¥/07
@ MANKGER: e Schroeder, P.E. / DATE
g ‘ P-&-—0
CITY ENGINEER: DALE TECH DATE
MAYOR: ALAN HANKS DATE
FINANCE: JAMES PRESTON DATE

CONTRACT TIME CHANGE +/-: +10 NEW CONTRACT TIME: 10 Days 1o September 5, 2009

City Staff recommends approval of this Change Order #2F to KRM Concrete for a decrease of $87.92 based on unit pricing with

the following appropriation:

Initial Funding $37,390.35 $37,390.35
Miscellansous
Fund Type Improvemenis
Department 8913
Line ltem 4370
Fund 0505
CCO #1 $11,903.65 $11,803.65
CCO #2F {$87.92) ($87.92)
$0.00
Adjusted Funding $49,206.08 $£49,206.08

ADA Compliance Project
Project No. ADAQ09-1781 / CIP No. 50761

CCO #2F
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CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2F
ADA COMPLIANCE PROJECT
ADA09-1781 / CIP NO. 50761
SEPTEMBER 1, 2009
ORIGINAL CONTRACT AMOUNT: $37,380.35
CONTRACTOR: KRM CONCRETE
ITEM DESCRIPTION REASCN FOR CHANGE
2 |GRAVEL CUSHION Amount reguired on W Blvd. & 9th St at Main Street
3 [INSTALL #5 STEEL BAR IN CONCRE|Actual quanity used on project.
49 |REMOVE CONCRETE SIDEWALK  |Amount reguired on W Blvd. & 9th St at Saint Joe.
50 [CONCRETE SIDEWALK 4" Amount required on W Blvd. & 9th St at Saint Joe.
51 [SPALL REPAIR Amount required to repair spail on West Boulevard.
52 [INSTALL DETECTABLE PANELS Amount required on W Blvd. & 8th St at Saint Joe.
53 |REMOQVE & REPLACE CURB & GUTT Amount required on W Blvd. & 2th St at Saint Joe.
54 |GRAVEL CUSHION None was required, salvaged the existing cushion gravei,
PREPARED BY: Klare Schroeder DATE: September 1, 2009
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ADA Compliance Project
Project No. ADA09-1781 / CIP No. 50761
CCO #2F

FUNDING TYPE Misc. Improvement

COST CENTER 8913

LINE ITEM 4370

FUND 0505

AMOUNT | PERCENT
JTEM NO. DESCRIPTION OF ITEM
1 MORILIZATION 0.00 ~100%
2 GRAVEL CUSHION -330.00 100%
3 INSTALL #5 STEEL BAR IN CONCH -49.50 100%
4 REMOVE AND REPLACE CURB & 0.00 100%
5 REMOVE CONCRETE SIDEWALK 0.00 100%
6 CONCRETE SIDEWALK, 4 0.00 100%
7 SPALL REPAIR 0.09 100%
8 INSTALL DETECTABLE WARNING 0.00 100%
9 TRAFFIC CONTROL PLAN 0.00 100%
10 TRAFFIC CONTROL 0.00 100%
11 TYPE B ADV WARNING ARROW P 0.00 100%
12 PAVEMENT MARKING PAINT, 4* 0.00 100%
13 PAVEMENT MARKING PAINT, 12" 0.00 160%
14 12" GROOVE 0.00 100%
15 PAVEMENT MARKING TAPE, 12" 0.00 100%
16 EROSION CONTROL 0.00 100%
17 FLAGGING 0.00 100%
18 INCIDENTAL WORK 0.00 100%
TOTAL BASE BID ($379.50) 0%
ALTERNATE 1

19 GRAVEL CUSHION 0.00 100%
20 INSTALL #5 STEEL BAR IN-CONCR 0.00 100%
21 REMOVE AND REPLACE CURB & 0.00 100%
22 REMOVE CONCRETE SIDEWALK 0.00 100%
23 CONCRETE SIDEWALK, 4" 0.00 100%
24 SPALL REPAIR 0.00 100%
25 INSTALL DETECTABLE WARNING 0.00 100%
26 TRAFFIC CONTROL 0.00 100%
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ADA Compliance Project
Project No. ADDA09-1781 / CIP No. 50761

CCO#2F

27 TYPE B ADV WARNING ARROW P £.00 100%
28 PAVEMENT MARKING PAINT, 47 0.00 100%
29 PAVEMENT MARKING PAINT, 127 0.00 100%
30 12" GROOVE 0.00 100%
31 PAVEMENT MARKING TAPE, 12" 0.00 160%
32 EROSION CONTROL 0.00 100%
33 FLAGGING 0.00 160%
TOTAL ALTERNATE 1 0.00 100%
ALTERNATE 2
34 GRAVEL CUSHION 0.00 100%
35 INSTALL #5 STEEL BAR IN CONCR 0.00 100%
38 REMOVE CONCRETE SIDEWALK 0.00 100%
37 CONCRETE SIDEWALK, 4: 0.00 100%
38 SPALL REPAIR 0.00 100%
39 INSTALL DETECTABLE WARNING 0.00 100%
40 TRAFFIC CONTROL 0.00 100%
41 TYPE B ADV WARNING ARROW P £.00 100%
42 PAVEMENT MARKING PAINT, 47 0.00 100%
43 PAVEMENT MARKING PAINT, 12" 0.00 100%
44 12" GROOVE 0.00 100%
45 PAVEMENT MARKING TAPE, 12" 0.00 100%
46 EROSION CONTROL 0.00 100%
47 FLAGGING 0.00 100%
TOTAL ALTERNATE 2 $0.00 100%
ALTERNATE 3
48 TRAFFIC CONTROL 0.00 100%
49 REMOVE CONCRETE SIDEWALK 19.00 100%
50 REPLACE CONGCRETE SIDEWALK 40.38 100%
51 SPALL REPAIR 56.20 100%
52 DETECTABLE PANELS 0.00 100%
53 CURB & GUTTER 286.00 100%
54 GRAVEL CUSHION -110.00 100%
TOTAL ALTERNATE 3 $291.58

TOTAL BASE BID PLUS ALT1, 2, & 3

{$87.92)F
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