CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
KEPPS WATER MAIN EXTENSION

OCTOBER 14, 2011

PROJECT NO. W10-1702 [/ CIP NO. 50625

ORIGINAL CONTRACT AMOUNT: $706,711.35
CONTRACTOR: HILLS MATERIALS COMPANY

PW110111-11

CURRENT
LINE CONTRAGT UNIT EXTENDED | ADJUSTED | ADJUSTED
ITEM DESGRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
1 |MOBILIZATION LS 1.00 $27,500.00 $27,500.00 1.00 $27,500.00 $0.00
2 |INCIDENTAL WORK LS 1.00 $45,000.00 $45,000.00 1.00 $45,000.00 $0.00
3 |CONSTRUCTION STAKING LS 1.00 $10,900.00 $10,900.00 1.00 $10,900.00 $0.00
4 |CORNERS Ea. 8.00 $234.60 $1,876.80 8.00 $1,876.80 $0.00
5 |CLEARING AND GRUBBING LS 1.00 $6,809.34 $6,800.34 1.00 $6,800.34 $0.00
8 |>6"DIA. Ea. 3.00 $146.22 $438.66 2.00 $200.44 ($146.22)
7 |PAVEMENT SF 294.00 $1.19 $349.86 822.00 $978.18 $628.32
8 |GUTTER LF 34.00 $3.77 $128.18 37.00 $139.49 $11.31
9 |REMOVE AND RESET SIGN Ea. 2.00 $221.32 $442.64 1.00 $221.32 ($221.32)
10 |AASHTO T-180 SOIL TEST Ea. 2.00 $228.74 $457.48 200 $457.48 $0.00
11 |CONSTRUCTION LF 330,00 $408.00 $134,640.00 350.00]  $142,800.00 $8.160.00
12 |W/RESTRAINED JOINTS LF 2 480.00 $44.00 $109,120.00 2,480.00|  $109,120.00 $0.00
13 |W/RESTRAINED JOINTS LF 426.00 $29.50 $12,567.00 426.00 $12.567.00 $0.00
14 {4" PVC WATER MAIN LF 10.00 $24.00 $240.00 10.00 $240.00 $0.00
15 {12"x12"x 12" TEE Ea. 1.00 $730.00 $730.00 1.00 $730.00 $0.00
16 [12"x12"x 8" TEE Ea. 2.00 $615.00 $1,230.00 2.00 $1,230.00 $0.00
17 |12 - 45° BEND Ea. 2.00 $475.00 $950.00 2.00 $950.00 $0.00
18 |12" 2214° BEND Ea. 5.00 $450.00 $2,250.00 5.00 $2,250.00 $0.00
19 {12"-11%° BEND Ea. 6.00 $435.00 $2,610.00 7.00 $3,045.00 $435.00
20 |12" X 8" REDUCER Ea. 1.00 $330.00 $330.00 1.00 $330.00 $0.00
21 |GATE VALVE AND BOX 1.00 1.00 $3,500.00 $3,500.00 1.00 $3,500.00 $0.00
22 8" x8" x8" TEE Ea. 2.00! $400.00 $800.00 2.00 $800.00 $0.00
23 |8"x 8" x6" TEE Ea. 3.00 $370.00 $1,110.00 3.00 $1,110.00 $0.00
24 8" x 8" x4" TEE Ea. 1.00 $330.00 $330.00 1.00 $330.00 $0.00
25 |8"-90° BEND Ea. 3.00 $285.00 $855.00 3.00 $855,00 $0.00
26 |8"-45° BEND Ea. 2.00 $265.00 $530.00 2.00 $530.00 $0.00
27 |8"-2214° BEND Ea. 1.00 $265.00 $265.00 1.00 $26500f  $0.00
28 8" -11%4° BEND Ea. 3.00 $260.00 $780.00 3.00 . $780.00 $0.00
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CURRENT
LINE CONTRACT UNIT EXTENDED | ADJUSTED | ADJUSTED
ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
20 |8 x 4" REDUCER Ea. 1.00 $225.00 $225.00 1.00 $225.00 $0.00
30 [4"-45° BEND Ea. 2.00 $175.00 $350.00 0.00 $0.00 ($350.00)
a1 [12" GATE VALVE AND BOX Ea. 4.00 $2,150.00 $8,600.00 4.00 $8,600.00 $0.00
a2 |8" GATE VALVE AND BOX Ea. 400 $1,275.00 $5,100.00 4.00 $5,100.00 $0.00
33 4" GATE VALVE AND BOX Ea. 1.00 $785.00 $785.00 1.00 $785.00 $0.00
34 |8"PLUG Ea. 2.00 $89.00 $178.00 2.00 $178.00 $0.00
35 {12° CAP Ea. 1.00 $255.00 $255.00 1.00 $255.00 $0.00
36 |MAIN Ea. 1.00 $475.00 $475.00 1.00 $475.00 $0.00
37 |VALVE Ea. 3.00 $3,600.00 $10,800.00 3.00 $10,800.00 $0.00
3g |6 PVC HYDRANT LEAD LF 21.00 $3.63 $76.23 21.00 $76.23 $0.00
39 6" -45° BEND Ea. 1.00 $225.00 $225.00 1.00 $225.00 $0.00
40 |18LB. ZINC Ea. 36.00 $200.00 $7.200.00 42.00 $8,400.00 $1,200.00
41 |STATION - FLUSH MOUNTED Ea. 3.00 $345.00 $1,035.00 3.00 $1,035.00 $0.00
42 |SKYLINE CONTROL VAULT LS 1.00 $22,749.30 $22,749.30 1.00 $22.749.30 $0.00
43 |TYPE | BEDDING Tons 150.00 $18.50 $2,775.00 64.00 $1.184.00 ($1,591.00)
44 |TYPE Ill FOUNDATION MATERIAL Tons 50.00 $14.50 $725.00 0.00 $0.00 ($725.00)
45 |ROCK EXCAVATION - TRENCH cY 100.00 $45.00 $4,500.00 39.00 $1,755.00 ($2,745.00)
46 |REPLACE cY 390.00 $26.00 $10,140.00 390.00 $10,140.00 $0.00
47 |ACCESS ROAD cY 1,494.00 $20.00 $29,880.00 1,494.00 $20,880.00 $0.00
48 |ROAD cY 150.00 $45.00 $6,750.00 0.00 $0.00 ($6,750.00)
49 |GABIONS cY 355.00 © $240.00 $85,200.00 355.00 $85,200.00 $0.00
50 |CLASS 1 RIPRAP Tons 22.00 $84.00 $1,848.00 25.09 $2,107.56 $259.56
51 [12" CMP CULVERT LF 360.00 $31.25 $11,250.00 351.00 $10,968.75 ($281.25)
52 [12" CMP - 10° Bend Ea. 1.00 $210.00 $210.00 1.00 $210.00 $0.00
53 |14' TUBULAR GATE Ea. 1.00 $2,550.00 $2,550.00 1.00 $2,550.00 $0.00
54 |COMPOST Tons 420.00 $39.00 $16,380.00 358.88 $13,996.32 ($2,383.68)
55 |ROCK CONSTRUCTION ENTRANCE Tons 40.00 $18.50 $740.00 15.38 $284.53 ($455.47)
56 |REINFORGEMENT SF 4,325.00 $1.85 $8,001.25 3,905.00 $7,224.25 ($777.00)
57 |AGGREGATE BASE COURSE (1") Tons 697.60 $25.00 $17,440.00 768.87 $19,221.75 $1,781,75
58 |REINFORCEMENT sy 30.00 $5.00 $150.00 0.00 $0.00 ($150.00)
50 |(cLASS G-1} Tons 51.00 $145.00 $7,395.00 71.82 $10,413.90 $3,018.90
60 |BRACING) LF 1,085.00 $6.10 $12,108.50 2,060.00 $12.566.00 $457.50
61 |HIGH VELOCITY SILT FENGCE LE 1,485.00 $4.40 $6,534.00 1505.00]  $6,622.00 $88.00
62 |9" EROSION CONTROL WATTLE LF 700.00 $4.40 $3,080.00 800.00 $3,520.00 $440.00
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Kepps Water Main Extension

Project No.

CCO#1

W10-1702/ CIP No. 50625

CURRENT
LINE CONTRACT UNIT EXTENDED | ADJUSTED | ADJUSTED

ITEM DESCRIPTION UNIT QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
63 |SURFACE ROUGHENING SY 14,323.00 $0.12 $1,718.76 14,323.00 $1,718.76 $0.00
64 |MULCHING sY 14,323.00 $3.05 $43,685.15 14,323.00 $43,685.15 $0.00
65 |2" PVC CONDUIT, SCHEDULE 40 LF 1,704.00 $0.75 $1,278.00 1,704.00 $1,278.00 $0.00
66 |2" PVC CONDUIT, SCHEDULE 80 LF 160.00 $1.12 $179.20 160.00 $179.20 $0.00
67 |18" JUNCTION BOX Ea. 4.00 $309.00 $1,236.00 4.00 $1,236.00 $0.00
68 |CONCRETE P6 GUTTER LF 34.00 $26.00 $884.00 37.00 $962.00 $78.00
69 |NON-REINFORCED WITH CUSHION SF 145.00 $8.00 $1,160.00 145.00 $1,160.00 $0.00
70 [WATER POLLUTION CONTROL LS 1.00 $1,010.00 $1,010.00 1.00 $1,010.00 $0.00
71 |[TRAFFIC CONTROL LS 1.00 $3,110.00 $3,110.00 1.00 $3,110.00 $0.00

12" x 12" x 12" Fabricated Cap Tee &

72 |15 12" CMP LS 0.00 $1,244.47 $0.00 1.00 $1,244.47 $1,244.47
73 |Water Bars Ea. 0.00 $355.70 $0.00 1.00 $355.70 $355.70
74 |Winter Wheat Seed Mix sY 0.00 $0.01 $0.00 22,264.00 $222.64 $222.64
75 |Standard Fiber Mulch sY 0.00 $0.00 0.00 $11,616.00 $11,616.00
TOTAL $720,132.56 $13,421.21
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M

C.C.0. HISTORY INCREASE/ADECREASE) PRIOR ADJUSTED CONTRACT PRICE : $706,711.35
CCO#1 $13,421.21 NET INGREASE/(DECREASE): $13,421.21
$0.00 ADJUSTED CONTRACT PRICE: $720,132.56
$0.00 CHANGE TO DATE: $13,421.21
4 W
CONT CTO i Matenals Company DATE
//7/////0&/4——-—-—‘ /0'7_0’11‘
DATE

Py

CONTRACT TIME CHANGE +-: 0 NEW CONTRACT TIME:

Days

Wfﬁ K SCHROEDER, P.E. DATE
- fo—Z4—(

LA bt , .
CI%IYENGINEER OALE TECH, P.E. / L.S. DATE
MAYOR: SAM KOOIKER DATE
FINANGCE: PAULINE SUMPTION DATE

City Staff recommends approval of this Change Order #1 to Hills Materfals Company for an increase of $13,421.21 based on unit

pricing with the following appropriation:

Initial Funding $353,355.68 $353,355.68 $706,711.35

Fund Type Water Water

Department 0933 (0934

ine ltem 4380 4381

Fund 0602 0602

CCO #1 $6,710.61 $6,710.60 $13,421.21
$0.00
$0.00

Adjusted Funding $360,066.29 $360,066.28 $720,132.56 $720,132.56

Kepps Water Main Extension
Project No. W10-1702 / CIP No. 50625
CCO#l
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CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
KEPPS WATER MAIN EXTENSION
PROJECT NO. W10-1702 / CIP NO. 50625
OCTOBER 14, 2011
ORIGINAL CONTRACT AMOUNT: $706,711.35
CONTRACTOR: HILLS MATERIALS COMPANY

LINE
ITEM DESCRIPTION REASON FOR CHANGE
12" x 12% x 12" Fabricated Cap Tee &
72 |15 12" CMP Need o connect to existing 12" CMP already in place.
73 |Water Bars Needed for contred of roadway gravel erosion.
74 |Winter Wheat Seed Mix Additional 10 Ibs. per acre needed for remaining seeding. :
75 iStandard Fiber Mulch Modify the east side of Skyline seeding to standard fiber mulch versus fiber matrix.

PREPARED BY: Greg Wierenga DATE: October 14, 2011
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Kepps Water Main Extension
Project No. W10-1702 / CIP No. 50625

CCO#1

FUNDING TYPE Water Water
COST CENTER 0933 0934
LINE ITEM 4381 4381
FUND 0602 0602
AMOUNT | PERCENT | AMOUNT | PERCENT
ITEM NO. DESCRIPTION OF ITEM

1 MOBILIZATION 0.00 50% 0.00 50%
INCIDENTAL WORK 0.00 50% 0.00 50%

3 CONSTRUCTION STAKING 0.00 50% 0.00 50%
4 RE-ESTABLISH PROPERTY CORNE 0.00 50% 0.00 50%
5 GLEARING AND GRUBBING 0.00 50% 0.00 50%
6 CLEARING AND GRUBBING TREES 7311 50% 7341 50%
7 REMOVE AND DISPOSE AC PAVEM 314.16 50% 314.16 50%
8 REMOVE AND DISPOSE GURB ANI] 5.66 50% 5.66 50%
g REMOVE AND RESET SIGN 11068 50% 41066 50%
10 AASHTO T-180 SOIL TEST 0.00 50% 0.00 50%
11 20" 1.D. CASING - TRENCHLESS ] 4,080.00 50% 4,080.00 50%
12 12" PVC WATER MAIN W/RESTRAIN 0.00 50% 0.00 50%
13 8" PVC WATER MAIN W/RESTRAING 0.00 50% 0.00 50%
14 4" PVG WATER MAIN 0.00 50% 0.00 50%
15 127 % 12" x 12" TEE 0.00 50% 0.00 50%
16 12" x 12" x 8" TEE 0.00 50% 0.00 50%
17 12" - 45° BEND 0.00 50% 0.00 50%
18 12" 221%° BEND 0.00 50% 0.00 50%
19 12" 11%° BEND 217.50 50% 217.50 50%
20 12" X 8" REDUCER 0.60 50% 0.00 50%
21 8" X 8" TAPPING SLEEVE, WITH 8" 0.00 50% 0.60 50%
22 8" x 8" x 8" TEE 0.00 50% 0.00 50%
23 8" x 8" x 6" TEE 0.00 50% 0.00 50%
24 8" x 8" x 4" TEE 0.00 50% 0.00 50%
25 §"_90° BEND 0.00 50% 0.00 50%
26 8" -45° BEND 0.00 50% .00 50%
27 8" .22%° BEND 0.00 50% 0.00 50%
28 8" -11%° BEND 0.00 50% 0.00 50%
29 8" x 4" REDUGER .00 50% 0.00 50%
30 4" -45° BEND 175,00 50% 175.00 50%
3 12" GATE VALVE AND BOX " 0.00 50%) 0.00} 50%
32 8" GATE VALVE AND BOX 0.00 50% 0.00 50%
33 4" GATE VALVE AND BOX 0.00 50% 0.00 50%

100%
100%
160%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
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Kepps Water Main Extension
Project No. W10-1702 / CIP No. 50625

CCO#l1

34 8" PLUG 0.G0 50% 0.00 50%
35 12" CAP 0.60 50% 0.00 50%
36 CONNECT TO EXISTING WATER M 0.00 50% 0.00 50%
37 FIRE HYDRANT WITH AUXILIARY V| 0.60 50% 0.00 50%
38 6" PVC HYDRANT LEAD 0.00 50% 0.00 50%
39 6" -45° BEND 0.00 50% 0.00 50%
40 CATHODIC PROTECTION ANCDE, 600.00 50% 600.00 50%
41 CATHODIC PROTECTION TEST S74 0.00 50% 0.00 50%
42 SKYLINE CONTROL VAULT 0.00 50% 0.00 50%
43 TYPE | BEDDING -795.50 50% -785.50 50%
44 TYPE Il FOUUNDATION MATERIAL -362.50 50% -362.50 50%
45 ROCK EXCAVATION - TRENGH -1,372.50 50% -1,372.50 50%
46 TOPSOIL, STRIP STCCKPILE AND H 0.00 50% 0.00 50%
47 UNCLASSIFIED EXCAVATION - AC( 0.00 50% 0.00 50%
48 ROCK EXCAVATICN - ACCESS RO/ -3,375.00 50% -3,375.00 50%
49 GABIONS 0.0C 50% 0.00 50%
50 CLASS 1 RIPRAP 129.78 50% 129.78 50%
51 12" CMP CULVERT -140.63 50% -140.63 50%
52 12" CMP - 10° Bend 0.00 50% 0.00 50%
53 14' TUBULAR GATE 0.00 50% 0.00 50%
54 HAULING AND PLACING CO-COMP -1,191.84 50% -1,191.84 50%
55 ROCK CONSTRUCTION ENTRANCE -227.74 50% -227.74 50%
56 CELLULAR GEOSYNTHETIC SOIL R -388.50 50% -388.50 50%
57 AGGREGATE BASE COURSE (1") 890.88 50% 830.88 50%
58 GEOTEXTILE FABRIC SUBGRADE H -76.00 50% -75.00 50%
59 ASPHALT CONCRETE COMPOSITE] 1,509.45 50% 1,609.45 50%
60 HEAVY DUTY, SILT FENCE (WITH B 228.75 50% 228.75 50%
61 HIGH VELOCITY SILT FENCE 44,00 50% 44.00 50%
62 9" EROSION CONTROL WATTLE 220.00 50% 220.00 50%
63 SURFACE ROUGHENING 0.00 50% 0.00 50%
64 SEEDING AND FIBER MATRIX MUL 0.00 50% 0.0 50%
65 2" PVC CONDLHT, SCHEDULE 40 0.90 50% 0.00 50%
66 2" PVC CONDUIT, SCHEDULE 80 0.0 50% 0.00 50%
67 18" JUNCTION BOX Q.00 50% 0.00 50%
68 CONCRETE P8 GUTTER 39.00 50% 38.00 50%
69 PCC DRIVEWAY PAVEMENT 6", NO| 0.00 50% 0.00 50%
70 WATER POLLUTION CONTROL 0.00 50% 0.00 50%
71 TRAFFIC CONTROL 0.00 50% 0.00 50%
72 12" x 12" x 12" Fabricated Cap Tee & 622.24 50% 622.24 50%
73 Water Bars 177.85 50% 177.85 50%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
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100%
106%
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100%
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100%
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100%

100%
100%
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74

Winter Wheat Seed Mix

111.32

50%

111.32

50%

75

Standard Fiber Mulch

5,808.00

$6,710.61 [

Kepps Water Main Extension
Project No. W10-1702 / CIP No. 50625
CCO#1

5,808.00

$6,710.60

50%

100%

100%
$13.421.21
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