
PW101100-01

PROJECT NO: W99-901

ORIGINAL CONTRACT AMOUNT: $117,500.00

CHANGE ORDER NO.: 2F DATE: 29-Sep-00

DESCRIPTION UNIT

1 MOBILIZATION LS 1.00 $899.00 $899.00 1.00 $899.00 $0.00

2 8" PVC WATER MAIN LFT 4,171.00 $14.00 $58,394.00 4,362.00 $61,068.00 $2,674.00

3 1" COPPER SERVICE LINE LFT 0.00 $21.00 $0.00 0.00 $0.00 $0.00

4 8X8 TEE EA 2.00 $220.00 $440.00 2.00 $440.00 $0.00

5 8X6 TEE EA 9.00 $275.00 $2,475.00 10.00 $2,750.00 $275.00

6 10X8 TAPPING TEE & VALVE EA 1.00 $2,200.00 $2,200.00 1.00 $2,200.00 $0.00

7 8X6 REDUCER EA 2.00 $125.00 $250.00 2.00 $250.00 $0.00

8 8" 45 DEG. BEND EA 2.00 $200.00 $400.00 5.00 $1,000.00 $600.00

9 8" 22 1/2DEG. BEND EA 2.00 $200.00 $400.00 3.00 $600.00 $200.00

10 8" 11 1/4 DEG BEND EA 1.00 $200.00 $200.00 1.00 $200.00 $0.00

11 CONNECT WATER SERVICE EA 0.00 $140.00 $0.00 0.00 $0.00 $0.00

12 1" CURB STOP EA 0.00 $185.00 $0.00 0.00 $0.00 $0.00

13 FIRE HYDRANT , AUX. VALVE EA 11.00 $1,700.00 $18,700.00 12.00 $20,400.00 $1,700.00

14 8" GATE VALVE EA 5.00 $385.00 $1,925.00 6.00 $2,310.00 $385.00

15 ENCASE WATER MAIN EA 1.00 $500.00 $500.00 1.00 $500.00 $0.00

16 TYPE I BEDDING MATERIAL TON 400.00 $10.00 $4,000.00 646.42 $6,464.20 $2,464.20

17 REMOVE ASPHALT SYD 250.00 $1.50 $375.00 472.66 $708.99 $333.99

18 CLASS G TYPE I ASPHALT TON 30.00 $65.00 $1,950.00 76.97 $5,003.05 $3,053.05

19 CLASS G TYPE II ASPHALT TON 30.00 $65.00 $1,950.00 83.92 $5,454.80 $3,504.80

20 BASE COURSE TON 30.00 $27.00 $810.00 96.66 $2,609.82 $1,799.82

21 ROCK EXCAVATION CYD 100.00 $57.00 $5,700.00 1.00 $57.00 ($5,643.00)

22 INCIDENTAL LS 1.00 $3,900.00 $3,900.00 1.00 $3,900.00 $0.00

23 SEEDING LS 1.00 $650.00 $650.00 1.00 $650.00 $0.00

24 REMOVE & REPLACE CONCRETE DRIVEWAY SYD 22.00 $61.00 $1,342.00 47.22 $2,880.42 $1,538.42

25 FURNISH & INSTALL 8" CAP EA 1.00 $100.00 $100.00 0.00 $0.00 ($100.00)

26 TRAFFIC CONTROL LS 1.00 $1,000.00 $1,000.00 1.00 $1,000.00 $0.00

27 Bid Items Added per CCO #1 0.00 0.00 $0.00 $0.00 0.00 $0.00 $0.00

28 2" COPPER SERVICE LINE LFT 240.00 $25.00 $6,000.00 252.00 $6,300.00 $300.00

29 2" CONNECT WATER SERVICE EA 12.00 $275.00 $3,300.00 13.00 $3,575.00 $275.00

30 2" CURB STOP EA 12.00 $300.00 $3,600.00 13.00 $3,900.00 $300.00

31 COLD MIX TON 0.00 $35.00 $0.00 59.44 $2,080.40 $2,080.40

32 REPAIR EXISTING TEE EA 0.00 $1,090.00 $0.00 1 $1,090.00 $1,090.00

 END BID ITEMS
TOTAL $121,460.00 $138,290.68 $16,830.68

 

   C.C.O. HISTORY INCREASE/(DECREASE) PRIOR ADJUSTED CONTRACT PRICE :      $121,460.00
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          CITY OF RAPID CITY

       CONSTRUCTION CHANGE ORDER

CONTRACTOR:  HILLS MATERIALS

PROJECT NAME:  SKYLINE RANCH ROAD WATER MAIN EXTENSION
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                                    CCO #2  CCO #2  

                                    CCO #3  CCO #3  ADJUSTED CONTRACT PRICE: $138,290.68

PRIOR TOTAL = CHANGE TO DATE: $16,830.68

CONTRACT TIME CHANGE +/-:  0                    NEW CONTRACT TIME:           Days

3,960.00

12,860.68

DATE:

DATE:

DATE:

DATE:

3,960.00

ENGINEER:  

MAYOR:  

FINANCE:  

CONTRACTOR: 



PROJECT NO: W99-901

CONTRACTOR:  HILLS MATERIALS $117,500.00

CHANGE ORDER NO.: 2F DATE: 29-Sep-00
LINE 
ITEM DESCRIPTION

1 MOBILIZATION Adjustments necessary to conform to project plans and specifications
2 8" PVC WATER MAIN Adjustments necessary to conform to project plans and specifications
3 1" COPPER SERVICE LINE Adjustments necessary to conform to project plans and specifications
4 8X8 TEE Adjustments necessary to conform to project plans and specifications
5 8X6 TEE Adjustments necessary to conform to project plans and specifications
6 10X8 TAPPING TEE & VALVE Adjustments necessary to conform to project plans and specifications
7 8X6 REDUCER Adjustments necessary to conform to project plans and specifications
8 8" 45 DEG. BEND Adjustments necessary to conform to project plans and specifications
9 8" 22 1/2DEG. BEND Adjustments necessary to conform to project plans and specifications

10 8" 11 1/4 DEG BEND Adjustments necessary to conform to project plans and specifications
11 CONNECT WATER SERVICE Adjustments necessary to conform to project plans and specifications
12 1" CURB STOP Adjustments necessary to conform to project plans and specifications
13 FIRE HYDRANT , AUX. VALVE Adjustments necessary to conform to project plans and specifications
14 8" GATE VALVE Adjustments necessary to conform to project plans and specifications
15 ENCASE WATER MAIN Adjustments necessary to conform to project plans and specifications
16 TYPE I BEDDING MATERIAL Adjustments necessary to conform to project plans and specifications
17 REMOVE ASPHALT Adjustments necessary to conform to project plans and specifications
18 CLASS G TYPE I ASPHALT Adjustments necessary to conform to project plans and specifications
19 CLASS G TYPE II ASPHALT Adjustments necessary to conform to project plans and specifications
20 BASE COURSE Adjustments necessary to conform to project plans and specifications
21 ROCK EXCAVATION Adjustments necessary to conform to project plans and specifications
22 INCIDENTAL Adjustments necessary to conform to project plans and specifications
23 SEEDING Adjustments necessary to conform to project plans and specifications
24 REMOVE & REPLACE CONCRETE DRIVEWAY Adjustments necessary to conform to project plans and specifications
25 FURNISH & INSTALL 8" CAP Adjustments necessary to conform to project plans and specifications
26 TRAFFIC CONTROL Adjustments necessary to conform to project plans and specifications
27 Bid Items Added per CCO #1 Adjustments necessary to conform to project plans and specifications
28 2" COPPER SERVICE LINE Adjustments necessary to conform to project plans and specifications

REASON FOR CHANGE

CITY OF RAPID CITY

       CONSTRUCTION CHANGE ORDER

PROJECT NAME:  SKYLINE RANCH ROAD WATER MAIN EXTENSION

ORIGINAL CONTRACT AMOUNT:



29 2" CONNECT WATER SERVICE Adjustments necessary to conform to project plans and specifications
30 2" CURB STOP Adjustments necessary to conform to project plans and specifications
31 COLD MIX Adjustments necessary to conform to project plans and specifications
32 REPAIR EXISTING TEE Adjustments necessary to conform to project plans and specifications


