
PW110100-03

PROJECT NO: ST00-931

ORIGINAL CONTRACT AMOUNT: $40,000.00

CHANGE ORDER NO.:  1 & FINAL DATE:10/20/2000

DESCRIPTION UNIT

1 MOBILIZATION LS 1 $2,814.90 $2,814.90 1 $2,814.90 $0.00

2 MILL & REMOVE ASPHALT CONC. PAVEMENT, FULL DEPTH SY 1102 $4.50 $4,959.00 1102 $4,959.00 $0.00

3 REMOVE CONCRETE APPROACH PAVEMENT S FT 152 $1.30 $197.60 312 $405.60 $208.00

4 REMOVE CONCRETE CURB AND GUTTER FT 130 $1.30 $169.00 154 $200.20 $31.20

5 AGGREGATE BASE COURSE T 496 $14.00 $6,944.00 496.98 $6,957.72 $13.72

6 SOIL SUPPORT FABRIC/GEOGRID SY 1102 $2.25 $2,479.50 1102 $2,479.50 $0.00

7 ASPHALT CONCRETE, CLASS G, TYPE 1 T 248 $30.00 $7,440.00 211.96 $6,358.80 ($1,081.20)

8 ASPHALT CONCRETE, CLASS G, TYPE 2 T 124 $34.00 $4,216.00 131.8 $4,481.20 $265.20

9 CONCRETE APPROACH PAVEMENT, 6" SF 386 $5.00 $1,930.00 361.51 $1,807.55 ($122.45)

10 CONCRETE CURB & GUTTER, TYPE B66 FT 130 $24.00 $3,120.00 154 $3,696.00 $576.00

11 SODDING SY 11 $10.00 $110.00 23.2 $232.00 $122.00

12 WATER FOR SOD AND/OR PLANTS M GAL 5 $90.00 $450.00 0 $0.00 ($450.00)

13 TRAFFIC CONTROL LS 1 $770.00 $770.00 1 $770.00 $0.00

14 INCIDENTAL WORK LS 1 $4,400.00 $4,400.00 1 $4,400.00 $0.00

TOTAL $40,000.00 $39,562.47 ($437.53)

 

   C.C.O. HISTORY INCREASE/(DECREASE) PRIOR ADJUSTED CONTRACT PRICE :      $40,000.00

                                    CCO #1  CCO #1  NET INCREASE/(DECREASE): ($437.53)

ADJUSTED CONTRACT PRICE: $39,562.47

PRIOR TOTAL = CHANGE TO DATE: ($437.53)
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          CITY OF RAPID CITY

       CONSTRUCTION CHANGE ORDER

CONTRACTOR:  HILLS MATERIALS COMPANY

PROJECT NAME:  PACKER PLACE STREET RECONSTRUCTION

DATE:

DATE:

DATE:

DATE:

$40,000.00

ENGINEER:  

MAYOR:  

FINANCE:  

CONTRACTOR: 



CONTRACT TIME CHANGE +/-:  0                    NEW CONTRACT TIME:           Days



PROJECT NO: ST00-931

CONTRACTOR:  HILLS MATERIALS COMPANY $40,000.00

CHANGE ORDER NO.:  1 & FINAL DATE:10/20/2000 00-Jan-00
LINE 
ITEM DESCRIPTION

1 MOBILIZATION NO CHANGE

2 MILL & REMOVE ASPHALT CONC. PAVEMENT, FULL DEPTHNO CHANGE

3 REMOVE CONCRETE APPROACH PAVEMENT MEASURED QUANTITY

4 REMOVE CONCRETE CURB AND GUTTER MEASURED QUANTITY

5 AGGREGATE BASE COURSE MEASURED QUANTITY

6 SOIL SUPPORT FABRIC/GEOGRID MEASURED QUANTITY

7 ASPHALT CONCRETE, CLASS G, TYPE 1 MEASURED QUANTITY

8 ASPHALT CONCRETE, CLASS G, TYPE 2 MEASURED QUANTITY

9 CONCRETE APPROACH PAVEMENT, 6" MEASURED QUANTITY

10 CONCRETE CURB & GUTTER, TYPE B66 MEASURED QUANTITY

11 SODDING MEASURED QUANTITY

12 WATER FOR SOD AND/OR PLANTS MEASURED QUANTITY

13 TRAFFIC CONTROL NO CHANGE

14 INCIDENTAL WORK NO CHANGE

PREPARED BY: JOE JAGODZINSKI DATE:20 OCTOBER, 2000

REASON FOR CHANGE

CITY OF RAPID CITY

       CONSTRUCTION CHANGE ORDER

PROJECT NAME:  PACKER PLACE STREET RECONSTRUCTION

ORIGINAL CONTRACT AMOUNT:


