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PROJECT NO: SSW99-726

ORIGINAL CONTRACT AMOUNT: $878,155.70

CHANGE ORDER NO.: One (Final) DATE: 

DESCRIPTION UNIT

1 MOBILIZATION LS 1.00  $    26,200.00  $         26,200.00 1.00 $26,200.00 $0.00

2 CLEARING & GRUBBING LS 1.00  $      5,000.00  $           5,000.00 1.00 $5,000.00 $0.00

3 8" PVC SEWER MAIN (8'-10') LF 408.00  $           24.75  $         10,098.00 422.00 $10,444.50 $346.50

4 12" PVC SEWER MAIN (12'-14') LF 163.00  $           30.00  $           4,890.00 166.00 $4,980.00 $90.00

5 15" PVC SEWER MAIN (8'-10') LF 44.00  $           31.00  $           1,364.00 911.00 $28,241.00 $26,877.00

6 15" PVC SEWER MAIN (10'-12') LF 916.00  $           33.00  $         30,228.00 155.00 $5,115.00 ($25,113.00)

7 15" PVC SEWER MAIN (12'-14') LF 354.00  $           36.50  $         12,921.00 298.00 $10,877.00 ($2,044.00)

8 15" PVC SEWER MAIN (14'-16') LF 25.00  $           41.00  $           1,025.00 135.00 $5,535.00 $4,510.00

9 15" PVC SEWER MAIN (16'-18') LF 289.00  $           44.00  $         12,716.00 149.00 $6,556.00 ($6,160.00)

10 18" PVC SEWER MAIN (8'-10') LF 56.00  $           47.75  $           2,674.00 303.00 $14,468.25 $11,794.25

11 18" PVC SEWER MAIN (10'-12') LF 311.00  $           52.00  $         16,172.00 67.00 $3,484.00 ($12,688.00)

12 4" PVC SERVICE LINE LF 30.00  $           22.75  $              682.50 31.00 $705.25 $22.75

13 STANDARD MANHOLE, 48' DIA. Each 8.00  $      1,700.00  $         13,600.00 8.00 $13,600.00 $0.00

14 EXTRA MANHOLE DEPTH VF 66.00  $         165.00  $         10,890.00 46.28 $7,636.20 ($3,253.80)

15 MH FRAME w/ BOLTED LID Each 4.00  $         375.00  $           1,500.00 4.00 $1,500.00 $0.00

16 ABANDON MANHOLE Each 2.00  $      1,650.00  $           3,300.00 2.00 $3,300.00 $0.00

17 CONNECT TO EXST. MANHOLE Each 1.00  $      4,400.00  $           4,400.00 1.00 $4,400.00 $0.00

18 DISCONNECT & PLUG SEWER Each 4.00  $         500.00  $           2,000.00 4.00 $2,000.00 $0.00

19 MANHOLE ALTERATIONS Each 3.00  $      2,000.00  $           6,000.00 4.00 $8,000.00 $2,000.00

20 DROP MH CONNECTION Each 1.00  $      3,100.00  $           3,100.00 1.00 $3,100.00 $0.00

21 REMOVE MANHOLE Each 2.00  $      1,650.00  $           3,300.00 2.00 $3,300.00 $0.00

22 REMOVE SEWER MAIN LF 350.00  $             5.50  $           1,925.00 360.00 $1,980.00 $55.00

23 RECONNECT SEWER SERVICE Each 3.00  $      1,325.00  $           3,975.00 3.00 $3,975.00 $0.00

24 24" STEEL ENCASEMENT, 0.5" with 15" PVC SEWER MAIN LF 325.00  $         310.00  $       100,750.00 325.00 $100,750.00 $0.00

25 24" STEEL ENCASEMENT, 0.5" with 15" SEWER (OPEN CUT) LF 35.00  $         316.00  $         11,060.00 35.00 $11,060.00 $0.00

26 8" PVC WATER MAIN LF 38.00  $           23.00  $              874.00 37.00 $851.00 ($23.00)
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27 16" D.I. WATER MAIN LF 925.00  $           43.50  $         40,237.50 935.00 $40,672.50 $435.00

28 16" TRANSITION COUPLING Each 3.00  $         800.00  $           2,400.00 5.00 $4,000.00 $1,600.00

29 16" X 16" X 6" TEE Each 2.00  $         975.00  $           1,950.00 2.00 $1,950.00 $0.00

30 8" X 8" TAPPING TEE, VALVE & BOX Each 1.00  $      2,165.00  $           2,165.00 1.00 $2,165.00 $0.00

31 16" X 8" TAPPING TEE, VALVE & BOX Each 1.00  $      3,100.00  $           3,100.00 1.00 $3,100.00 $0.00

32 16" 11 1/4 DEGREE BEND Each 5.00  $         800.00  $           4,000.00 4.00 $3,200.00 ($800.00)

33 16" 45 DEGREE BEND Each 4.00  $         775.00  $           3,100.00 7.00 $5,425.00 $2,325.00

34 8" GATE VALVE w/ BOX Each 1.00  $      1,350.00  $           1,350.00 1.00 $1,350.00 $0.00

35 16" BUTTERFLY VALVE w/ BOX Each 1.00  $      2,475.00  $           2,475.00 1.00 $2,475.00 $0.00

36 FIRE HYDRANT w/ AUX VALVE & LEAD Each 2.00  $      2,225.00  $           4,450.00 2.00 $4,450.00 $0.00

37 16" WATER MAIN LOWERING LS 1.00  $      5,400.00  $           5,400.00 1.00 $5,400.00 $0.00

38 24" STEEL ENCASEMENT, 0.5" with 16" D.I. WATER MAIN LF 325.00  $         330.00  $       107,250.00 325.00 $107,250.00 $0.00

39 24" STEEL ENCASEMENT, 0.5" with 16" DIP WATER(OPEN 
CUT)

LF 35.00  $         345.00  $         12,075.00 35.00 $12,075.00 $0.00

40 BORING MOBILIZATION LS 1.00  $    10,000.00  $         10,000.00 1.00 $10,000.00 $0.00

41 EXPLORATORY EXCAVATION HR 10.00  $         200.00  $           2,000.00 30.00 $6,000.00 $4,000.00

42 CONCRETE DEADMAN RESTRAINT CY 10.00  $         500.00  $           5,000.00 13.00 $6,500.00 $1,500.00

43 PIPE ENCASEMENT CY 3.00  $         100.00  $              300.00 0.00 $0.00 ($300.00)

44 MUCK EXCAVATION (trench) CY 4,300.00  $           16.00  $         68,800.00 450.00 $7,200.00 ($61,600.00)

45 REMOVE AND DISPOSE OF BERM in DETENTION POND CY 460.00  $             9.00  $           4,140.00 0.00 $0.00 ($4,140.00)

46 CONTROLLED LOW STRENGTH MATERIAL CY 10.00  $           91.00  $              910.00 17.00 $1,547.00 $637.00

47 TYPE 1 GRANULAR BACKFILL Ton 960.00  $           16.00  $         15,360.00 1,002.13 $16,034.08 $674.08

48 TYPE 2 FOUNDATION MATERIAL Ton 1,220.00  $           17.00  $         20,740.00 315.34 $5,360.78 ($15,379.22)

49 MODIFIED PROCTOR & RELATIVE DENSITY SOIL TEST Each 7.00  $         170.00  $           1,190.00 4.00 $680.00 ($510.00)

50 FURNISH & PLACE TOPSOIL CY 600.00  $           16.50  $           9,900.00 250.00 $4,125.00 ($5,775.00)

51 REMOVE & SALVAGE 48" RC ARCH PIPE CULVERT/ENDS LF 92.00  $           22.00  $           2,024.00 92.00 $2,024.00 $0.00

52 ASPHALT PAVEMENT SAWING LF 760.00  $             2.00  $           1,520.00 707.00 $1,414.00 ($106.00)

53 CONCRETE PAVEMENT SAWING LF 585.00  $             5.00  $           2,925.00 1,044.50 $5,222.50 $2,297.50

54 REMOVE ASPHALT CONCRETE PAVEMENT SY 1,510.00  $             9.00  $         13,590.00 1,351.60 $12,164.40 ($1,425.60)

55 REMOVE & RESET CHAIN LINK FENCE LF 185.00  $           15.00  $           2,775.00 50.00 $750.00 ($2,025.00)

56 REMOVE CONCRETE CURB & GUTTER LF 88.00  $             5.00  $              440.00 129.00 $645.00 $205.00

57 REMOVE CONCRETE DRAIN PAN SF 1,810.00  $             2.00  $           3,620.00 2,395.00 $4,790.00 $1,170.00

58 REMOVE CONCRETE PAVEMENT SY 675.00  $             9.00  $           6,075.00 961.00 $8,649.00 $2,574.00

59 REMOVE CONCRETE SIDEWALK SF 3,512.00  $             1.25  $           4,390.00 3,526.00 $4,407.50 $17.50

60 REMOVE & REPLACE TYPE "E" INLET Each 2.00  $      3,000.00  $           6,000.00 1.00 $3,000.00 ($3,000.00)

61 REMOVE & RE-INSTALL LIGHT POLE, COMPLETE Each 2.00  $      3,200.00  $           6,400.00 2.00 $6,400.00 $0.00

62 AGGREGATE BASE COURSE Ton 60.00  $           12.00  $              720.00 527.69 $6,332.28 $5,612.28



63 AC PATCHING, CL G, TYPE 1 Ton 176.00  $           78.00  $         13,728.00 147.22 $11,483.16 ($2,244.84)

64 AC PATCHING, CL G, TYPE 2 Ton 90.00  $           80.00  $           7,200.00 121.50 $9,720.00 $2,520.00

65 AC COLD MIX Ton 290.00  $           45.75  $         13,267.50 204.62 $9,361.37 ($3,906.14)

66 CONCRETE CURB & GUTTER LF 88.00  $           15.00  $           1,320.00 20.00 $300.00 ($1,020.00)

67 FAST TRACK CONCRETE, 8", NON-REINFORCED SY 410.00  $           75.00  $         30,750.00 747.90 $56,092.50 $25,342.50

68 CONCRETE SIDEWALK SF 3,512.00  $             3.50  $         12,292.00 2,430.00 $8,505.00 ($3,787.00)

69 CONCRETE TYPE "C" RETAINING WALL (0'-2') LF 291.00  $           36.00  $         10,476.00 288.00 $10,368.00 ($108.00)

70 DOUBLE 3' X 7' PRECAST CONCRETE BOX CULVERT LF 36.00  $         575.00  $         20,700.00 36.00 $20,700.00 $0.00

71 PRECAST CONCRETE SLOPED END SECTIONS w/ 2' 
CUTOFFS

Each 2.00  $      4,800.00  $           9,600.00 2.00 $9,600.00 $0.00

72 CONCRETE TRICKLE CHANNEL SF 170.00  $             5.00  $              850.00 201.00 $1,005.00 $155.00

73 CLASS 2 RIP RAP Ton 5.50  $           25.00  $              137.50 22.82 $570.50 $433.00

74 DITCH LINING, HV EXCELSIOR BLANKET (C350) SY 1,370.00  $             3.75  $           5,137.50 1,047.00 $3,926.25 ($1,211.25)

75 EROSION CONTROL SILT FENCE LF 104.00  $             5.00  $              520.00 139.00 $695.00 $175.00

76 EROSION CONTROL EXCELSIOR BLANKET SY 2,284.00  $             2.00  $           4,568.00 0.00 $0.00 ($4,568.00)

77 SEEDING, FERTILIZING, MULCHING SY 8,870.00  $             0.36  $           3,193.20 10,999.00 $3,959.64 $766.44

78 SHOPKO LANDSCAPING RESTORATION LS 1.00  $    20,000.00  $         20,000.00 1.00 $20,000.00 $0.00

79 PROPERTY PIN Each 2.00  $         250.00  $              500.00 0.00 $0.00 ($500.00)

80 PERMANENT PAVEMENT MARKINGS LS 1.00  $      2,750.00  $           2,750.00 0.00 $0.00 ($2,750.00)

81 TRAFFIC CONTROL LS 1.00  $    28,250.00  $         28,250.00 1.00 $28,250.00 $0.00

82 INCIDENTAL WORK LS 1.00  $    23,500.00  $         23,500.00 1.00 $23,500.00 $0.00

ADDED ITEMS 0.00 0.00  $                 -    $                      -   0.00 $0.00 $0.00

83 MATERIALS PLACED IN STORAGE LS 1.00  $    53,202.88  $         53,202.88 1.00 $53,202.88 $0.00

84 MATERIALS REMOVED FROM STORAGE LS 1.00  $   (53,202.88)  $        (53,202.88) 1.00 ($53,202.88) $0.00

85 WATERMAIN INSULATION LS 0.00 391.20$           $                      -   1.00 $391.20 $391.20

86 FIRE HYDRANT EXTENSION LS 0.00 400.00$           $                      -   1.00 $400.00 $400.00

 END BID ITEMS

TOTAL 878,155.70$            $812,643.86 ($65,511.85)

 

   C.C.O. HISTORY INCREASE/(DECREASE) PRIOR ADJUSTED CONTRACT PRICE :      $878,155.70

                                    CCO #1  CCO #1  NET INCREASE/(DECREASE): ($65,511.84)

                                    CCO #2  CCO #2  

                                    CCO #3  CCO #3  ADJUSTED CONTRACT PRICE: $812,643.86

PRIOR TOTAL = CHANGE TO DATE: ($65,511.84)

-$65,511.85

DATE:

DATE:

878,155.70$                       

ENGINEER:  

CONTRACTOR: 



CONTRACT TIME CHANGE +/-:  0                    NEW CONTRACT TIME:           Days

PROJECT NO: SSW99-726

CONTRACTOR:  HEAVY CONSTRUCTORS $878,155.70

CHANGE ORDER NO.: One (Final) DATE: 12/01/00
LINE 
ITEM DESCRIPTION

1-82 Original Bid Items Reconciles bid quantities with installed quantities.

85 WATERMAIN INSULATION Water main crossing of storm sewer was insulated in lieu of lowering watermain.

86 FIRE HYDRANT EXTENSION Fire hydrant required adjustment to match finished grade.

PREPARED BY: DATE:

REASON FOR CHANGE

DATE:

DATE:

CITY OF RAPID CITY

       CONSTRUCTION CHANGE ORDER

PROJECT NAME:  HAINES AVENUE / I-90 UTILITY RELOCATION

ORIGINAL CONTRACT AMOUNT:

MAYOR:  

FINANCE:  


