



00GI003

Contract Change Order

Name and Address of Contractor

SDS, Inc.
357 Riverside DR
Franklin, Tennessee 37064

Name and Address of Owner

City of Rapid City, South Dakota
300 6th Street
Rapid City, SD 57701

Date:

30 November 2000

Project:

Converting approximately 41,000 tax parcels contained in .DGN page-based files into spatially referenced (SD State Plane feet, FIPS zone 4002, NAD83) township coverages. Files will be edge matched and adjusted to the orthophotography underlays and section corners provided by City of Rapid City, South Dakota.

Change Order:

As provided in Article 4 of the Contract dated 20 March 2000 – which states, “Any changes in the Work, as described in Article 1, must be authorized by a written Change Order on a form provided by SDS and signed by the Owner and SDS” – the purpose of this Change Order is to adjust the existing Contract as follows: The Project completion date will be extended six months from the original date of 30 December 2000, as stipulated in the Project RFP, to 30 June 2001.

Contract Terms:

The Contract Terms as established with the original contract between Contractor and Owner applies in all respects to this Change Order.

Complete Agreement:

This Change Order and the referenced Contract Documents embody the entire agreement between Contractor and Owner and all prior agreements, whether oral or written are merged herein.

This Agreement entered into as to the date and year first written above.

SDS, Inc.

Date

City of Rapid City, South Dakota

Date