

**AMENDMENT NO. 1  
TO  
ENGINEERING SERVICES AGREEMENT  
SOUTH PLAZA DRIVE DRAINAGE EVALUATION  
CITY OF RAPID CITY, SD**

To: Engineering Division  
City of Rapid City  
300 6th Street  
Rapid City, SD 57701

Rich Wells, P.E.  
Project Manager

From: CETEC Engineering Services, Inc.  
1830 West Fulton Street  
P.O. Box 9014  
Rapid City, SD 57709-9014

Greg Wierenga, P.E.  
Project Manager

Date: August 13, 2001

**PURPOSE:**

The Amendment No. 1 modifies the work scope and fee of the Engineering Services Agreement by and between CETEC Engineering and City of Rapid City dated 4/02/01.

**DESCRIPTION OF CHANGES:**

1. The scope of work is modified to include preparation of final site designs and grading plan for Lot B of S.G. Interstate Plaza, and to include construction staking services and easement delineation associated with major drainage components.
2. The maximum limiting fee is increased as follows:

Study and Report	\$ 4,470.50
Final Plans (Channel Only)	2,982.52
Construction Staking (Channel Only)	<u>331.80</u>
Total Contract	\$ 7,784.82
Original Contract	<u>6,190.00</u>
Increase By This Amendment	\$ 1,594.82

3. Completion date is unchanged and remains 6/01/01.
4. General terms and conditions of the agreement not specifically modified by this amendment shall remain unchanged.