REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT PW121201-11

Project Name & Number: Mountain View Utility Improvement Project								Project No. W00-946		
Project Description	: Construc	ct a 24" DIP w	ater transmission	main fro	m Canyon Lake D	rive south to	the Water T	reatment	Plant	
entrance road and pa	ralleling Mt. \	/iew. The pro	ject has been mod	dified to	include waterline r	eplacement i	in Canyon La	ake Drive	and	
Mpuntain View Interse	ection; the re	mainder of wa	terline work in Mo	untain V	iew will be done w	ith a future S	SDDOT proje	ct.		
Consultant: TSP	Three, Inc.									
Original Contract A	mount:		iginal Completion Date: Prelim Report by March 1, 2001							
Amendment Number	or: o									
Amendment Descri	ption: Ci	nanged scope	of work to include	e waterlir	ne improvements i	n the Canyor	1 Lake Drive	and Mou	<u>ntain</u>	
View Road intersection	n to get work	done ahead	of the upcoming C	Canyon L	ake Drive roadwa	y & bridge im	provement p	roject. A	S0,	
changed sequencing	and added w	aterline inter-c	connects to allow s	shutdow	n of 30-inch water	main with mir	nimized servi	ice interru	ıpts.	
Current C	Contract Am	ount·	\$47,03	7.00	Current Comple	etion Date	ļ	August 2	5. 2001	
Current Contract Amount: \$47,03 Change Requested: \$10,35					ourront compr				<u>-, </u>	
New Contract Amount:			\$57,392	2.00	New Comple	etion Date:	Dec	ember 3	1, 2001	
Funding Source Thi	is Request	;								
Amount	Dept.	Line Item		Comments						
\$10,355.00	933		Water Improve							
Ψ10,000.00	300	4001	vvater improve	Cincina						
\$10,355.00	Total		ļ							

			Agroomont Do	viou 9	Approvals					
			Agreement Re	eview &	Approvais					
Project Manager	Date	Date Division Manager					Date			
Department Director			Date	City	Attorney				Date	
	ROUTING INSTI	RUCTIONS			FII	NANCE OFFICE U	JSE ONLY			
Route two originals of the Agreement for review and signatures. Finance Office: Retain one original					Finance: Please write date	of Agreement in ap Date	propriate space in t	the Agreement Appro		
Project Manager: Retain second original for delivery to Consultant cc: Public Works					priation	20.0	i ilidio	Y	N	
Engineering Project Manager					Flow			Υ	N	