Change Order

AIA Document G701 - Electronic Format

OWNER [] ARCHITECT []

CONTRACTOR[]

PROJECT:

(name, address)

Roosevelt Park Ice Arena

PRO1-1089

Rapid City, South Dakota

CHANGE ORDER NUMBER:

DATE: January 31, 2001

ARCHITECT'S PROJECT NO: 01002

CONSTRUCTION DATE:

May 29, 2001

CONTRACT FOR:

Complete Construction

1

TO CONTRACTOR:

RCS Construction P. O. Box 9337

Rapid City, SD 57709

The Contract is changed as follows:

1	Proposal Request No. 1 - Revise Window Wall framing/Blocking	. \$0.00
2	Proposal Request No. 2 - Revise Aluminum Trim & Fascia @ east Elevation	
3	Proposal Request No. 3 - Delete Lockers & Add Bench @ Referees area	\$368.00
4	Proposal Request No. 4 - Revision to passive underslab drainage system.	\$1,690.00
5	Proposal Request No. 5 - Add taxes & Insurance for Pre-Cast Change Order	. \$68.00
6	Proposal Request No. 6R2 - Revise Storm Drain Diameter, Depth & Length	\$520.00
7	Proposal Request No. 7 - Revise Register Specs.	\$466.00
8	Proposal Request No. 8 - Add hand sink and revise waste & water lines.	\$1,430.00
9	Proposal Request No. 9 - Unit Price Reduction of Drilled Pier Quantities	(\$23,302.50)
	Proposal Request No. 9 - Additional Concrete for Drilled Piers	\$7,804.12
	Proposal Request No. 10 - Revise Paint, Flooring and Tile at the showers.	(\$7.00)
	Proposal Request No. 11 - Add concrete curb @ Hig-Low Boards	\$2,145.00
	Proposal Request No. 12 - Revise 8" Water Main Location (Add Fittings)	\$558.00
	Proposal Request No. 13 - Add Knox Box and Address	\$1,209.00
	Proposal Request No. 14 - Delete inner wythe asphaltic	\$0.00
	Proposal Request No. 15 - Tempered glass @ boards	\$5,033.00
17	Proposal Request No. 16 - Temporary Acrylic Glazing panels	\$696.00
18	Proposal Request No. 17 - Revise copper piping to CPVC for De-ionized water	\$0.00
	Proposal Request No. 18 - Revise sprinkler piping to avoid glazing.	\$1,191.00
	Proposal Request No. 20 - Relocate beam	\$538.00
	Proposal Request No. 21 - Additional duct detectors for full system shut-down.	\$9,000.00
	Proposal Request No. 23 - Epoxy paint at restrooms/showers	\$899.00
	Proposal Request No. 24 - Mechanical changes @ Refrigeration Room	\$7,128.00
	Proposal Request No. 25 - Add Column Bases @ Entry	\$781.00
	Unsolicited - Add Rubber transition strips	\$775.00
	Unsolicited - Change rubber flooring @ elevator to carpet tile	\$209.00
	Owner Requested - Add rubber mat @ ramp and inner lobby of arena	\$5,225.00
	Fire Department required - Elevator Electrical Revisions	\$2,529.00
	Reimburse for Owner Supplied power	\$206.00
_,	Total:	\$30,070.62

Not valid until signed by Owner, A	Architect and Contractor.				
The original (Contract Sum)(Guaranteed Maximum Price) was			\$3,379,500.00		
	d Change Orders				
The (Contract Sum)(Guaranteed Maximum Price) prior to this Change Order			\$3,379,500.00		
The (Contract Sum)(Guaranteed Me	eximum Price) will be (increased)(dec	preased)			
	der in the amount of		\$30,070.62		
The new (Contract Sum)(Guaranteed Maximum Price) including this Change Order will be			\$3,409,570.62		
The Contract Time will be (increase	ed)(decreased)(unchanged) by 50 da	ays.			
The date of Substantial Completion	as of the date of this Change Order th	nerefore is: December 20, 2001.			
which have been authorized by Con	struction Change Directives.	ntract Time or Guaranteed Maximum Price			
THIS DOCUMENT HAS IMPORTAN	T LEGAL CONSEQUENCES; CONSU	LTATION WITH AN ATTORNEY			
	TO ITS COMPLETION OR MODIFICA				
THIS ELECTRONICALLY DRAFTED	O AIA DOCUMENT MAY BE MADE I	BY USING AIA DOCUMENT D401.			
ARCHITECT	CONTRACTOR	OWNER			
Lund Associates, Ltd.	RCS Construction	City of Rapid City			
1621 Sheridan Lake Road	P. O. Box 9337	300 Sixth Street			
Rapid City, SD 57702	Rapid City, SD 57709	Rapid City, SD 57701			
By: and lived	By: Hole Meull	Ву:			
Date: 2/4/02	Date: 2-5-02	Date:			

AIA DOCUMENT G701 - CHANGE ORDER - 1987 EDITION - AIA - COPYRIGHT 1987 - THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N. W., WASHINGTON, D. C., 20006-5292.

WARNING: Unlicensed photocopying violates U.S. copyright laws and is subject to legal prosecution. This document

was electronically produced under license number 895000517 and can be reproduced without violation until 10/30/00.