

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F
 GOLDEN EAGLE WATER MAIN EXTENSION
 W01-1058
 NOVEMBER 15, 2001
 ORIGINAL CONTRACT AMOUNT: \$61,121.00
 CONTRACTOR: MAINLINE CONTRACTING, INC.

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	BALANCE REMAINING
1	MOBILIZATION	LS	1.00	\$800.00	\$800.00	1	\$800.00	\$0.00
2	6" PVC WATER MAIN	LF	38.00	\$14.00	\$532.00	36	\$504.00	(\$28.00)
3	10" PVC WATER MAIN	LF	872.00	\$15.00	\$13,080.00	872	\$13,080.00	\$0.00
4	10" X 6" X 10" TEE	EA	3.00	\$330.00	\$990.00	3	\$990.00	\$0.00
5	10" X 10" X 10" TEE	EA	1.00	\$350.00	\$350.00	1	\$350.00	\$0.00
6	14" X 10" X 14" TEE	EA	1.00	\$1,100.00	\$1,100.00	1	\$1,100.00	\$0.00
7	10" 11.25 DEGREE BEND	EA	2.00	\$250.00	\$500.00	1	\$250.00	(\$250.00)
8	10" 22.5 DEGREE BEND	EA	3.00	\$275.00	\$825.00	3	\$825.00	\$0.00
9	10" MJ PLUG	EA	1.00	\$200.00	\$200.00	1	\$200.00	\$0.00
10	10" GATE VALVE W/ BOX	EA	4.00	\$900.00	\$3,600.00	4	\$3,600.00	\$0.00
11	FIRE HYDRANT W/AUX VALVE & LEAD	EA	2.00	\$2,100.00	\$4,200.00	2	\$4,200.00	\$0.00
12	SALVAGE FIRE HYDRANT & AUX VALVE	EA	1.00	\$110.00	\$110.00	1	\$110.00	\$0.00
13	CONNECT TO EXISTING WATER MAIN	EA	1.00	\$350.00	\$350.00	1	\$350.00	\$0.00
14	INSTALL SALVAGED FIRE HYDRANT & AUX VALVE	EA	1.00	\$600.00	\$600.00	1	\$600.00	\$0.00
15	10" CAP	EA	1.00	\$200.00	\$200.00	1	\$200.00	\$0.00
16	ROCK EXCAVATION (TRENCH)	CY	50.00	\$50.00	\$2,500.00	71.47	\$3,573.50	\$1,073.50
17	TYPE I BEDDING MATERIAL	T	210.00	\$12.50	\$2,625.00	269.54	\$3,369.25	\$744.25
18	AASHTO T-180 SOIL TEST	EA	2.00	\$150.00	\$300.00	1	\$150.00	(\$150.00)
19	TOPSOIL, STOCKPILE & REPLACE	CY	230.00	\$6.00	\$1,380.00	230	\$1,380.00	\$0.00
20	GRAVEL SURFACING	T	225.00	\$12.00	\$2,700.00	80.68	\$968.16	(\$1,731.84)
21	EROSION CONTROL, SILT FENCE	LF	250.00	\$4.00	\$1,000.00	198	\$792.00	(\$208.00)
22	SEEDING, FERTILIZING, MULCHING,	ACRE	0.43	\$4,600.00	\$1,978.00	0.61	\$2,806.00	\$828.00
23	TRAFFIC CONTROL	LS	1.00	\$250.00	\$250.00	1	\$250.00	\$0.00
24	INCIDENTAL WORK	LS	1.00	\$1,500.00	\$1,500.00	1	\$1,500.00	\$0.00
25	AC PATCHING, CLASS G, TYPE 1, 5"	SY	33.00	\$26.00	\$858.00	31.1	\$808.60	(\$49.40)
26								
27	Alternate #1 Bid Schedule							
28	MOBILIZATION	LS	1.00	\$500.00	\$500.00	1	\$500.00	\$0.00
29	6" PVC WATER MAIN	LF	415.00	\$15.00	\$6,225.00	415	\$6,225.00	\$0.00
30	10" X 6" X 10" TEE	EA	1.00	\$330.00	\$330.00	1	\$330.00	\$0.00
31	6" 11.25 DEGREE BEND	O	1.00	\$100.00	\$100.00	0	\$0.00	(\$100.00)
32	6" GATE VALVE W/ BOX	EA	2.00	\$445.00	\$890.00	2	\$890.00	\$0.00
33	FIRE HYDRANT	EA	1.00	\$2,100.00	\$2,100.00	1	\$2,100.00	\$0.00
34	1.5" COPPER SERVICE	LF	40.00	\$17.00	\$680.00	43	\$731.00	\$51.00
35	1.5" TAPPING SADDLE	EA	1.00	\$300.00	\$300.00	1	\$300.00	\$0.00
36	1.5" CURB STOP & BOX	EA	1.00	\$240.00	\$240.00	1	\$240.00	\$0.00
37	WATER SERVICE NEW CONNECTION	EA	1.00	\$225.00	\$225.00	1	\$225.00	\$0.00

38	ROCK EXCAVATION (TRENCH)	CY	50.00	\$50.00	\$2,500.00	0	\$0.00	(\$2,500.00)
39	TYPE I BEDDING MATERIAL	T	60.00	\$12.50	\$750.00	90.76	\$1,134.50	\$384.50
40	AASHTO T-180 SOIL TEST	EA	1.00	\$150.00	\$150.00	0	\$0.00	(\$150.00)
41	TOPSOIL, STOCKPILE & REPLACE	CY	102.00	\$6.00	\$612.00	102	\$612.00	\$0.00
42	GRAVEL SURFACING	T	53.00	\$12.00	\$636.00	64.54	\$774.48	\$138.48
43	EROSION CONTROL, SILT FENCE	LF	120.00	\$4.00	\$480.00	75	\$300.00	(\$180.00)
44	SEEDING, FERTILIZING, MULCHING,	ACRE	0.20	\$4,600.00	\$920.00	0.28	\$1,288.00	\$368.00
45	INCIDENTAL WORK	LS	1.00	\$250.00	\$250.00	1	\$250.00	\$0.00
46	CONNECT NEW T.S. WATER SERVICE TO EXISTING SERVICE INSIDE CLUBHOUSE	LS	1.00	\$705.00	\$705.00	1	\$705.00	\$0.00
TOTAL					\$61,121.00		\$59,361.49	(\$1,759.51)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$61,121.00
CCO #1	NET INCREASE/(DECREASE):	(\$1,759.51)
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$59,361.49
PRIOR TOTAL =	CHANGE TO DATE:	(\$1,759.51)

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F
GOLDEN EAGLE WATER MAIN EXTENSION
W01-1058
NOVEMBER 15, 2001
ORIGINAL CONTRACT AMOUNT: \$61,121.00
CONTRACTOR: MAINLINE CONTRACTING, INC.**

[illegible]

PREPARED BY: _____

DATE: _____