

REQUEST AUTHORIZATION FOR MAYOR AND FINAN PW052902-10 N
PROFESSIONAL SERVICES AGREEMENT...
OR AMENDMENT

Project Name & Number: W02-1222 Control Valve for I-90 Watermain

Project Description: A watermain loop along the I-90 gap east of the Deadwood Avenue exit connects the S. Canyon and N. Rapid pressure zones. The two zones have an approximately 19' vertical differential, and are manually operated on an "as needed" basis. This project will automate the flow control and provide better fire protection for the north Deadwood Avenue / Plaza Drive area. Original Contract will be for Preliminary Design Report – an amendment for Final Design in range of \$ 2,000 to \$ 5,000 is anticipated.

Consultant: CETEC Engineering Services, Inc.

Original Contract Amount: \$ 1,950 Original Completion Date: June 28, 2002

Amendment Number:

Amendment Description: NOTE: This action for preliminary Design Report. Anticipate future amendment for Final Design

Current Contract Amount:

Current Completion Date:

Change Requested:

New Contract Amount: \$0.00

New Completion Date:

Funding Source This Request:

| Amount | Dept. | Line Item | Comments |
|------------|-------|-----------|--|
| \$1,950.00 | 602 | 4223 | Water Improvements - Professional Services |
| | | | |
| | | | |
| \$1,950.00 | Total | | |

Agreement Review & Approvals

Project Manager Date Division Manager Date

Department Director Date City Attorney Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
Finance Office: Retain one original
Project Manager: Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

| | Date | Initials | Approved | |
|---------------|------|----------|----------|---|
| Appropriation | | | Y | N |
| Cash Flow | | | Y | N |