

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. Three (3)  
WILDWOOD DRIVE STREET AND UTILITIES CONSTRUCTION PROJECT  
WSS00-943  
JUNE 1, 2001  
ORIGINAL CONTRACT AMOUNT: \$1,778,916.21  
CONTRACTOR: HILLS MATERIALS CO.

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	QUANTITY CHANGE	REVISED QUANTITY	REVISED CONTRACT PRICE	INCREASE/ (DECREASE)
1	CONSTRUCTION STAKING (CONTRACTOR FURNISHED)	LS	1.00	\$20,200.00	\$20,200.00	0.00	1.00	\$20,200.00	\$0.00
2	REESTABLISH PROPERTY CORNERS	EA	22.00	\$90.00	\$1,980.00	0.00	22.00	\$1,980.00	\$0.00
3	MOBILIZATION	LS	1.00	\$27,000.00	\$27,000.00	0.00	1.00	\$27,000.00	\$0.00
4	INCIDENTAL WORK	LS	1.00	\$25,000.00	\$25,000.00	0.00	1.00	\$25,000.00	\$0.00
5	INCIDENTAL WORK FOR LANDSCAPE	LS	1.00	\$29,900.00	\$29,900.00	0.00	1.00	\$29,900.00	\$0.00
6	CLEARING	LS	1.00	\$22,000.00	\$22,000.00	0.00	1.00	\$22,000.00	\$0.00
7	TRAFFIC CONTROL	LS	1.00	\$12,000.00	\$12,000.00	0.00	1.00	\$12,000.00	\$0.00
8	TYPE B ADV WARING ARROW PANEL	EA	1.00	\$1,000.00	\$1,000.00	0.00	1.00	\$1,000.00	\$0.00
9	FLAGGING	HR	50.00	\$20.00	\$1,000.00	0.00	50.00	\$1,000.00	\$0.00
10	JUNCTION BOX ADJUSTMENT (TRAFFIC SIGNALS)	EA	3.00	\$280.00	\$840.00	0.00	3.00	\$840.00	\$0.00
11	REMOVE PAVEMENT MARKINGS-STRIPES	LF	200.00	\$1.10	\$220.00	0.00	200.00	\$220.00	\$0.00
12	REMOVE PAVEMENT MARKINGS - ARROW	EA	6.00	\$27.75	\$166.50	0.00	6.00	\$166.50	\$0.00
13	REMOVE PAVEMENT MARKINGS - MESSAGE	EA	2.00	\$27.75	\$55.50	0.00	2.00	\$55.50	\$0.00
14	REMOVE CONCRETE CURB AND GUTTER	LF	156.00	\$2.00	\$312.00	0.00	156.00	\$312.00	\$0.00
15	REMOVE CONCRETE SIDEWALK	SF	456.00	\$0.90	\$410.40	0.00	456.00	\$410.40	\$0.00
16	REMOVE CONCRETE FILLET	SY	27.00	\$7.80	\$210.60	0.00	27.00	\$210.60	\$0.00
17	REMOVE CONCRETE DRIVEWAY	SY	724.00	\$2.90	\$2,099.60	0.00	724.00	\$2,099.60	\$0.00
18	REMOVE PIPE CULVERTS	LF	620.00	\$3.20	\$1,984.00	0.00	620.00	\$1,984.00	\$0.00

19	REMOVE & RESET WOOD FENCE	LF	456.00	\$12.00	\$5,472.00	0.00	456.00	\$5,472.00	\$0.00
20	REMOVE & RESET CHAIN LINK FENCE	LF	96.00	\$14.00	\$1,344.00	0.00	96.00	\$1,344.00	\$0.00
21	REMOVE AND SALVAGE CHAIN LINK FENCE	LF	196.00	\$7.00	\$1,372.00	0.00	196.00	\$1,372.00	\$0.00
22	UNCLASSIFIED EXCAVATION	CY	9140.00	\$11.50	\$105,110.00	0.00	9140.00	\$105,110.00	\$0.00
23	EXCAVATION, UNCLASSIFIED, DIGOUTS	CY	100.00	\$10.00	\$1,000.00	0.00	100.00	\$1,000.00	\$0.00
24	UNCLASSIFIED EXCAVATION, DIGOUTS W/SUGAR ROCK	TON	120.00	\$19.50	\$2,340.00	260.00	380.00	\$7,410.00	\$5,070.00
25	WATER FOR SOD AND/OR PLANTS	M GAL	50.00	\$44.50	\$2,225.00	0.00	50.00	\$2,225.00	\$0.00
26	WATER FOR DUST CONTROL	M GAL	150.00	\$25.00	\$3,750.00	0.00	150.00	\$3,750.00	\$0.00
27	MILL & REMOVE ASPHALT CONCRETE PAVEMENT, FULL DEPTH	SY	13840.00	\$2.05	\$28,372.00	0.00	13840.00	\$28,372.00	\$0.00
28	AASHTO T-180 SOIL TEST	EA	12.00	\$170.00	\$2,040.00	0.00	12.00	\$2,040.00	\$0.00
29	ASPHALT COMPACTION TEST	EA	21.00	\$60.00	\$1,260.00	0.00	21.00	\$1,260.00	\$0.00
30	CONCRETE TEST SET	EA	12.00	\$155.00	\$1,860.00	0.00	12.00	\$1,860.00	\$0.00
31	COLD PLASTIC PAVEMENT MARKING, 4"	LF	3725.00	\$2.50	\$9,312.50	0.00	3725.00	\$9,312.50	\$0.00
32	COLD PLASTIC PAVEMENT MARKING, 12"	LF	105.00	\$5.50	\$577.50	0.00	105.00	\$577.50	\$0.00
33	COLD PLASTIC PAVEMENT MARKING, 24"	LF	125.00	\$15.50	\$1,937.50	0.00	125.00	\$1,937.50	\$0.00
34	COLD PLASTIC PAVEMENT MARKING, ARROW	EA	9.00	\$220.00	\$1,980.00	0.00	9.00	\$1,980.00	\$0.00
35	COLD PLASTIC PAVEMENT MARKING, MESSAGE	WORD	3.00	\$220.00	\$660.00	0.00	3.00	\$660.00	\$0.00
36	AGGREGATE BASE COURSE	TON	4110.00	\$11.00	\$45,210.00	4400.00	8510.00	\$93,610.00	\$48,400.00
37	ASPHALT CONCRETE, CLASS G, TYPE 1	TON	2490.00	\$35.50	\$88,395.00	0.00	2490.00	\$88,395.00	\$0.00
38	ASPHALT CONCRTE, C,ASS G. TYPE 2	TON	1700.00	\$38.00	\$64,600.00	0.00	1700.00	\$64,600.00	\$0.00
39	BITUMINOUS TACK COAT	GAL	1470.00	\$1.70	\$2,499.00	0.00	1470.00	\$2,499.00	\$0.00
40	CONCRETE CURB AND GUTTER, TYPE B66	LF	6360.00	\$11.00	\$69,960.00	0.00	6360.00	\$69,960.00	\$0.00

41	CONCRETE P6 GUTTER	LF	640.00	\$10.70	\$6,848.00	0.00	640.00	\$6,848.00	\$0.00
42	CONCRETE SIDEWALK, 4"	SF	370.00	\$4.20	\$1,554.00	0.00	370.00	\$1,554.00	\$0.00
43	INSTALL STEEL BARS IN PCC PAVEMENT	EA	14.00	\$15.50	\$217.00	0.00	14.00	\$217.00	\$0.00
44	CONCRETE FILLET & PAN (REINFORCED), 8"	SY	26.00	\$57.50	\$1,495.00	0.00	26.00	\$1,495.00	\$0.00
45	CONCRET FILLET & PAN (REINFORCED), 6"	SY	104.00	\$54.00	\$5,616.00	0.00	104.00	\$5,616.00	\$0.00
46	CONCRETE DRAIN PAN	SY	46.00	\$35.50	\$1,633.00	0.00	46.00	\$1,633.00	\$0.00
47	PCC PAVEMENT, 8" NON REINFORCED	SY	23.00	\$37.50	\$862.50	50.00	73.00	\$2,737.50	\$1,875.00
48	CONCRETE APPROACH PAVEMENT, 6"	SY	426.00	\$37.00	\$15,762.00	0.00	426.00	\$15,762.00	\$0.00
49	CONCRETE DRIVEWAY PAVEMENT	SY	556.00	\$35.00	\$19,460.00	0.00	556.00	\$19,460.00	\$0.00
50	CONTRETE DRIVEWAY PAVEMENT, HEATED	SY	0.00	\$0.00	\$0.00	0.00	0.00	\$0.00	\$0.00
51	TYPE E INLET, 10'	EA	9.00	\$4,050.00	\$36,450.00	0.00	9.00	\$36,450.00	\$0.00
52	48" RCP ARCH, CLASS II	LF	218.00	\$120.00	\$26,160.00	0.00	218.00	\$26,160.00	\$0.00
53	36" RCP ARCH, CLASS II	LF	44.00	\$90.00	\$3,960.00	0.00	44.00	\$3,960.00	\$0.00
54	24" RCP, CLASS II	LF	546.00	\$35.00	\$19,110.00	0.00	546.00	\$19,110.00	\$0.00
55	18" RCP, CLASS II	LF	290.00	\$29.00	\$8,410.00	0.00	290.00	\$8,410.00	\$0.00
56	15" RCP, CLASS II	LF	60.00	\$26.00	\$1,560.00	0.00	60.00	\$1,560.00	\$0.00
57	18" CMP	LF	114.00	\$26.00	\$2,964.00	0.00	114.00	\$2,964.00	\$0.00
58	12" CMP	LF	44.00	\$35.00	\$1,540.00	0.00	44.00	\$1,540.00	\$0.00
59	48" RCP ARCH BEND	EA	4.00	\$2,000.00	\$8,000.00	0.00	4.00	\$8,000.00	\$0.00
60	48" RCP ARCH FLARED END	EA	4.00	\$1,100.00	\$4,400.00	0.00	4.00	\$4,400.00	\$0.00
61	36" RCP ARCH FLARED END	EA	2.00	\$850.00	\$1,700.00	0.00	2.00	\$1,700.00	\$0.00
62	18" RCP FLARED END	EA	2.00	\$390.00	\$780.00	0.00	2.00	\$780.00	\$0.00

63	48" RCP ARCH TEE	EA	2.00	<b>\$1,300.00</b>	<b>\$2,600.00</b>	0.00	2.00	\$2,600.00	\$0.00
64	24" X 18" RCP TEE	EA	2.00	<b>\$400.00</b>	<b>\$800.00</b>	0.00	2.00	\$800.00	\$0.00
65	CONTROLLED LOW STRENGTH BACKFILL MATERIAL	CY	147.00	<b>\$66.00</b>	<b>\$9,702.00</b>	0.00	147.00	\$9,702.00	\$0.00
66	DITCH AND CHANNEL PROTECTION BASKETS	CY	166.00	<b>\$219.46</b>	<b>\$36,430.36</b>	0.00	166.00	\$36,430.36	\$0.00
67	CLASS 2 RIPRAP	CY	15.00	<b>\$60.00</b>	<b>\$900.00</b>	20.00	35.00	\$2,100.00	\$1,200.00
68	FILTER FABRIC	SY	385.00	<b>\$2.00</b>	<b>\$770.00</b>	1100.00	1485.00	\$2,970.00	\$2,200.00
69	EROSION BALES	EA	25.00	<b>\$22.00</b>	<b>\$550.00</b>	0.00	25.00	\$550.00	\$0.00
70	SILT FENCE	LF	3000.00	<b>\$3.33</b>	<b>\$9,990.00</b>	0.00	3000.00	\$9,990.00	\$0.00
71	MUCK SILT FENCE	CY	100.00	<b>\$9.00</b>	<b>\$900.00</b>	0.00	100.00	\$900.00	\$0.00
72	REPAIR SILT FENCE	LF	500.00	<b>\$3.05</b>	<b>\$1,525.00</b>	0.00	500.00	\$1,525.00	\$0.00
73	REMOVE SILT FENCE	LF	1000.00	<b>\$1.30</b>	<b>\$1,300.00</b>	0.00	1000.00	\$1,300.00	\$0.00
74	SILT TRAP	CY	50.00	<b>\$5.00</b>	<b>\$250.00</b>	0.00	50.00	\$250.00	\$0.00
75	ROCK CHECK DAM	TON	50.00	<b>\$22.00</b>	<b>\$1,100.00</b>	0.00	50.00	\$1,100.00	\$0.00
76	SEEDING, FERTILIZING AND MULCHING	SY	9200.00	<b>\$0.50</b>	<b>\$4,600.00</b>	0.00	9200.00	\$4,600.00	\$0.00
77	SODDING	SY	8400.00	<b>\$3.50</b>	<b>\$29,400.00</b>	-1400.00	7000.00	\$24,500.00	(\$4,900.00)
78	PLACE TOPSOIL	CY	500.00	<b>\$10.00</b>	<b>\$5,000.00</b>	0.00	500.00	\$5,000.00	\$0.00
79	FURNISH AND PLACE TOPSOIL	CY	970.00	<b>\$28.00</b>	<b>\$27,160.00</b>	0.00	970.00	\$27,160.00	\$0.00
80	COMPOST	TON	880.00	<b>\$10.50</b>	<b>\$9,240.00</b>	0.00	880.00	\$9,240.00	\$0.00
81	TRANSPLANT TREE	EA	9.00	<b>\$120.00</b>	<b>\$1,080.00</b>	0.00	9.00	\$1,080.00	\$0.00
82	COLORADO BLUE SPRUCE, 5'	EA	13.00	<b>\$300.00</b>	<b>\$3,900.00</b>	0.00	13.00	\$3,900.00	\$0.00
83	MALUS SPRING SNOW CRAB, 1.0"-1.5" CAL	EA	4.00	<b>\$95.00</b>	<b>\$380.00</b>	0.00	4.00	\$380.00	\$0.00
84	PRUNUS MAACKII AMUR CHOKECHERRY, 1.0" -1.5" CAL	EA	2.00	<b>\$95.00</b>	<b>\$190.00</b>	0.00	2.00	\$190.00	\$0.00

85	CANADA RED SELECT CHERRY, 1.0"-1.5" CAL	EA	4.00	\$170.00	\$680.00	0.00	4.00	\$680.00	\$0.00
86	COMMON PURPLE LILAC, 2'	EA	20.00	\$50.00	\$1,000.00	0.00	20.00	\$1,000.00	\$0.00
87	COMMON WHITE LILAC, 2'	EA	5.00	\$50.00	\$250.00	0.00	5.00	\$250.00	\$0.00
88	8" PVC SEWER MAIN (6'-8')	LF	142.00	\$13.30	\$1,888.60	0.00	142.00	\$1,888.60	\$0.00
89	8" PVC SEWER MAIN (8'-10')	LF	1496.00	\$15.50	\$23,188.00	0.00	1496.00	\$23,188.00	\$0.00
90	8" PVC SEWER MAIN (10'-12')	LF	1120.00	\$17.50	\$19,600.00	0.00	1120.00	\$19,600.00	\$0.00
91	8" PVC SEWER MAIN (12'-14')	LF	480.00	\$24.50	\$11,760.00	0.00	480.00	\$11,760.00	\$0.00
92	8" PVC SEWER MAIN (14'-16')	LF	28.00	\$37.30	\$1,044.40	0.00	28.00	\$1,044.40	\$0.00
93	4" PVC SEWER SERVICE LINE	LF	890.00	\$10.75	\$9,567.50	0.00	890.00	\$9,567.50	\$0.00
94	CONNECTION TO EXISTING SEWER MAIN	EA	1.00	\$400.00	\$400.00	0.00	1.00	\$400.00	\$0.00
95	EXTRA DEPTH MANHOLE, 48" DIA	V FT	60.40	\$350.00	\$21,140.00	0.00	60.40	\$21,140.00	\$0.00
96	STANDARD MANHOLE, 48" DIA	EA	13.00	\$1,900.00	\$24,700.00	0.00	13.00	\$24,700.00	\$0.00
97	SEWER SERVICE CONNECTION	EA	29.00	\$475.00	\$13,775.00	0.00	29.00	\$13,775.00	\$0.00
98	6" PVC WATER MAIN	LF	20.00	\$13.50	\$270.00	40.00	60.00	\$810.00	\$540.00
99	8" PVC WATER MAIN	LF	2668.00	\$22.20	\$59,229.60	0.00	2668.00	\$59,229.60	\$0.00
100	14" D. I. WATER MAIN	LF	2798.00	\$45.40	\$127,029.20	0.00	2798.00	\$127,029.20	\$0.00
101	16" D. I. WATER MAIN	LF	0.00	\$50.90	\$0.00	0.00	0.00	\$0.00	\$0.00
102	1" COPPER WATER SERVICE LINE	LF	1164.00	\$9.75	\$11,349.00	0.00	1164.00	\$11,349.00	\$0.00
103	8" X 6" REDUCER	EA	3.00	\$285.00	\$855.00	0.00	3.00	\$855.00	\$0.00
104	16" X 14" REDUCER	EA	0.00	\$600.00	\$0.00	0.00	0.00	\$0.00	\$0.00
105	8" X 8' X 6" TEE	EA	6.00	\$360.00	\$2,160.00	0.00	6.00	\$2,160.00	\$0.00
106	8" X 8" X 8" TEE	EA	4.00	\$400.00	\$1,600.00	0.00	4.00	\$1,600.00	\$0.00

107	16" X 16" X 16" TEE	EA	0.00	<b>\$1,200.00</b>	<b>\$0.00</b>	0.00	0.00	\$0.00	\$0.00
108	14" X 14" X 6" TEE	EA	2.00	<b>\$850.00</b>	<b>\$1,700.00</b>	0.00	2.00	\$1,700.00	\$0.00
109	14" X 14" X 14" TEE	EA	1.00	<b>\$1,050.00</b>	<b>\$1,050.00</b>	0.00	1.00	\$1,050.00	\$0.00
110	16" X 16" X 6" TEE	EA	0.00	<b>\$1,000.00</b>	<b>\$0.00</b>	0.00	0.00	\$0.00	\$0.00
111	6" X 22.5 DEGREE BEND	EA	1.00	<b>\$200.00</b>	<b>\$200.00</b>	0.00	1.00	\$200.00	\$0.00
112	8" X 11.25 DEGREE BEND	EA	3.00	<b>\$250.00</b>	<b>\$750.00</b>	0.00	3.00	\$750.00	\$0.00
113	8" X 22.5 DEGREE BEND	EA	2.00	<b>\$250.00</b>	<b>\$500.00</b>	0.00	2.00	\$500.00	\$0.00
114	14" X 11.25 DEGREE BEND	EA	6.00	<b>\$630.00</b>	<b>\$3,780.00</b>	0.00	6.00	\$3,780.00	\$0.00
115	14" X 22.5 DEGREE BEND	EA	1.00	<b>\$630.00</b>	<b>\$630.00</b>	0.00	1.00	\$630.00	\$0.00
116	14" X 45 DEGREE BEND	EA	1.00	<b>\$630.00</b>	<b>\$630.00</b>	0.00	1.00	\$630.00	\$0.00
117	16" X 11.25 DEGREE BEND	EA	0.00	<b>\$760.00</b>	<b>\$0.00</b>	0.00	0.00	\$0.00	\$0.00
118	16" X 22.5 DEGREE BEND	EA	0.00	<b>\$730.00</b>	<b>\$0.00</b>	0.00	0.00	\$0.00	\$0.00
119	16" X 45 DEGREE BEND	EA	0.00	<b>\$730.00</b>	<b>\$0.00</b>	0.00	0.00	\$0.00	\$0.00
120	6" GATE VALVE W/BOX	EA	1.00	<b>\$700.00</b>	<b>\$700.00</b>	0.00	1.00	\$700.00	\$0.00
121	8" GAVE VALVE W/BOX	EA	13.00	<b>\$920.00</b>	<b>\$11,960.00</b>	0.00	13.00	\$11,960.00	\$0.00
122	14" BUTTERFLY VALVE W/BOX	EA	5.00	<b>\$1,750.00</b>	<b>\$8,750.00</b>	0.00	5.00	\$8,750.00	\$0.00
123	16" BUTTERLY VALVE W/BOX	EA	0.00	<b>\$2,125.00</b>	<b>\$0.00</b>	0.00	0.00	\$0.00	\$0.00
124	1" CURB STOP AND BOX	EA	10.00	<b>\$300.00</b>	<b>\$3,000.00</b>	0.00	10.00	\$3,000.00	\$0.00
125	1" TAPPING SADDLE	EA	40.00	<b>\$310.00</b>	<b>\$12,400.00</b>	0.00	40.00	\$12,400.00	\$0.00
126	WATER SERVICE RECONNECTION	EA	30.00	<b>\$265.00</b>	<b>\$7,950.00</b>	0.00	30.00	\$7,950.00	\$0.00
127	WATER SERVCIE NEW CONNECTION	EA	10.00	<b>\$300.00</b>	<b>\$3,000.00</b>	0.00	10.00	\$3,000.00	\$0.00
128	FIRE HYDRANT W/AUX. VALVE & LEAD	EA	13.00	<b>\$2,800.00</b>	<b>\$36,400.00</b>	0.00	13.00	\$36,400.00	\$0.00

129	REMOVE FIRE HYDRANT & APPURTENANCES	EA	3.00	\$850.00	\$2,550.00	0.00	3.00	\$2,550.00	\$0.00
130	RESET HYDRANT	EA	1.00	\$1,140.00	\$1,140.00	0.00	1.00	\$1,140.00	\$0.00
131	FIRE HYDRANT EXTENSION, 12"	EA	1.00	\$500.00	\$500.00	0.00	1.00	\$500.00	\$0.00
132	ADJUST VALVE BOX	EA	1.00	\$100.00	\$100.00	0.00	1.00	\$100.00	\$0.00
133	ABANDON VALVE	EA	15.00	\$55.00	\$825.00	0.00	15.00	\$825.00	\$0.00
134	5' MANHOLE W/AIR RELEASE VALVE	EA	0.00	\$5,000.00	\$0.00	0.00	0.00	\$0.00	\$0.00
135	TEMPORARY CONNECTION AT STA 19+62	LS	1.00	\$4,500.00	\$4,500.00	0.00	1.00	\$4,500.00	\$0.00
136	TEMPORARY CONNECTION AT STA 25+97	LS	1.00	\$3,300.00	\$3,300.00	0.00	1.00	\$3,300.00	\$0.00
137	TEMPORARY SERVICE CONNECTION FOR RED RODKS	LS	1.00	\$5,200.00	\$5,200.00	0.00	1.00	\$5,200.00	\$0.00
138	WATER MAIN INSULATION	SF	256.00	\$3.00	\$768.00	0.00	256.00	\$768.00	\$0.00
139	MUCK EXCAVATION (TRENCH)	CY	830.00	\$9.00	\$7,470.00	0.00	830.00	\$7,470.00	\$0.00
140	ROCK EXCAVATION (TRENCH)	CY	2320.00	\$61.00	\$141,520.00	-400.00	1920.00	\$117,120.00	(\$24,400.00)
141	24" STEEL CASING PIPE	LF	88.00	\$241.00	\$21,208.00	-52.00	36.00	\$8,676.00	(\$12,532.00)
142	TYPE I BEDDING MATERIAL	TON	2375.00	\$15.75	\$37,406.25	625.00	3000.00	\$47,250.00	\$9,843.75
143	TYPE II FOUNDATION MATERIAL	TON	780.00	\$14.00	\$10,920.00	-380.00	400.00	\$5,600.00	(\$5,320.00)
144	DEMOLISH EXISTING WILDWOOD WATER STORAGE TANK	LS	1.00	\$11,000.00	\$11,000.00	0.00	1.00	\$11,000.00	\$0.00
145	HAULING AND PLACING MILLED ASPHALT	CY	2480.00	\$13.50	\$33,480.00	-1000.00	1480.00	\$19,980.00	(\$13,500.00)
0	0	0	0.00	\$0.00		0.00	0.00		
0	NEW ITEMS CO#1	0	0.00	\$0.00		0.00	0.00		
146	10" PVC WATER MAIN	LF	2278.00	\$34.50	\$78,591.00	0.00	2278.00	\$78,591.00	\$0.00
147	10" GAVE VALVE W/BOX	EA	10.00	\$1,400.00	\$14,000.00	0.00	10.00	\$14,000.00	\$0.00
148	10" X 10" X 10" TEE	EA	1.00	\$650.00	\$650.00	0.00	1.00	\$650.00	\$0.00

149	10" X 10" X 6" TEE	EA	6.00	\$600.00	\$3,600.00	0.00	6.00	\$3,600.00	\$0.00
150	10" X 11.25 DEGREE BEND	EA	1.00	\$450.00	\$450.00	0.00	1.00	\$450.00	\$0.00
151	10" X 22.5 DEGREE BEND	EA	10.00	\$450.00	\$4,500.00	0.00	10.00	\$4,500.00	\$0.00
152	10" X 45 DEGREE BEND	EA	4.00	\$450.00	\$1,800.00	0.00	4.00	\$1,800.00	\$0.00
153	14" X 10" REDUCER	EA	1.00	\$550.00	\$550.00	0.00	1.00	\$550.00	\$0.00
154	Inspector Job Trailer	MONTH	10.00	\$550.00	\$5,500.00	0.00	10.00	\$5,500.00	\$0.00
155	Placing Millings for Temporary Surfacing	CY	500.00	\$5.45	\$2,725.00	1000.00	1500.00	\$8,175.00	\$5,450.00
		0	0.00	\$0.00					
	New Items Change Order No. Two (2)	0	0.00	\$0.00					
156	Site Grading for City Well Lot	CY	1766.00	\$4.42	\$7,805.72		1766.00	\$7,805.72	\$0.00
157	SOIL SUPPORT FABRIC/GEOGRID	SY	2500.00	\$3.10	\$7,750.00	2,500.00	5000.00	\$15,500.00	\$7,750.00
		0	0	\$0.00	\$0.00		0.0000	\$0.00	\$0.00
	New Items Change Order No. Three (3)	0	0	\$0.00	\$0.00		0.0000	\$0.00	\$0.00
158	SEEDING, FERTILIZING AND MULCHING (Non-Irrigated Lawn Mix)	SY	0	\$0.82	\$0.00	3,800.0000	3800.0000	\$3,116.00	\$3,116.00
159	EROSION CONTROL, EXCELSIOR BLANKET	SY	0	\$2.50	\$0.00	125.0000	125.0000	\$312.50	\$312.50
		0	0	\$0.00	\$0.00		0.0000	\$0.00	\$0.00
TOTAL					\$1,738,599.23			\$1,763,704.48	\$25,105.25



C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$1,738,599.23
CCO #1	(\$55,872.70)	NET INCREASE/(DECREASE):	\$25,105.25
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$1,763,704.48
PRIOR TOTAL =	(\$55,872.70)	CHANGE TO DATE:	

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
<b>CONTRACT TIME CHANGE +/-:</b> <b>NEW CONTRACT TIME: No Change from CO No.#1</b>	

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. (TYPE # HERE)  
WILDWOOD DRIVE STREET AND UTILITIES CONSTRUCTION PROJECT  
WSS00-943  
JUNE 1, 2001  
ORIGINAL CONTRACT AMOUNT: \$1,778,916.21  
CONTRACTOR: HILLS MATERIALS CO.**

[illegible]

PREPARED BY: \_\_\_\_\_

DATE: \_\_\_\_\_