

**REQUEST AUTHORIZATION FOR MAYOR AND FINANCE
PROFESSIONAL SERVICES AGREEMENT
OR AMENDMENT**

No. PW062602-08 SIGN

Project Name & Number: Mountain View Utility Improvement Project Project No. W00-946

Project Description: Construct a 24" DIP water transmission main from Canyon Lake Drive south to the Water Treatment Plant
entrance road and paralleling Mt. View. The project has been modified to include waterline replacement in Canyon Lake Drive and
Mountain View Intersection; the remainder of waterline work in Mountain View will be done with a future SDDOT project.

Consultant: TSP Three, Inc.

Original Contract Amount: \$31,782 **Original Completion Date:** Prelim Report by March 1, 2001

Amendment Number: 3

Amendment Description: Changed scope of work to include expanded traffic control, plan revisions required and evaluation of
line stopping techniques due to inoperable 30" valves, and record drawing changes and preparation of revised easement documents
necessitated by field shifting of water line due to power line not being located by One-Call during design process.

Current Contract Amount: \$57,392.00 **Current Completion Date:** December 31, 2001

Change Requested: \$6,330.00

New Contract Amount: \$63,722.00 **New Completion Date:** July 19, 2002

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$6,330.00	933	4381	Water Improvements
\$6,330.00	Total		

Agreement Review & Approvals

Project Manager Date Division Manager Date

Department Director Date City Attorney Date

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
Finance Office: Retain one original
Project Manager: Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N