

**REQUEST AUTHORIZATION FOR MAYOR AND FIN/ No. PW073102-10 GN
PROFESSIONAL SERVICES AGRE.....
OR AMENDMENT**

Project Name & Number: Water Reclamation Facility Waterline Installation Project No. WRF02-1195

Project Description: Geotechnical drilling investigation and lab testing services to determine soil conditions on proposed route for WRF Waterline project. Information needed for proper design of waterline.

Consultant: FMG, Inc.

Original Contract Amount: \$4,488.25 **Original Completion Date:** August 24, 2002

Amendment Number: NA

Amendment Description: _____

Current Contract Amount: \$4,488.25 **Current Completion Date:** August 24, 2002

Change Requested: \$0.00

New Contract Amount: \$4,488.25 **New Completion Date:** August 24, 2002

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$4,488.25	833	4223	
\$4,488.25	Total		

Agreement Review & Approvals

Project Manager _____ Date _____ Division Manager _____ Date _____

Department Director _____ Date _____ City Attorney _____ Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
Finance Office: Retain one original
Project Manager: Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N