## REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AG **OR AMENDMENT**

## No. PW112602-10

Project Name &	Number: Ro	osevelt Park E	Bath House Asbest	os Removal PR02-	1223			
Project Descript		and testing for ed for demoliti		pestos roofing mate	rial of an outdoo	r pool bath hou	se that is	
•	<del></del>							
Consultant: In	termountain Ted	chnical Service	es Inc.					
Original Contrac				iginal Completio	n Date:			
Amendment Nur	nber: 1 - Fin	al						
Amendment Des	cription: T	hree additiona	l testing days requ	ired @ \$350 per da	у			
Current Contract Amount: Change Requested:			\$4500.00 Current Completion Date:					
			\$1050.00					
New Contract Amount:			\$5550.00	New Completion Date:				
Funding Source	This Request	:						
Amount	Cost Center	Line Item	Comments					
\$4500.00	0125	4223	Consultant expenses					
\$1050.00	ent							
\$5550.00	Total							
			Agreement Re	view & Approval	s			
Project Manager			Date	Division Manager				Date
ojootuugo:			24.0	2				24.0
Department Director			Date	City Attorney				Date
	ROUTING INST	RUCTIONS			FINANCE OFFI	CE USE ONLY		
Route <b>two</b> originals of the <b>Agreement</b> for review and signatures.  Finance Office: Retain one original				(Note to Finance: Please				
Project Manager: Retain second original for delivery to Consultant				Appropriation	Date	Initials	Appro	oved N
Engi	neering		Cash Flow			Y	N	
Proje	ect Manager							