

Project Name & Number: Catron Blvd. Improvement Project	ST01-1047
Project Description: Curb/gutter, Sidewalk, Bike path, Pavement widening, Storm sewer, Utilities, Striping Improvements, Signals,	
noign of turn land, and approach work	
Consultant: FMG, Inc.	
Original Contract Amount: \$21,760.00 Original Completion Date: N/A	
Amendment Number: 3	
	an dataila. 9 Cost actimate for plane changes
Amendment Description: NB Turn-lane extension, Intersection details, & Cost estimate for plans changes.	
Current Contract Amount: \$42,585	5.00 Current Completion Date: N/A
Change Requested: \$10,527	
New Contract Amount: \$53,112.	
Funding Source This Request:	
\$10,527.50 130 4223	
\$10.527.50 Total	
\$10,527.50 Total	
Agreement Review & Approvals	
Agreement Rev	view & Approvais
Project Manager Date	Division Manager Date
Department Director Date	City Attorney Date
ROUTING INSTRUCTIONS	FINANCE OFFICE USE ONLY
Route two originals of the Agreement for review and signatures. Finance Office: Retain one original	(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document) Date Initials Approved
Project Manager: Retain second original for delivery to Consultant cc: Public Works	Appropriation Y N
Engineering Project Manager	Cash Flow Y N