

**REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN
PROFESSIONAL SERVICES AGREEMENT
OR AMENDMENT**

No. PW051303-06

Project Name & Number: W99-845 Dyess Water Main Extension

Project Description: Water main extension from the 14" diameter main at the intersection of Lowry Lane alignment & future Mall Drive (near VIC) west approximately 2,780 feet to Dyess Avenue along the future Mall Dr alignment, north on Dyess approximately 3,135 feet, then west on Seger Drive approximately 1,325 feet.

Consultant: KADRMAS, LEE & JACKSON (originally Clark Engineering – assigned to KLJ in 2002 with City concurrence)

Original Contract Amount: \$39,065

Original Completion Date: October 31, 2000

Amendment Number: No. 2

Amendment Description: Original Contract was executed March 20, 2000. Over the last three years, three different assessment proposals were rejected by a majority of landowners within the project. The project is now moving forward under a supplemental tap fee resolution. Since the original project plans, modifications are required to address minor expansions of the project, changes in pipe size and materials, and changes in easement documents. The professional services agreement needs to be amended to address these plan changes, additional field surveys for the expanded areas, and addition meeting(s) with landowners. Final plans are projected to be complete by June 11, 2003 and construction completed by November 1, 2003.

Current Contract Amount: \$43,036.00

Current Completion Date: October 31, 2000

Change Requested: \$11,430.00

New Contract Amount: \$54,466.00

New Completion Date: November 1, 2003

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$11,430.00	933	4223	Water Improvements - Professional Services
\$11,430.00	Total		

Agreement Review & Approvals

Project Manager	Date	Division Manager	Date
-----------------	------	------------------	------

Department Director	Date	City Attorney	Date
---------------------	------	---------------	------

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N