REQUEST AUTHORIZATION FOR MAYOR AND F PROFESSIONAL SERVICES AG

No. PW070103-12

Ν

OR AMENDMENT Date: 6/24/2003

Project Name & Number: F		on			CIP #:	50324			
Project Description: Extension of Parkview Drive ¹ / ₄ mile south of existing Parkview Drive									
Consultant: Ferber Engine Original Contract Amount:	eering \$64,052.50	Original Con	npletion Date:	31 January, 2003	3				
Amendment Number: 2									
Amendment Description: Revise 1006 plans to delete bike path, street lighting and detention cell from this set of construction plans. Such work shall be on a separate set of construction plans to be built at a later date. Prepare separate set of construction plans for future, final construction of the detention cell.									
Change Requested:		\$7,420.00							
New Contract A	mount:	\$73,997.40	New Completion	1 Date: <u>1 July, 03</u>	& 1 Sep	t., 03			

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$2,740.00	910	4370	Remove detention cell from assessed project ST03-1006
\$4,680.00	910	4371	Prepare plans for future detention cell project.
\$7,420.00	Total		

Agreement Review & Approvals

Project Manager	Date	Division Manager Date
Department Director	Date	City Attorney Date
ROUTING INSTRUCTIONS Route two originals of the Agreement for review and signatures. Finance Office - Retain one original Project Manager - Retain second original for delivery to Consultant		(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document) Date Initials Approved
cc: Public Works Engineering Project Manager		AppropriationYNCash FlowYN