

REQUEST AUTHORIZATION FOR MAYOR AND
PROFESSIONAL SERVICES AGREEMENT
OR AMENDMENT

No. PW070103-15

GN

Project Name & Number: Water Reclamation Facility Waterline, WRF02-1195

Project Description: Design of a new waterline to service the Water Reclamation Facility. Services will include design, surveying
required for the design, preparation of plans and specifications and contract documents, project cost estimates, and assistance in
acquiring the necessary permits and easements.

Consultant: Alliance of Architects and Engineers

Original Contract Amount: \$67,862.00 **Original Completion Date:** August 1, 2002

Amendment Number: 1

Amendment Description: Expand services to include survey of waterline route east of Anderson Road, location of property
corners, realignment of waterline route to east side of Anderson Road, increase waterline size along Southside Drive, and
conduct computer hydraulic modeling of potential service area.

Current Contract Amount: \$67,862.00

Current Completion Date: August 1, 2002

Change Requested: \$34,785.00

New Contract Amount: \$102,647.00

New Completion Date: October 1, 2003

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$67,862.00	833	4223	
\$34,785.00	833	4223	
\$102,647.00	Total		

Agreement Review & Approvals

Project Manager _____ Date _____

Division Manager _____ Date _____

Department Director _____ Date _____

City Attorney _____ Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
Finance Office: Retain one original
Project Manager: Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N