REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

No. 120903-04

Project Name & Number: SS03-1292 E. Eglin Lift Station & Force Main

Project Description: Preliminary design report to provide alternatives and recommendations for providing sanitary sewer

> service to the southeast quadrant of the I-90 / Elk Vale intersection area, including the Heartland Business Park. Study will be followed with an amendment for final design plans, currently

anticipated to include a sewage lift station and force main.

Consultant: Kadrmas, Lee & Jackson, Inc.

Original Contract Amount: \$29,668.00 **Original Completion Date:** June 30, 2003 (Study Phase)

Amendment Number: No. 1

Original Contract was for Preliminary Design Report only. Study evaluated lift stations and alternate **Amendment Description:**

force main routes as well as gravity route options. A gravity route is available and major landowners have indicated a receptiveness to proposal. This amendment is for final design of the gravity route that will construct the main sanitary sewer main (including I-90 crossing) from the Heartland Retail Center to

the Elk Vale/VIC Lift Station. Construction planned for spring/early summer 2004.

Current Contract Amount: \$29.668.00 **Current Completion Date:** June 30, 2003 (Study)

Change Requested: \$26,118.00

New Contract Amount: \$55,786.00 **New Completion Date:** March 31, 2004

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$26,118.00	833	4223	Sewer Improvements - Professional Services
\$26,118.00	Total		

Agreement Review & Approvals

Project Manager	Date	Division Manager	Date
Department Director	Date	City Attorney	Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures. Finance Office - Retain one original Project Manager - Retain second original for delivery to Consultant Public Works

Engineering Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Υ	N
Cash Flow			Υ	N