REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN

PROFESSIONAL SERVICES AG OR AMENDMENT

No. PW051104-07

Date: May 3, 2004

Mall Ridge Lift Station Improvements, #SS03-1255 **Project Name & Number:** CIP

#:50376

Project Description: Agreement includes surveying and engineering services to design and prepare preliminary design

plans and recommendations for the reconstruction of Mall Ridge Lift Station at current location or alternate, and design recommendations for control of odors at 3 other locations. Study includes flow monitoring and testing. Cost for Final Design Engineering Services to be negotiated once project scope has been determined. Estimated Construction Cost, \$400,000.00 to \$800,000.00.

Consultant: **CETEC Engineering**

Original Contract Ar	nount:	\$37,336.00	Oriç	Original Completion Date: August 20, 2004						
Amendment Numbe	r:									
Amendment Descrip	otion:									
Current Contract Amount: Change Requested: New Contract Amount: \$0.				Current Completion Date: New Completion Date:						
								Funding Source This	s Reques	t:
Amount	Dept.	Line Item	Comments							
\$37,336.00	833	4223	Preliminary Des	sign						
\$37,336.00	Total									
			Agreement Rev	iew & Approvals						
Project Manager			Date	Division Manager			Date			
Department Director			Date	City Attorney			Date			
	ROUTING INS			FINANCE OFFICE USE ONLY						
Route two originals of the Finance Office - R	e Agreement fo	r review and signature al	es.	(Note to Finance: Please write d	-					
Project Manager - Retain second original for delivery to Consultant					Date	Initials	Approved			

Engineering Project Manager

	Date	Initials	Approved	
Appropriation			Υ	N
Cash Flow			Υ	N