

**Gerry Jackie**

**From:** Preston Jim  
**Sent:** Thursday, March 31, 2005 4:35 PM  
**To:** Gerry Jackie  
**Subject:** FW: Public Safety Bld (PSB) project

Is this too late to get attached to Monday's agenda?

-----Original Message-----

**From:** Holloway Don [mailto:Don.Holloway@co.pennington.sd.us]  
**Sent:** Thursday, March 31, 2005 8:19 AM  
**To:** Preston Jim  
**Cc:** Tieszen Craig  
**Subject:** Public Safety Bld (PSB) project

Jim; hopefully the following is what the council was asking for please feel free to add or delete as you see fit.  
Thanks

Requesting the council approve Proposal Request 55 (\$29,725) which provides for changes to the locker room area of the PSB. The change will allow for expansion of this area to provide appropriate space for current and future needs. The change is now allowable due to an interpretation of the building codes which changed the corridor requirements. Total cost of proposal request is \$29,725.00.

The original PSB construction budget had \$130,000 (2.1% of the project) identified as contingency funds, with the approval of this request we will have 52% of the contingency funds remaining with approximately 75 to 80% of the project completed.