

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: July 6, 2005

Project Name & Number:

SS00 - 940

CIP #:

50275

Project Description: Centre St. Sewer Main Extension

Consultant: Ferber Engineering Company, Inc.

Original

Contract Amount: \$13,430.00

Original

Contract Date: Dec. 6, 2004

Original

Completion Date: Sept. 6, 2004

Amendment Number: 2

Amendment Description: Additional Engineering, Surveying and Inspection fees necessary to insure project quality completion by inspecting contractor corrections due to poor workmanship.

Current Contract Amount: \$13,430.00

Current Completion Date: 30 days after construction

Change Requested: \$7,200.00


New Contract Amount: \$20,630.00


New Completion Date: Sept. 1, 2005


Funding Source This Request:


Amount	Dept.	Line Item	Comments
\$7,200.00	969	4223	
\$7,200.00	Total		

Agreement Review & Approvals


Project Manager 7-6-05
Date


Department Director 7/6/05
Date


Division Manager 7-6-05
Date


City Attorney 7-6-05
Date

ROUTING INSTRUCTIONS

Route **two** originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
<u>7/6/05</u>	<u>ew</u>	<input checked="" type="checkbox"/> N
		<input checked="" type="checkbox"/> Y

ADDENDUM #2
TO
AGREEMENT FOR PROFESSIONAL SERVICES

This **ADDENDUM #2 TO AGREEMENT FOR PROFESSIONAL SERVICES** is made and entered into this ____ day of _____, 2005, by and between the City of Rapid City, South Dakota, hereinafter called **OWNER**, and Ferber Engineering Company, Inc., a South Dakota Corporation, hereinafter called **CONSULTANT**.

WHEREAS, OWNER and **CONSULTANT** have previously entered into an agreement for professional services for the **Design, Preparation of Construction Plans and Specifications, and assistance with Bidding and Construction Phase Services for the Centre Street Sanitary Sewer Extension Project (Project No. SS00-940)** and,

WHEREAS, OWNER has determined that the scope of the professional services agreement needs to be expanded to include the following scope of services:

1. Review additional submittals and make recommendations for traffic control and open-cut related materials/methods.
2. Review request letters from the contractor and make recommendations regarding time extensions and open-cut sleeve installation.
3. Additional construction observation associated with the Cambell Street open-cut sleeve installation.
4. Review additional camera inspection results and make recommendations regarding deficiencies identified in the inspections.
5. Additional survey work associated with the additional inspection work.
6. Attend additional meetings.

CONSULTANT man-hours shall average 8 hours per week through construction period.

NOW, THEREFORE, OWNER and **CONSULTANT** in consideration of the payments and agreements herein contained, do hereby agree as follows:

The Additional Services included in this **ADDENDUM #2** will be completed for an amount not to exceed \$7,200.00.

The Additional Services included in this **ADDENDUM #2** will be performed in accordance with the Terms and Conditions of the Agreement for Professional Services dated May 5, 2004. The work included in items 1 through 6 of this **ADDENDUM #2** shall be completed within 30 days of completion of construction of the **PROJECT**. As-Built Drawings will be completed 30 days after red lined drawings are delivered to **CONSULTANT**.

IN WITNESS WHEREOF, the parties hereto have made and executed this **ADDENDUM #2** as of the date and year first above written.

THE CITY OF RAPID CITY, SOUTH DAKOTA

FERBER ENGINEERING COMPANY, Inc.

Date: _____
Jim Shaw, Mayor

Date: 7/16/05
Dan Ferber, President

ATTEST:

Date: _____