

# REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AMENDMENT

**Date: September 21, 2005**

**Project Name & Number:** Mt. View Road Utility Reconstruction, Jackson to Omaha  
Project # W05-1342

**CIP #:**  
50350

**Project Description:** Provide engineering services for the reconstruction associated with our water & sewer utilities and SDDOT's planned 2006 reconstruction of Mt. View Road.

**Consultant:** TSP Three, Inc.

**Original Contract Amount:** \$20,750.00

**Original Completion Date:** March 2005

**Amendment Number:** 2

**Amendment Description:** Amendment B is to provide engineering and surveying services related to design and construction of a detention pond for stormwater runoff from the Mt. View area.

**Current Contract Amount:** \$41,285.00

**Current Completion Date:** November 1, 2005

**Change Requested:** \$10,600.00





**New Contract Amount:** \$51,885.00

**New Completion Date:** same

**Funding Source This Request:**

Amount	Dept.	Line Item	Comments
\$10,600.00	8911	4223	Professional Services, Drainage Improvements
\$10,600.00	<b>Total</b>		

**Agreement Review & Approvals**


<p> Project Manager <u>9/23/05</u> Date</p> <p> Department Director <u>9/23/05</u> Date</p>	<p> Division Manager <u>9/23/05</u> Date</p> <p> City Attorney <u>9/28/05</u> Date</p>
---	--

**ROUTING INSTRUCTIONS**

Route two originals of the Agreement for review and signatures.  
 Finance Office - Retain one original  
 Project Manager - Retain second original for delivery to Consultant  
 cc: Public Works  
 Engineering  
 Project Manager

**FINANCE OFFICE USE ONLY**

(Note to Finance Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved	
9/26/05		Y	N
Cash Flow		Y	N