

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
SIXTH STREET MEMORIAL PARK WATER TRANSMISSION MAIN RECONSTRUCTION
PROJECT NO. W04-1423
OCTOBER 19, 2005
ORIGINAL CONTRACT AMOUNT: \$577,699.50
CONTRACTOR: Hills Materials Company

PW110105-07

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$0.00
CCO #1	\$0.00	NET INCREASE/(DECREASE):	\$0.00
CCO #2		ADJUSTED CONTRACT PRICE:	\$0.00
CCO #3		CHANGE TO DATE:	\$0.00

CONTRACTOR: HILLS MATERIALS COMPANY, PO Box 2320, Rapid City, SD 57709-2320

DATE

PROJECT MANAGER: KEITH JOHNSON

DATE

MAYOR: JIM SHAW

DATE

FINANCE: JAMES PRESTON

DATE

CONTRACT TIME CHANGE: The water system shall be in operation by November 4, 2005 and the final completion date shall be November 25, 2005.

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
SIXTH STREET MEMORIAL PARK WATER TRANSMISSION MAIN RECONSTRUCTION
PROJECT NO. W04-1423
OCTOBER 19, 2005
ORIGINAL CONTRACT AMOUNT: \$577,699.50
CONTRACTOR: Hills Materials Company

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
N/A	Contract Time	Water pipe delivery was later than originally anticipated. Rapid Creek flooded the are under construction.

PREPARED BY: Keith Johnson

DATE: October 19, 2005