

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: April 11, 2006

Project Name & Number: 6th Street and Hillcrest Drive Water Main Extension, W05-1521

CIP #: 50614

Project Description: Extend public water main on 6th Street, north from the intersection with Hillcrest Drive (approx. 280 lineal feet). The work will eliminate a failed combined service line that serves 5 residences, and will be funded by 60% property owner assessment, 40% city cost. The project also includes asphalt overlay of 6th St, and the west leg of the Hillcrest St. intersection with street funds.

Consultant: Advanced Engineering & Surveying, LLC

Original Contract Amount: \$3,100

Original Contract Date: Aug 15, 2005

Original Completion Date: Dec. 01, 2005

Amendment Number: 1

Amendment Description: Provide professional services needed to re-bid project for construction, including plan modifications and updating specified sequence, schedule, and coordination of work.





Current Contract Amount: \$3,100.00
Change Requested: \$1,200.00
New Contract Amount: \$4,300.00

Current Completion Date: Nov. 03, 2006
New Completion Date: Nov. 03, 2006

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$ 600.00	934	4223	
\$ 600.00	8910	4223	
\$ 1,200.00	Total		

Agreement Review & Approvals


 _____ Project Manager	APR 11 2006 _____ Date	 _____ Division Manager	4-12-06 _____ Date
 _____ Department Director	4/12/06 _____ Date	 _____ City Attorney	4/12/06 _____ Date


ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance. Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
4/17/06	ea	
Appropriation		N
Cash Flow		N



Advanced Engineering & Surveying, LLC

1030 West Main Street • P.O. Box 9743 • Rapid City, SD 57709

AGREEMENT FOR PROFESSIONAL SERVICES
6th Street and Hillcrest Drive Water Main Extension
Rapid City project No.: W05-1521/CIP No. 50614

Contract Amendment #1

This amendment of the original contract dated August 15, 2005 between **Advanced Engineering & Surveying, LLC** hereinafter referred to as the ENGINEER and the **City of Rapid City**, South Dakota, hereinafter referred to as the OWNER, provides for the furnishing of amended professional services for the fees hereinafter described for the **6th Street and Hillcrest Drive Watermain Extension, Project Number W05-1521**, City of Rapid City, South Dakota..

Amended Services

Upon authorization by the OWNER, the ENGINEER agrees to provide services on an hourly basis as per the attached fee schedule, **Attachment A**.

Services included in this amended contract include:

- Construction Plan updates for re-bidding of the project
- Attendance at the Pre-bid conference for the re-bid
- Attendance at the Pre-construction conference for the re-bid

Specific exclusions:

- Preparation of Bid Tab
- Evaluation of Bids
- Construction Inspection

Advanced Engineering and Surveying, LLC will complete the services detailed in the Amended Scope of Work for a **maximum limiting amount not to exceed \$1,200.00**, plus applicable taxes, for Services under this Amendment. This would be billed monthly at our hourly rates.

For these services the OWNER shall make prompt monthly payments to the ENGINEER based on monthly invoices submitted by the ENGINEER.

Mutual Agreements

1. The ENGINEER will require written authorization from the OWNER to initiate work on the project.
2. All terms of the original contract remain in effect.
3. This AMENDMENT is in force upon signature by the OWNER and the ENGINEER and will remain in force unless terminated in writing by the OWNER or the ENGINEER.

Dated this 5 day of April, 2006.

City of Rapid City

Mayor

Advanced Engineering & Surveying, LLC

Ronald A. Bengs

Ronald A. Bengs, PE
Owner/Manager

Attest:

Finance Officer