

BID AWARD SUMMARY

May 9, 2006

PROJECT: Phase 1C – Soo San Watermain Extension, Water Treatment Plant Backwash System Improvements, and Sioux San & Pinedale #2 Booster Station Modifications

Project No. W06-1425.1C / CIP No. 50570

RECOMMENDATION: Award Total Bid in the amount of \$340,825.70 to Mainline Contracting Inc. at the May 15, 2006 Council Meeting.

BIDDERS' SUMMARY

ADVERTISING AUTHORITY: \$300,000

ENGINEER'S ESTIMATE:

SCHEDULE A: \$90,000

SCHEDULE B: \$27,000

SCHEDULE C: \$33,000

SCHEDULE D: \$140,000

TOTAL SCHEDULES A,B,C,D: \$290,000

<u>BIDDER</u>	<u>SCHEDULE A</u>	<u>SCHEDULE B</u>	<u>SCHEDULE C</u>	<u>SCHEDULE D</u>	<u>TOTAL SCHEDULES A,B,C,D</u>
Mainline Contracting, Inc.	\$99,559.35	\$30,783.35	\$159,348.00	\$159,348.00	\$340,825.70
Hills Materials Company	\$102,326.30	\$65,035.00	\$140,715.00	\$140,715.00	\$348,456.30

City staff recommends awarding this project to Mainline Contracting, Inc. for a total bid amount of \$340,825.70 based on unit pricing with the following appropriation:

APPROPRIATION DATA

AMOUNT	\$0	\$340,825.70	\$0	\$0
FUND TYPE	Streets	Water	Sanitary Sewer	Storm Sewer
DEPARTMENT	8910	933	833	8910
LINE ITEM	4370	4381	4380	4371
FUND	0505	0602	0604	0505

CITY PROJECT MANAGER:  DATE: 5/11/06
Stacey Titus, PE

CONSULTANT – FERBER ENGINEERING COMPANY, INC.:  DATE: 5/11/06
John Van Beek, PE