

CITY OF RAPID CITY

RAPID CITY, SOUTH DAKOTA 57701-2724

Growth Management Department

300 Sixth Street

Karen Bulman, Planner I Growth Management Department city web: www.rcgov.org Phone: 605-394-4120

Fax: 605-394-6636 e-mail: karen.bulman @rcgov.org

MEMORANDUM

TO:

City Council

Legal and Finance Committee

FROM:

Karen Bulman, Planner II

DATE:

May 8, 2006

RE:

Historic Preservation Commission Grant

Time Extension of Project Funding

The Historic Preservation Commission requests approval of Amendment #1 to State of South Dakota Historical Preservation Allocation Award for Preservation Project SD-05-21. The amendment will extend the time allowed to complete this portion of the 2005-2006 CLG Grant from the May 30, 2006 deadline to an August 30, 2006 deadline. The requested time extension would allow the Walking Tour Brochure Project and the Historic Sign Public Workshop to be completed.

REQUEST: The Rapid City Historic Preservation Commission requests authorization of the Mayor and Finance Office to sign Amendment #1 to State of South Dakota Historical Preservation Allocation Award Between State Historical Preservation Office, Office of History and Rapid City Historic Preservation Commission Project SD-05-21 changing the completion date from May 30, 2006 to August 30, 2006.



AMENDMENT #1 TO STATE OF SOUTH DAKOTA HISTORICAL PRESERVATION ALLOCATION AWARD BETWEEN

STATE HISTORICAL PRESERVATION OFFICE, OFFICE OF HISTORY AND

RAPID CITY HISTORIC PRESERVATION COMMISSION PROJECT SD-05-21

THIS AMENDMENT, made effective 2006, by and between the State of South Dakota acting herein through the Office of History, State Historical Preservation Office (hereinafter called the State) and the Rapid City Historic Preservation Commission (hereinafter called the Subgrantee) pursuant to the provisions of SDCL 1-19A.

WITNESSTH:

WHEREAS, the State has heretofore awarded an allocation to the Subgrantee to complete a public workshop walking tour brochure;

WHEREAS, the Subgrantee has determined that the preservation project cannot be completed by the deadline;

WHEREAS, the State has heretofore agreed to extend the deadline and change the scope of the project;

WHEREAS, the State agrees that such a change will be beneficial to the State in terms of receiving a completed product;

NOW, THEREFORE, in consideration of the foregoing and the mutual covenants and agreements herein contained, and for other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties hereto agree to amend the Allocation Award as follows:

1. Extend the deadline date to 30 August 2006.

Except as hereby modified, the aforesaid Allocation Award shall otherwise be in full force and effect and is hereby expressly approved, ratified, and confirmed.

IN WITNESS WHEREOF, the parties hereto have hereunto executed this amendment as of the date above:

Chris B. Nelson State Historic Preservation Program		Rapid City Historic Preservation Commission Subgrantee	
Signature	Date	Signature	Date
Jay D. Vogt, SHPO State Historic Preser	vation Officer	Subgrantee	
Signature	Date	Signature	Date
Marty Davis, Adminis	tor Department of Tou	rism and State Development	
Signature	Date		