

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: July 3, 2006

Project Name & Number: Soo San Drive Box Culvert
DR06-1565

CIP #: 50633

Project Description: Replace existing bridge over drainage channel with precast concrete box culvert.

Consultant: American Engineering Testing, Inc.

Original Contract Amount: \$1,905.00	Original Contract Date: 3/06/06	Original Completion Date: 4/07/06
--------------------------------------	---------------------------------	-----------------------------------

Amendment Number: 1




Amendment Description: Amend contract to add provisions for traffic control during drilling activity that obstructs traffic lanes on Soo San Drive, and to add construction phase services.

Current Contract Amount: <u>\$1,905.00</u>	Current Completion Date: <u>April 7, 2006</u>
Change Requested: <u>\$899.00</u>	
New Contract Amount: <u>\$2,804.00</u>	New Completion Date: <u>September 30, 2006</u>

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$899.00	8911	4223	
\$899.00	Total		

Agreement Review & Approvals

 _____ Project Manager	Jul 3 2006 _____ Date	 _____ Division Manager	7-5-06 _____ Date
 _____ Department Director	7/5/06 _____ Date	_____ City Attorney	_____ Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
		Y N
		Y N



AMERICAN
ENGINEERING
TESTING, INC.

CONSULTANTS
· GEOTECHNICAL
· MATERIALS
· ENVIRONMENTAL

June 29, 2006

Mr. David Johnson P.E.
City of Rapid City Engineering Department
300 Sixth Street
Rapid City, South Dakota 57701

Subject: Confirming Agreement Geotechnical Engineering Services
 Soo San Drive Bridge Replacement
 Rapid City, South Dakota

Dear Dave:

INTRODUCTION

American Engineering Testing Inc. (AET) is pleased to provide this agreement for providing geotechnical engineering services during construction for the Soo San Drive Bridge Replacement project in Rapid City, South Dakota. This agreement is being completed under AET's 2005 City Wide Geotechnical Services contract and is based on the information provided and defines the general scope, completion schedule, and estimated costs for our work.

WORK SCOPE

As you are aware, AET provided the geotechnical study and report for this project in April of this year. The existing bridge will be replaced with a concrete box culvert. The City is requesting AET be available during construction to provide geotechnical engineering observation and recommendations regarding site excavation and foundation/structure support. At this time two site visits are anticipated with a short report provided for each visit.

FEES

In order to accomplish the above stated work scope, AET proposes the following scope of work:

Senior Engineer - 4hrs @ \$105.00/hour	\$420.00
Clerical - 2 hrs @ \$37.00/hour.....	\$74.00

Subtotal\$494.00