

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date:

Project Name & Number: Red Rock Water Storage Reservoir, Project Number W02 - 1184

CIP #: 50284

Project Description: The City proposes construction of a 3.3 MG water storage reservoir in the Red Rocks Estates area. The reservoir will provide storage for a pressure zone similar to that of the HWY 16 elevated tank and pressure zone.

Consultant: "enVision/Alliance Architects and Engineers" and HDR Engineering, Inc.

Original Contract Amount: \$275,100

Original Completion Date: 10/6/03 design

Amendment Number: One

Amendment Description: The Project has been delayed over three years and engineering services need to be adjusted for inflation, additional work items and to provide approximately full time construction inspection.

Current Contract Amount: \$275,100.00

Current Completion Date: 10/6/03 design

Change Requested: \$92,223.00

New Contract Amount: \$367,323.00

New Completion Date: 11/10/06 design

Funding Source This Request:

\$275,000.00	933	4223	Water Enterprise
\$92,223.00	934	4223	Water Enterprise
\$367,223.00	Total		

Agreement Review & Approvals

Project Manager	Date	Division Manager	Date
Department Director	Date	City Attorney	Date

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N