


**Albertson Engineering Inc.**

September 14, 2006

City of Rapid City  
Public Works Department  
300 Sixth Street  
Rapid City, SD 57701  
Attn: Rodell Grosz

RE: Downtown Banner Poles  
Revised Scope of Work and Fee  
Albertson Engineering File #2006-094

Dear Rodell,

This letter is to serve as an addendum to the 'Agreement Between Owner and Structural Engineering of Record for Professional Services' per our meeting on Wednesday, September 13, 2006. As we discussed previously, the scope of work on the project has changed from 4 locations (8 poles) to 8 locations (16 poles). We agreed in our meeting that our fee for the project would be changed from \$5,500 to \$9,750. Please sign and return this letter to our office to acknowledge acceptance of the revised fee.

Revisions to Agreement

1. Compensation shall be revised to a lump sum fee of Nine Thousand Seven Hundred and Fifty dollars (\$9,750.00).

Should you have any questions, please feel free to call our office.

Sincerely,  
**Albertson Engineering Inc.**

David Leppert, PE

**Authorized Acceptance**

by Structural Engineer of Record (SER)

by Owner

Signature

Signature

Mike Albertson, PE, SE  
President

Print Name & Title

September 14, 2006  
Date

Date