



CITY OF RAPID CITY

RAPID CITY, SOUTH DAKOTA 57701-2724

Public Works Department

300 Sixth Street

Telephone: (605) 394-4165

FAX: (605) 394-6636

Web: www.rcgov.org

September 8, 2006

MEMO

To: CIP Committee

From: Rod Johnson, Operations Management Engineer

Re: Friendship House Reroof

The CIP Committee allocated \$8300 for the Friendship House Reroof. The low quote was \$8061.23 from Bolt Roofing. During the work, some bad decking was replaced and six roof vents were added at a cost of \$535.72, for a total cost of \$8596.95. We therefore request an additional \$297 to cover these added costs.

PW Committee and Council Action Requested

Approve Change Order #1 – Final for Friendship House Reroofing to Bolt Roofing for an increase of \$535.72.



EQUAL HOUSING
OPPORTUNITY

EQUAL OPPORTUNITY EMPLOYER

INFORMAL QUOTATIONS - CHANGE ORDER

FRIENDSHIP HOUSE REROOF, 211 West Boulevard North

ITEM NO.	ITEMS	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED PRICE
1	Original Price			
	PER LUMP SUM	LUMP SUM	\$ 8061.23	\$ 8061.23
	Replace bad decking and roof vent			
	PER LUMP SUM	LUMP SUM	\$ 535.72	\$ 535.72
	END ITEMS ST97-711		NEW TOTAL AMOUNT	\$ 8596.95

FRIENDSHIP HOUSE REROOF, 211 West Boulevard North

<u>Grant Bolt</u> CONTRACTOR	
<u>305 St Andrew RCSD 57701</u> ADDRESS	
<u>[Signature] owner</u> SIGNATURE AND TITLE	
<u>9/8/06</u> DATE	<u>381-4476</u> PHONE NO.

QUOTATION CHANGE ORDER ACCEPTED BY:

<u>[Signature]</u> PROJECT ENGINEER	<u>9-8-06</u> DATE
<u>[Signature]</u> DEPARTMENT HEAD	<u>9/8/06</u> DATE
_____ PURCHASING AGENT	_____ DATE
_____	_____

FOR CITY USE ONLY:

FUND NO.	<u>505</u>
DEPT. NO.	<u>8916</u>
LINE NO.	<u>4320</u>
COST ESTIMATE	_____