

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION  
METROPOLITAN PLANNING ORGANIZATION  
TRANSPORTATION IMPROVEMENT PROGRAM REVISIONS/ADDITIONS CHECKLIST  
USE THIS FORM FOR METROPOLITAN PLANNING ORGANIZATION REVISIONS**

NUMBER: 07-015 (TO BE ASSIGNED BY PLANNING & PROG)

TO: Marcia Elkins, Rapid City MPO Director DATE: 08-08-2007

1.  REVISION  ADDITION

**PROJECT IDENTIFICATION**

- 2. PROJECT NUMBER: IM-PH 0901(61)49 PCN: 5586 COUNTY: Meade  
P-PH 0079(49)85 6951
- 3. ROUTE: I90E, I90W, SD231 MILEPOST: \_\_\_\_\_ LENGTH: 1.70  
0.90
- 4. TYPE OF WORK: I90, Reconstruct Interchange, Strs and Mainline EBL and WBL, SD79 portion reconstruct
- 5. LOCATION DESCRIPTION: I90, Exit 51 at Blackhawk and SD79 north and south bound lanes from Black Hawk Creed Structure to I-90
- 6. APPROVED PROGRAM ITEM NO. \_\_\_\_\_ PAGE NO. 18, 20, ESTIMATED COST: 18.314  
24

**PROPOSED REVISION/ADDITION**

- 7. PROPOSED PROGRAM REVISION: Increase in costs.

---



---

- 8. JUSTIFICATION FOR REVISION: Costs have increased since the last estimate was completed on these projects and the original estimate did not include all of the work being done.

---



---

- 9. REVISED TOTAL PROJECT COST: 32.276 CHANGE FROM FY 2007 Program +13.962
- 10. PROPOSED FUNDING SOURCE: Interstate 3-R Program  
Minor Arterial Construction/Reconstruction Projects  
Roadway Safety Improvement
- 11. SUBMITTED BY: Bradley W. Remmich TITLE: SDDOT MPO Coordinator

**METROPOLITAN PLANNING ORGANIZATION ACTION**

12. APPROVE:  NAME: *Carsten O. Ruppert*  
MPO DESIGNEE

DISAPPROVE: \_\_\_\_\_ DATE: 8/16/2007

13. COMMENTS: \_\_\_\_\_